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SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE

NOTICE: The following solicitation provisions and/or contract clauses pertinent to this section
are hereby incorporated by reference:

I, FEDERAL ACQUISITION REGULATIONS (48 CFR CHAPTER 1)

CLAUSE
NUMBER DATE TITLE

No FAR by reference in Section B

I1. NASA FEDERAL ACQUISITION REGULATION SUPPLEMENT (48CFR CHAPTER 18)

CLAUSE
NUMBER DATE TITLE

No FAR by reference clause in Section B

Ill. FULL TEXT CLAUSES

B.2 SUPPLIES AND/OR SERVICES TO BE FURNISHED

(a)The Contractor shall provide all resources (except as may be expressly stated in this
contract as furnished by the Government) necessary to support the services to be
provided in accordance with the Statement of Work in Section C, This contract is for
JSC Enabling Technology and Security (JETS) for the Johnson Space Center (JSC)
using cost reimbursable Indefinite Delivery/Indefinite Quantity (IDIQ) and firm fixed price,
Indefinite Delivery/Indefinite Quantity (IDIQ) contracting methods. These methods
provide for the acquisition of necessary labor, supplies, and other services of a recurring
nature that cannot be sufficiently identified, predetermined, or qualified in advance. The
contract also incorporates an award fee provision for the cost reimbursable work to be
performed.

(b)The contractor is required to furnish all the services identified in the Statement of Work.
These services shall be ordered in accordance with Federal Acquisition Regulation (FAR)
clauses entitled "Ordering," "Order Limitations," and "Indefinite Quantity" found in Section
I. The Government's obligation for the indefinite quantity is limited to that specified in
Clause B.3.

(End of Clause)

B.3 IDIQ GUARANTEED MINIMUM QUANTITY OF WORK

(a) The guaranteed minimum contract value of work that will be ordered under this
contract, and which will be initiated through the issuance of cost-reimbursable task
orders shall be $83,000. The maximum value that can be ordered under the IDIQ
provisions of this contract is $23,000,000. This amount includes both cost and fee.
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(b) If the Government orders supplies or services in excess of the minimum but not up to
the maximum, this circumstance shall not constitute the basis for an equitable
adjustment to any contract price, estimated cost or fee.

(End of Clause)

The following contract clause B.4 is for all IDIQ/CPAF task orders.

B.4 ESTIMATED COST AND AWARD FEE (NFS 1852.216-85) (SEPTEMBER 1993)

The estimated cost and fee for phase-in activities is $0.

The estimated cost of IDIQ/CPAF services is $24,831,717.71. The maximum available
award fee, excluding base fee if any, is $1,140,601,52. The base fee is $0. Total estimated
cost, base fee, and maximum award fee are $25,972,319.23.

B,5 CONTRACT VALUE

The total contract value is divided as follows. Award Fee is not applicable for the Phase-In
period.

TOTAL CONTRACT VALUE $ 26,030,805

(End of Clause)

The following contract clause B.6 is for all IDIQ/FFP task orders.

B,6 FIRM FIXED PRICE (NFS 1852,216-78} (DEC 1988}

The total firm fixed price of work contained in IDIQ/FFP portion of this contract is
$58,485.27.

(End of Clause)
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B.7 CONTRACT FUNDING (NFS 1852.232-81) (JUNE 1990)

(a)For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds
clause, the total amount allotted by the Government to this contract is $17,837,363.10. This

allotment covers the following estimated period of performance: August 1, 2004, through
December 2, 2007.

(b)An additional amount of $1,206,294.48 is obligated under this contract for payment of fee.

(End of Clause)
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B.8 IDIQ TASK ORDER ESTIMATING - CPAF

These pre-established rates shall be used in establishment of the estimated cost of individual
task orders. These rates are fully burdened, but without fee.

The parties agree that the fully burdened labor rates established below shall not be subject to
any equitable adjustment (upwards or downwards), regardless of actual rates incurred during
contract performance.

A .Fully Burdened Labor Rates
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B. Travel

All travel shall be as approved by the Government prior to travel and will be allocated to the
contract based on actual airfare and per diem rates per the most current official CONUS Per
Diem Rates, located at www.dtic.mil/perdiemlpdrform.html. All requests for travel shall include
the purpose and the rationale for the travel, such as why the purpose cannot be accomplished
through a means other than travel (i.e., teleconferencing).

Costs relating to approved travel shall be allocated to individual task orders under this contract.
'J _ _,::!.,(rs may be submitted upon completion of individual trips and shall be prepared and
submitted in accordance with Clause G.8 entitled "Submission of Vouchers for Payment". The
invoices shall include copies of receipts for airfare, lodging, car rental, and other expenses as
required by the company policy. All costs for trips will be limited as follows:

1. Maximum allowable costs for lodging, meals and incidental expenses are limited to
current Government-established per diem rates.

2. Maximum allowable cost far use of privately owned vehicles shall be restricted to the
Federal Travel Regulations.

3. Allowable air travel expenses are limited to standard coach fare whenever it does not
conflict with the ultimate purpose of the travel.

4. Allowable automobile rental cost is limited to compact cars.

5. Per diem paid on travel days are 3/_per diem. The time actually spent in travel is not
considered.

6. No fee shall be applied to the costs of trips.
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C. _Materials, Equipment, Maintenance Agreements, and Other Non-labor Costs

As applicable, include separate cost estimates for materials and other miscellaneous non-labor
costs that are required for performance of the task order. All non-labor costs that are proposed
must be allowable and a_locable in accordance with the FAR, NASA FAR Supplement, and any
other applicable NASA procurement policy documents. The contractor shall include back-up
information with their estimate that provides rationale for their proposed cost estimates for
materials and other non-labor costs.

No fee shall be applied to the cost of materials, equipment, maintenance agreements, and
other non-labor costs.

D. Award Fee

The maximum Award Fee for task orders issued under this contract shall not exceed 7.0

percent of the estimated cost of the task order, excluding travel, materials, equipment,
maintenance agreements, and other non-labor costs.

(End of Clause)
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B.9 IDIQ TASK ORDER ESTIMATING - FFP

These pre-established rates shall be used in establishment of the firm fixed price of individual
task orders as follows, These rates are fully burdened, but without profit or labor escalation for
non-exempt labor categories.

A. Fully Burdened Labor Rates
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B. Travel, Materials, Equipment, Maintenance Aqreements and Other Non-labor Firm Fixed
Prices

As applicable, identify separately materials and other miscellaneous non-labor prices that are
required for performance of the task order. All non-labor prices that are proposed shall include
back-up information with their estimate that provides rationale for the proposed prices to all for
a Government price analysis.
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C. Profit

Task orders issued under this contract shall be calculated based on a profit rate not to exceed
percent, excluding travel, materials, maintenance agreements and other non-labor costs.

(End of Clause)

[End of Section]
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JSC Enabling Technology and Security (JETS)
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JSC Enabling Technology and Security (JETS)

1.0 Introduction and Objectives

This Statement of Work describes the requirements for providing Information
Technology Services for the NASA Johnson Space Center (JSC). There are two main
objectives associated with this contract:

a. Provide lifecycle services for designated workstations and servers
b. Provide network services and computer security services

2.0 Scope of Work

The Contractor shall be responsible for performing engineering tasks involving
computer hardware and software. These engineering tasks include system
administration, account management, data backup, and system performance
monitoring, as well as the installation, configuration, operation and maintenance of all
assigned software. The Contractor shall perform technical assessments, security
testing, as well as develop and update JSC Information Technology Security Plans.

In performance of this contract, the Contractor shall comply fully with the most current
versions of all documents in Attachment J-11, ClO Policies and Guidelines. The
Contractor shall also provide technical consultation and implementation for Information
Technology (IT) pathfinder projects as directed by Task Orders. The Contractor shall be
the alternate facility manager of the Computer Systems Facility (Building 46). The
Contractor shall perform administrative duties such as processing forms for acquisitions,
shipping and receiving, and recording data into online databases. Upon issuance of
Task Orders the Contractor shall be responsible for applicable system administration,
property management, security systems, software and system hardware component
maintenance for items listed in Attachments J-7 Government Equipment- Systems, J-8
Government Equipment - Software, and J-9 Government Equipment-Systems
Components, and J-10 Installation Accountable Government Property of the contract.
During the term of the contract, the contractor shall update government-provided
databases and assume responsibility for all JETS items identified in the databases. The
Contractor shall develop Associate Contractor Agreements (ACA) with the JSC
Information and Multi Media Services (JIMMS) Contract, the Outsourcing Desktop
Initiative for NASA (ODIN) or other contractors for tasks that may have joint
responsibility. (H.8)

Section C Revised.doc Replacement Page Modification 49
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2.1 Products and Services

The Work Breakdown Structure (WBS) and the associated reference numbers outlined
below describe at a high level the products and services required under this contract.
These WBS numbers will be used on Contractor Task Orders as well as in contract

planning, cost reporting, scheduling of activities and status reporting.

4.0 General Systems and Network Management
4.1 Infrastructure Development

4.1.1 Systems Infrastructure Development
4.1.2 Storage Infrastructure Develo 3ment

4.2 Administration

4.2.1 Systems Administration
4.2.2 Storage Administration

4.3 Sustaining Engineering
4.3.1 Systems Sustaining Engineering
4.3.2 Storage Sustaining Engineering
4.3.3 Systems Problem Resolution
4.3.4 Storage Problem Resolution
4.3.5 Maintenance Agreements and License Renewal

4.4 Network Performance Monitoring
5.0 Network and Security Services

5.1 Network Security Monitoring
5.2 Network Security Operations
5.3 Firewall Operations
5.4 Incident Response
5.5 Public Key Infrastructure

6.0 Technical Assistance

6.1 Data Entry
6.2 Technical Services

6.3 Meeting Services

2.2 Definitions

Server - a host computer on a network that holds information (e.g., Web sites, file
shares) and responds to requests for information from it (e.g., links to another Web
page). The term server also refers to an appliance that uses software that makes the
act of serving information possible. The hardware can be a desktop augmented with
server O/S, server-class hardware (e.g., redundant drives, network cards, power
supplies, etc.) or a hardware appliance (little or no moving parts) with server O/S
installed and doing something specific, such as firewall functions.

Section C Revised.doc Replacement Page Modification 49
C-3 of 15 09/21/2006

00616-CONTRACT NNJ04JA53C



NNJ04JA53C JSC Enabling Technology and Security Section C

System Administrator - one who provides IT services, network services, files storage,
web services, and other standard and usual IT services to someone else other than

themselves and takes or assumes the responsibility for the security and administrative
controls of that service or machine. A lead system administrator has responsibility for
information technology security (ITS) for multiple computers or network devices
represented within a system; ensuring all devices assigned to him are kept in a secure
configuration (patched/mitigated); and ensuring that all other system administrators
under his lead understand and perform ITS duties. An individual who has full access or
administrative rights on a system or machine that is only servicing themselves does not
constitute a "system administrator" since they are only providing or accepting
responsibility for their system.

3.0 Contract Management and Administration

The contractor shall perform all the management functions, including technical and
business management, necessary to plan, implement, track, report and deliver the
required services described in the Statement of Work (SOW). The Contractor shall
manage the full system life cycle for JETS systems, including design, acquisition,
operations, and maintenance for current, modified, and new systems identified under
this contract in accordance with the NASA approved Management Plan (DRD-01). In
addition, to effectively manage the work the contractor shall:

a. Provide status reports in accordance with the Contractor Status Report (DRD-07
Contractor Status Report).

b. Provide Information Technology Security Plans and Reports as defined in DRD-14
(Information Technology System Security Plans and Reports).

c. Create and maintain a Capital Planning and Investment Control process. (DRD-02
Capital Investment Planning).

d. Create, modify, maintain, and report resource information in accordance with the Plan
(DRD-04, Resource Management Plan; DRD-20, Supplemental Cost Report; and NASA
Procedures and Guidelines (NPG) 9501.2D NASA Contractor Financial Management
Report).

e. Provide re-procurement data in accordance with DRD-16 (Re-procurement Data
Package).

f. Provide wage and salary data per DRD-09 (Wage/Salary and Fringe Benefit Data).

g. Report system and equipment performance in accordance with the performance
management plan required by DRD-11 (Performance Management and Capacity Plan).

h. Perform configuration management for all systems in accordance with the Information
Resources Directorate (IRD) Configuration Management Plan Document JSC 29173.

Section C Revised.doc Replacement Page Modification 49
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i. Perform system development in accordance with the IRD Project Lifecycle Guidelines,
provided in draft form in Attachment J-3.

j. Provide Backup and Restore reporting in accordance with DRD-21 (Server Backup,
Restore & Tape Usage Report)

k. Provide ECF Accounting reporting in accordance with DRD-22 (Systems Accounting
Data (ECF)

For all documents referenced in the JETS contract, the contractor shall adhere to the most
current versions unless otherwise specified.

3.1 Safety, Health and Environmental Compliance

The Contractor shall ensure the protection of personnel, property, equipment, and the
environment in all Contractor products generated and activities undertaken for
institutional and space flight program objectives.

The Contractor shall comply with a NASA-approved safety, health and environmental
compliance plan as specified in DRD-06 (Safety, Health and Environmental Compliance Plan).
The Contractor shall develop and implement risk management techniques, including risk
assessment, to be applied to hazards identified from analyses of activities and products (DRD-
01 Management Plan). The purpose of these risk management techniques is to eliminate or
control hazards as specified in NASA hazard reduction policies and requirements. The
Contractor shall develop and maintain a lessons-learned database per DRD-12 (Safety,
Reliability and Quality Assurance [SR&QA] Lessons Learned). Monthly safety and health
metrics shall be provided per DRD-13 (Safety and Health Metrics). The Contractor shall also
provide a hurricane/severe weather plan as specified in DRD-17 (Hurricane/Severe
Weather/Emergency Plan) and conduct and safety and health self-evaluation per DRD-15
(Safety and Health Program Self Evaluation). The Contractor shall establish and maintain a
Quality Management System (QMS) that complies with ANSI/ISO/ASQC Q9001-2000.
Alternately, the Contractor's QMS need not be certified if the Contractor proposes to follow the
JSC quality system in its entirety.

The Contractor shall perform safety walk-throughs, report safety issues, and address
and resolve close calls, under floor alarms, and facility outages.

3.2 Quality

The contractor shall comply with its documented Quality Processes (DRD-08, Quality
Processes- Procedures). JSC will review these documents to ensure they do not
conflict with the JSC quality management system. The contractor shall submit and
comply with the Government approved Quality Plan as required in DRD-05 (Quality
Plan).
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3.3 Records Management

NASA-owned, Contractor-held records, regardless of physical format and as identified in task
orders, shall be managed by the Contractor in accordance with Title 36 of the Code of Federal
Regulations, Chapter XIIB, Records Management and NASA Policy Directive (NPD) 1440.6,
NASA Records Management Program. The Contractor shall maintain records appropriately
and administer the disposition of records and non-records in accordance with NPG 1441.1,
NASA Records Retention Schedules, which has been approved by the CO and the National
Archives and Records Administration. The Contractor shall provide details concerning on-site
personnel per DRD-10 (Reports, Onsite Contractor- Headcount).

3.4 Work Authorizations

The CO authorizes work via Task Orders. In addition to requirements identified in the SOW,
Task Orders will specify requirements, indicate schedules and identify required quality levels.

3.5 Facility Management

The Contractor shall be the alternate facility manager of Building 46. This requires performing
electrical management, initiating and tracking implementation of facility requests, performing
safety inspections, and coordinating installation and removal of systems. While performing
facility management functions, the contractor shall adhere to the Center Operations Directorate
(COD) Facility Manager Handbook and the Roles of a Facility Manager located in Attachment
J-3, Technical Library. For other facilities where the contractor has responsibility for
equipment, but is not the facility manager, the contractor shall comply with safety and facility
rules, restrictions and guidelines.
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3.5.1 Facility Layout Drawings

The Contractor shall conduct weekly inspections of Building 46 to determine modifications to
the layout of the facility. Modifications observed during the weekly inspections shall be
compiled and documented in both the electronic and hard copy facility drawings. Facility
Layout Drawings shall be provided and maintained by the contractor as specified in DRD-18
(Facility Layout Drawings).

3.5.2 Electrical Management

The Contractor shall perform installation of new circuits for computer systems as required to
accomplish the work defined in the Task Orders. The Contractor shall coordinate and
schedule higher voltage (480 volts and above) circuitry work with the JSC COD Facility
Engineering Electrical Branch. Coordination and scheduling activities shall include initiating
and tracking facility modification requests for electrical work. Prior to installation or removal of
server systems or network devices, the Contractor shall perform power resource analysis to
assure proper electrical power balancing across power distribution units, uninterruptible power
supplies, and the overall grid system for building 46. The contractor shall also provide power
distribution drawings per DRD JETS-18, Facility Layout Drawings. When requested by the
COTR the Contractor shall perform and record preventive maintenance (PM) on power
distribution units, power panels, alarm systems, as well as all security and safety lighting and
cameras within the computer systems facility in Building 46.

Also when requested by the COTR, PM shall be performed as recommended by the
equipment manufacturer or vendor." The documentation of PM shall be on a format
chosen by the contractor and submitted electronically to the CO and COTR on a
monthly basis in the contractor status report (DRD-07). The Contractor shall also
inspect and coordinate PM for air handlers and Uninterruptible Power Supply (UPS)
systems in Building 46.

3.5.3 Installation and Removal

The Contractor shall coordinate the installation and removal of systems and equipment.
Removal shall include deletion of all sensitive data. Installation and removal activities require
coordination with the COD Facility Engineering Electrical Branch, the property custodian and
Organizational Computer Security Manager (OCSM). Coordination is also required with
system administrators to assure compliance with the Server Operations Management Plan
(SOMP), including NASA tagging of equipment and cables, logistics of delivery, placement, or
removal of equipment. The Contractor shall coordinate and expedite all under floor work,
including excess cable removal. In addition, the Contractor shall be responsible for initiating,
tracking, and expediting facility work, including work performed by JETS, by COD or other
parties.
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3.6 Property Management

The contractor shall provide a Physical Inventory Plan (DRD-19) to describe the method
of administering Government property. The contractor shall conduct inventories for the
government property identified in Attachments J-8 and J-10. The contractor shall serve
as property custodian for the Installation Accountable Government Property identified in
Attachment J-10.

3.7 JETS Metrics

The Contractor shall calculate and report, metrics in accordance with DRD-03 (Metrics
Reports). Prior to the beginning of the Government Fiscal Year (FY), the Contractor shall
recommend for CO approval any changes to metrics to be tracked and reported during the
upcoming FY. The government will evaluate the Contractor's performance in accordance with
the following table:

Performance Baseline Basic Option 1 Option 2 Option 3
Standard

Systems Minimum of Contractor Contractor to propose. Contractor
Administrator 13 servers to propose, shall work to increase efficiencies
Productivity during the course of contract

performance.
System Per J-7 Contractor Contractor to propose. Contractor
Availability to propose, shall work to increase efficiencies

during the course of contract
performance.

**Customer Minimum Minimum Minimum Minimum Minimum
Satisfaction score of 4 score of 4 score of 4 score of 4 score of 4

out of 5. out of 5. out of 5 out of 5. out of 5.
License 100%on 100% on 100% on 100% on 100% on
Renewals time time time time time
and
Maintenance

Agreements

**Customer Satisfaction scores are as listed in DRD-03 Metrics Report).

4.0 General Systems Management

The Systems Management functions shall be performed so that they do not disrupt system
availability, with the exception of scheduled outages.
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4.1 Infrastructure Development

Upon request, the Contractor shall provide infrastructure development support.

4.1.1 Systems Infrastructure Development
The government may request System or technology/infrastructure proposals or the Contractor
shall assess the state of technology and the Center's requirements and infrastructure, and
propose new or upgraded technology and service concepts for the Government's
consideration. These proposed concepts may be driven by one or more of the following
reasons:

• New customer requirements

• Upgrades to other systems that affect the primary systems' functional capabilities
• New product capabilities

• Complying with security or safety requirements
• Conforming to current standards and formats
• Reducing operating costs
• System enhancements to produce higher quality products
• System components become obsolete or non-repairable

Upon request, the Contractor shall provide system development support which may include the
development and integration of software and hardware components in accordance with the
JETS Project Lifecycle Guidelines in order to create a system that meets the government's
requirements.

The Contractor shall perform integration analyses and make recommendations to the
Government regarding technology selection and implementation alternatives to ensure the
compatibility of developed systems with applicable JSC and NASA standards for software, IT
security, and hardware,. The Contractor shall diagnose and resolve application connectivity
issues, and perform loading assessments as required to identify potential performance
bottlenecks to ensure specified functionality and availability.

4.1.2 Storage Infrastructure Development

The government may request Storage technology/infrastructure proposals or the Contractor
shall assess the state of technology and the Center's requirements and infrastructure, and
propose new or upgraded technology and service concepts for the Government's
consideration. These proposed concepts may be driven by one or more of the following
reasons:

• New customer requirements

• Upgrades that affect the primary storage functional capabilities

• New product capabilities

• Complying with security or safety requirements

• Conforming to current standards and formats
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• Reducing operating costs

• Storage enhancements to produce higher quality products

• Storage hardware components become obsolete or non-repairable

• Storage software components become obsolete or un-supported

Upon request, the Contractor shall provide storage development support which may include
the development and integration of software and hardware components in accordance with the
JETS Project Lifecycle Guidelines in order to create a system that meets the government's
requirements.

The Contractor shall perform integration analyses and make recommendations to the
Government regarding technology selection and implementation alternatives to ensure the
compatibility with applicable JSC and NASA standards for software, IT security, and hardware.
The Contractor shall diagnose and resolve connectivity issues, and perform loading
assessments as required to identify potential performance bottlenecks to ensure specified
functionality and availability.

4.2 Administration

The Contractor shall operate and provide administration for systems, including centrally
managed and allocated storage systems. This activity shall be performed for JETS systems
identified in the Government provided IT Inventory Database. The system list is located in
Attachment J-7 of the contract. During the term of the contract, the number and type of
systems the Contractor shall support may change. The Contractor shall document these
changes in the IT Inventory Database. The Contractor shall ensure additions and deletions are
posted to the IT Inventory Database within 7 calendar days from the change.

4.2.1 Systems Administration

System administration includes functions such as identification (ID) administration, folder
setup, data transmission among systems, monitoring, creation and deletion of network printer
queues, system backups, virus scans, problem identification and resolution, and technology
upgrades. All system administration processes and procedures shall adhere to NASA and JSC
policies and procedures as outlined in the SOMP. The Contractor shall ensure that system
administration services are provided within the guidelines specified in the SOMP.

The Contractor shall coordinate system administration schedules with the Government. In
addition, the Contractor shall provide online system status for all systems managed under this
contract. The Contractor shall provide full administrator or root level access to the Government

or authorized contractors for all systems managed under this contract as approved by the CO.

In addition to any other requirements of this contract, all individuals who perform tasks as a
system administrator or have authority to perform tasks normally performed by a system
administrator shall be required to demonstrate knowledge appropriate for those tasks. This
demonstration, referred to as the NASA System Administrator Security Certification, is a NASA
funded two-tier assessment to verify that system administrators are able to:
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• Demonstrate knowledge in system administration for the operating systems for which
they have responsibility.

• Demonstrate knowledge in the understanding and application of Network and Internet
Security.

Certification is granted upon achieving a score above the certification level on both an
Operating System test and the Network and Internet Security Test. The Certification earned
under this process wilt be valid for three years. The NASA Chief Information Officer (ClO) has
established the criteria for this skills assessment. The objectives and procedures for this
certification can be obtained by contacting the IT Security Awareness and Training Center at
(216) 433-2063.

An individual who is only managing his own workstation is not required to obtain a System
Administrator Certification.

System Administrators shall also comply with personnel security investigations requirements
as specified in JPG 2810.1. The Contractor's system administrators shall acquire IT security
training in accordance with the JSC Policy Directive (JPG) 2810.1, JSC IT Security Handbook.

4.2.2 Storage Administration

The Contractor shall be responsible for the administration and operation of IRD managed and
allocated storage systems.

The individual components of Storage include such items as storage arrays, tape backup
systems, virtual tape libraries, master backup servers, media servers, fiber channel switches,
related cables, backup tapes, and the Storage management software as baselined in IRD
Inventory database.

The Contractor shall be responsible for provisioning storage allocations. The Contractor shall
coordinate storage activities with other Contractors as required. The Contractor shall be
responsible for data migrations between storage allocations.

The Contractor shall manage zoning on Storage fabrics to maintain the network traffic isolation
between Storage resources and their related end user systems.

In addition, the Contractor shall maintain the configuration-managed architecture diagram of
the Storage, as well as the configuration-managed document listing the hardware model
numbers and serial numbers of all Storage components. This also includes the installation
procedures, applicable software license codes, reboot procedures, backup procedures, restore
procedures, and the procedures to open maintenance trouble calls.

The Contractor shall follow the IRD Configuration Management (CM) Project Management
process to make any approved changes to the baseline architecture. The Contractor shall
submit a Change Request (CR) to reflect the changes.

The Contractor shall collect and report Storage performance data for trend analysis, provide
on-line summaries, and submit reports to the Government.
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The Contractor shall backup and restore the systems and servers as defined in the IRD
Inventory database per the Server Operations Management Plan (SOMP), JSC 29638.

The Contractor shall adhere to the standard IRD practices and procedures as outlined in
SOMP of the SOCCB.

The Contractor shall also be responsible for meeting the requirements of the I/T Security
Plans, related to Storage.

The Contractor shall maintain a physical inventory of the backup tapes, cleaning cartridges,
related cables, switches, and Host Bus Adapters (HBAs) for the Storage. The Contractor shall
purchase materials as directed by the Government.

The Contractor shall coordinate storage support activities with the Government. The
Contractor shall provide full administrator or root level access to the Government or authorized

contractors for all storage managed under this contract as approved by the Contracting Officer
(co).

In addition to any other requirements of this contract, all individuals who perform tasks as
Storage Administrator or have authority to perform tasks normally performed by a Storage
Administrator shall be required to demonstrate knowledge appropriate for those tasks.

Storage Administrators shall also comply with personnel security investigations requirements
as specified in JPG 2810.1 The Contractor's Storage Administrators shall acquire IT security
training in accordance with the JSC Policy Directive (JPG) 2810.1, JSC IT Security Handbook.

4.3 Sustaining Engineering

The Contractor shall provide sustaining engineering for all systems managed under this
contract in accordance with applicable NASA and JSC policies in Attachment J-11. For
hardware systems and stand-alone equipment, sustaining engineering shall include preventive
maintenance and repair, ordering of replacement parts and spares, and system software and
firmware updates and patches in order to maintain acceptable availability metrics as specified
in the IT Inventory Database. The Contractor shall coordinate outages with affected customers.
Changes to all systems managed under this contract shall be documented in the IT Inventory
Database and in accordance with the SOMP, unless exempted by the CO.

4.3.1 Systems Sustaining Engineering

The Contractor shall provide support for system software, patch, and firmware updates. The
Contractor shall also be responsible for validating and implementing updates as they become
available.

4.3.2 Storage Sustaining Engineering

The Contractor shall monitor the performance of the storage components. The Contractor shall
provide support for backup/restore software, nearline software, storage management software,
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and server utilization software. The Contractor shall also be responsible for implementing
software updates as they become available.

4.3.3 Systems Problem Resolution

The Contractor shall perform and report problem resolution in accordance with JSC corrective
action procedure System Level Procedure (SLP) 4.14. The Contractor shall track, resolve, and
report on anomalies associated with systems, products, and services.

4.3.4 Storage Problem Resolution

The Contractor shall perform and report problem resolution in accordance with JSC
corrective action procedure System Level Procedure (SLP) 4.14. The Contractor shall
track, resolve, and report on anomalies associated with systems, products, and
services.

4.3.5 Maintenance Agreements and License Renewal

The Contractor shall be responsible for hardware and software maintenance, including
hardware warranty tracking and software license tracking and renewal, for the systems
specified in this contract. The Contractor shall also negotiate and establish maintenance
agreements and software license renewals with the vendors and report status of this activity
per DRD-07 (Contractor Status Report). The Contractor shall submit a Maintenance
Agreement and License Renew Plan for items listed in Attachments J-8 and J-9 per the
Management Plan (DRD-01). This activity shall be performed for items identified in a
government provided database. The list of hardware and software to be maintained is located
in Attachments J-8 and J-9. Additional hardware and software may be added and deleted
during the term of the contract. The Contractor shall ensure additions and deletions are
posted to a government provided database within 7 calendar days from the change.

4.4 Network Performance Monitoring

The Contractor shall provide the capability to monitor JSC networks. Network monitoring tools
shall be used to troubleshoot and provide performance and trend analysis for traffic shaping
and network architecture definition.

5.0 Network and Security Services

Network and security services are important elements in the overall proper functioning
of the JSC institutional networks. The contractor shall provide network monitoring,
technical assessments and implementations of new security-related products, firewall
operations (including operation of network-based remote access capabilities), security
incident response, and support for the JSC Public Key Infrastructure.

Section C Revised.doc Replacement Page Modification 49
C-13 of 15 09/21/2006

00626-CONTRACT NNJ04JA53C



NNJ04JA53C JSC Enabling Technology and Security Section C

5.1 Network Security Monitoring

The Contractor shall provide the capability to monitor JSC networks for network security.
Network monitoring tools shall be used to troubleshoot, augment intrusion detection, and
provide analysis.

5.2 Network Security Operations

The Contractor shall manage security related requests from various sources. The Contractor
shall provide technical expertise to the Network Access Control Board (NACB) as required,
implement approved firewall and networking solutions, network security capabilities, and
respond to those requests for firewall and other IT security services by providing consultation
and direct technical assistance to assist customers with the development of requirements for
secure firewall and networking solutions.

The Contractor shall provide additional services including periodic technical assessments,
security testing of computer systems, and updates for JSC Computer Security Plans.

The Contractor shall maintain and operate the Network Intrusion Detection System, including
product administration, network traffic collection and analysis of network traffic.

5.3 Firewall Operations

The Contractor shall provide firewall rule set administration and perform configuration
management of the JSC Firewall Systems per document JSC 29173, draft Appendix A. The
Contractor shall provide analysis of system and firewall logs, and shall maintain and enhance
the performance and functionality of the firewall.

5.4 Incident Response

The Contractor shall provide technical services for handling security-related incidents,
including identifying network attacks (denial of service, viruses, worms, etc.), identifying and
analyzing cases of misuse of IT resources, taking the steps necessary to secure JSC
computing resources as required, and providing 24 hour on-call response to computer security
incidents and notification of appropriate personnel. Response time shall be within 1 hour of
notification to begin assessment of any Information Technology (IT) security incident. A
response to one incident will suffice as a response for all incidents arising out of the same root
cause. For example, if a computer virus affects 1,000 users at the Center, the Contractor
would respond to the first notification of the incident, and all subsequent notifications would be
filed under the same incident. The Contractor shall also provide analysis of security incidents
relating to incorrectly configured systems and work with system owners to properly reconfigure
these systems. The Contractor shall enter all security issues, problems, and resolutions in an
IT Security Investigations database (J-3).
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5.5 Public Key Infrastructure

The Contractor shall provide services on existing and emerging technologies as they relate to
maintaining the technical capability of the NASA Public Key Infrastructure (PKI). The
Contractor shall build and test PKI software installation packages for the supported PKI client
software; analyze and diagnose problems, administer and operate JSC's PKI profile server
system, develop, enhance, and maintain JSC PKI.

6.0 Technical Assistance

The Contractor shall provide data entry, technical and meeting services.

6.1 Data Entry

The Contractor shall provide data entry and verification services (e.g. data entry into
government supplied formats, databases and systems).

6.2 Technical Services

The Contractor shall provide technical services (e.g. Organizational Computer Security
Representative (OCSR) support, IT process support, IT planning and data support, and
general IT support).

6.3 Meeting Services

The Contractor shall provide Meeting Services (e.g. electronic and paper distribution of
meeting agendas and minutes, tracking action items, scheduling meetings, facilities and
telecommunications services, and clearing meeting visitors).

[End of Section]
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SECTION D

PACKAGING AND MARKING

D.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE

NOTICE: The following solicitation provisions and/or contract clauses pertinent to this section
are hereby incorporated by reference:

I. FEDERAL ACQUISITION REGULATIONS (48 CFR CHAPTER 1)

CLAUSE
NUMBER DATE TITLE

No FAR by-reference clauses in Section D

II. NASA FEDERAL ACQUISITION REGULATION SUPPLEMENT (48 CFR CHAPTER 18)

CLAUSE
NUMBER DATE TITLE

No NFS by-reference clauses in Section D

III. FULL TEXT CLAUSES

D.2 PACKAGING, HANDLING AND TRANSPORTATION (NFS 1852.211-70) (JUNE 2000)
(a) The Contractor shall comply with NPG 6000.1E, "Requirements for Packaging,

Handling, and Transportation for Aeronautical and Space Systems, Equipment, and Associated
Components", dated April 26, 1999, as may be supplemented by the statement of work or
specifications of this contract, for all items designated as Class I, II, or III.

(b) The Contractor's packaging, handling, and transportation procedures may be used,
in whole or in part, subject to the written approval of the Contracting Officer, provided (1) the
Contractor's procedures are not in conflict with any requirements of this contract, and (2) the
requirements of this contract shall take precedence in the event of any conflict with the
Contractor's procedures.

(c) The Contractor must place the requirements of this clause in all subcontracts for
items that will become components of deliverable Class I, II, or III items.

(End of clause)

[End of Section]
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SECTION E

INSPECTION AND ACCEPTANCE

E.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE

NOTICE: The following solicitation provisions and/or contract clauses pertinent to this section are
hereby incorporated by reference:

I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

The following clause (52.246-5) applies to IDIQ/CPAF:

CLAUSE

NUMBER DATE. TITLE

52.246-5 APR 1984 INSPECTION OF SERVICES - COST-
REIMBURSEMENT

The following clause (52.246-4) applies to IDIQ/FFP:

62.246-4 AUG 1996 INSPECTION OF SERVICES - FIXED
PRICE

52.246-16 APR 1984 RESPONSIBILITY FOR SUPPLIES

II. NASA FEDERAL ACQUISITION REGULATION SUPPLEMENT (48 CFR CHAPTER 18)

CLAUSE
NUMBER DATE TITLE

1852.246-72 AUG 2003 MATERIAL INSPECTION AND
RECEIVING REPORT

Ill. FULL TEXT CLAUSES

E.2 INSPECTION AND ACCEPTANCE (JSC 52.246-90) (JUN 1991)

Final inspection and acceptance shall be accomplished by the Contracting Officer or his/her
duly authorized representative at NASA Lyndon B. Johnson Space Center.

(End of Clause)

E.3 QUALITY ASSURANCE SURVEILLANCE PLAN (JSC 52.246-93) (JULY 1996)

A Quality Assurance Surveillance Plan will be developed and implemented by the Contracting
Officer's Technical Representative as a part of the contract administration and monitoring
activities conducted to assure that the Government receives products and services that conform
to contract requirements. The nature and extent of quality assurance surveillance
contemplated in this plan will be based, in part, on the specific content of the contractor's
Quality Plan as required in DRD-05.

(End of clause)

[End of Section]
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SECTION F

DELIVERIES OR PERFORMANCE

CLAUSES THAT PERTAIN TO THE CONTRACT IN GENERAL

F.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE

NOTICE: The following solicitation provisions and/or contract clauses pertinent to this section
are hereby incorporated by reference:

I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

The following clause (52.242-15) applies to IDIQ/CPAF
52.242-15 AUG 1989 STOP-WORK ORDER (ALTERNATE I) (APR 1984)

The following two clauses (52.242-15 & 52.242-17) applies to IDIQ/FFP
52.242-15 AUG 1989 STOP-WORK ORDER
52.242-17 APR 1984 GOVERNMENT DELAY OF WORK

II. NASA FEDERAL ACQUISITION REGULATION SUPPLEMENT (48 CFR CHAPTER 18)

CLAUSE
NUMBER DATE TITLE

No NFS by-reference clauses in Section F.

II1. FULL TEXT CLAUSES

F.2 COMPLETION OF WORK (JSC 52.211-95) (OCT 2001)

All work required under this contract, including submission of all reports, shall be completed on
or before November 30, 2097.

(End of clause

F.3 PHASE-IN AND PHASE-OUT

(a.) Contractor Phase-In

(1) The services provided by this contract are vital to the Government's overall effort.
Therefore, continuity of these services must be maintained at a consistently high level
without disruption. To this end, the Contractor shall conduct an orderly phase-in of
contract activities prior to assumption of responsibility for the effort described in the
Statement of Work (SOW).

(2) The Contractor shall have up to 30 calendar days immediately prior to the effective date
of the contract in which to conduct phase-in. Office space will not be provided by the
Government during the phase-in period. During this time, the Contractor shall not be

• { Deleted: 11/8/2007 ]
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responsible for performance of the effort described in the SOW. It is understood that

during phase-in the predecessor contractor(s) will be performing work, which will be
covered by the SOW of this contract after phase-in.

(3) On the effective date of the contract, the Contractor shall assume full responsibility for
the effort covered by the SOW.

(4) During phase-in, the Contractor shall:

(i) participate in meetings with the predecessor contractor(s) to identify and
discuss problems or areas requiring attention during the phase-in period; and

(ii) perform all activities described in the Contractor's phase-in plan submitted
with its proposal, and all activities necessary, to ensure effective transfer of
all effort from the predecessor contractor(s) and readiness to assume full
contract performance. As a minimum, phase-in must include the following:
all personnel must be trained and must meet contract requirements
(certifications, permits, etc.); all Government Furnished Property must be
inventoried; qualified staff must be available and ready to assume
performance (and must have obtained security clearances (if required) and
been badged by JSC, etc.).

(b.) Contractor Phase-Out

(1) Prior to contract completion, a successor contractor(s) may be selected to perform the
work requirements covered by the SOW. The Contractor shall conduct an orderly
phase-out of contract activities prior to completion of this contract and assumption of
responsibility for the effort described in the SOW by a successor contractor(s). The
Contractor shall remain responsible for the effort covered by the SOW during phase-out
activities.

(2) Upon written notice by the Contracting Officer, the Contractor shall conduct phase-out
activities for up to 60 calendar days prior to the contract completion date, including:

(i) Support periodic meetings with the successor contractor(s) to identify and
discuss problems or areas requiring attention during the phase-out period;
and

(ii) Negotiate in good faith a plan with the successor contractor(s) to determine
the nature and extent of phase-in and phase-out activities required. The plan
shall include effective transfer of all effort to the successor contractor(s);
training of personnel; and any other agreements or steps necessary to
ensure a smooth transition between the contracts. The plan shall be subject
to the Contracting Officer's approval.

(End of clause)
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F.4 METHOD OF PLACING DELIVERY ORDERS (JSC 52.216-95) (SEPT 1998)

Delivery Orders may be placed only by the contracting officer. Delivery Orders will be in writing
on JSC Form 1429 or orally, followed by written confirmation. Delivery Orders will be numbered
"1," second will be number "2", and each succeeding Delivery Order will be numbered
consecutively.

Each Delivery Order placed against this contract shall consist of the following information: (A)
delivery order number and contract number; (B) place of delivery or performance (including
consignee); (C) item/items ordered, including quantity, unit price, and amount of each; (D) date
of order, and required delivery date; (E) name of person placing order; (F) funding and
appropriation data; (G) Procurement placement code; (H) total amount; (I) signature of the
contracting officer.

Amendments to orders may be issued in the same manner as original orders. Each order or
amended order shall contain a citation of funds from which payment for the supplies or services
ordered shall be made.

(End of clause)

F.5 OPTION TO EXTEND COMPLETION DATE (JSC 52.217-90) (OCT 1996)

The Government may require the contractor to continue to perform services under this contract.
The contracting officer may exercise this option by issuance of a unilateral contract modification
30 days or more before the completion date set forth in F.2 Completion of Work. Should the
option be exercised, the resultant contract will include all terms and conditions of the basic
contract as it exists immediately prior to the exercise of the option, except for the following
changes:

OPTION 1 {September 1, 2006 - November 30 T2007)

B.3 (a) The guaranteed minimum contract value of work that will be ordered under this contract,
and which will be initiated through the issuance of cost-reimbursable task orders and firm fixed
price task order shall be increased by $33,000 for Option 1 to a total of $83,000. The maximum
value that can be ordered under the IDIQ provisions of this contract shall be increased by
$9,000,000 to $23,000,000.

B.8. For option period 1, September 1,2006 - November 30, 2007 the rates included in "IDIQ
TASK ORDER ESTIMATING - CPAF" shall be used to establish the estimated cost of

individual task orders issued during that period.

B.9. For option period 1, September 1,2006 - November 30, 2007 the rates included in "IDIQ
TASK ORDER PRICING - FFP" shall be used to establish the estimated cost of individual task

orders issued during that period.

F.2 entitled " COMPLETION OF WORK" shall be modified to extend the completion date of the
contract to November 30, 2007.
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1.3 entitled " ORDERING ", paragraph (a) shall be modified to read, "such orders may be issued
from September 1,2006 - November 30, 2007".

1.5The last sentence of the clause entitled "Indefinite Quantity" shall be modified to read, "The
contract shall govern the Contractor's and Government's rights and obligations with respect to
that order to the same extent as if the order were completed during the contract's effective
period; provided, that the Contractor shall not be required to make any deliveries under this
contract after November 30, 2007."

OPTION 2 (December 1, 2007 - November 30, 2008}

B.3 (a) The guaranteed minimum contract value of work that will be ordered under this
contract, and which will be initiated through the issuance of cost-reimbursable task orders and
firm fixed price task orders shall be increased by $25,000 for Option 2 to a total of $108,000.
The maximum value that can be ordered under the IDIQ provisions of this contract shall be
increased by $7,000,000 to $30,000,000.

B.8. For option period 2, December 1,2007 - November 30, 2008 the rates included in "IDIQ
TASK ORDER ESTIMATING - CPAF" shall be used to establish the estimated cost of

individual task orders issued during that period.

B.9. For option period 2, December 1,2007 - November 30, 2008 the rates included in "IDIQ
TASK ORDER PRICING - FFP" shall be used to establish the estimated cost of individual task
orders issued during that period.

F.2 entitled "COMPLETION OF WORK" shall be modified to extend the completion date of the
contract to November 30, 2008.

1.3entitled " ORDERING ", paragraph (a) shall be modified to read, "such orders may be issued
from December 1,2007 - November 30, 2008".

1.5The last sentence of the clause entitled "Indefinite Quantity" shall be modified to read, "The
contract shall govern the Contractor's and Government's rights and obligations with respect to
that order to the same extent as if the order were completed during the contract's effective
period; provided, that the Contractor shall not be required to make any deliveries under this
contract after November 30, 2008."

OPTION 3 (December 1, 2008 - Au,qust 31v2009)

B.3 (a) The guaranteed minimum contract value of work that will be ordered under this contract,
and which will be initiated through the issuance of cost-reimbursable task orders and firm fixed
price task orders shall be increased by $17,000 for Option 3 to a total of $125,000 for the option
period. The maximum value that can be ordered under the IDIQ provisions of this contract for
the option period shall be increased by $5,000,000 to $35,000,000.

B.8. For option period 3, December 1, 2008 - August 31, 2009 the rates included in "IDIQ
TASK ORDER ESTIMATING" shall be used to establish the estimated cost of individual task
orders issued during that period.

• t Deleted: 11/8/2007
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B.9. For option period 3, December 1, 2008 - August 31, 2009 the rates included in "IDIQ
TASK ORDER PRICING - FFP" shall be used to establish the estimated cost of individual task
orders issued during that period.

F.2 entitled "COMPLETION OF WORK" shall be modified to extend the completion date of the
contract to August 31, 2009.

1.3 entitled " ORDERING ", paragraph (a) shall be modified to read, "such orders may be
issued from December 1, 2008 - Auqust 31, 2609".

1.5 The last sentence of the clause entitled "Indefinite Quantity" shall be modified to read "The
contract shall govern the Contractor's and Government's rights and obligations with respect to
that order to the same extent as if the order were completed during the contract's effective
period; provided, that the Contractor shall not be required to make any deliveries under this
contract after Auqust 31, 2009."

(End of clause)

F,6 PLACE OF PERFORMANCE

The primary effort required under this contract shall be performed at or near the Lyndon B.
Johnson Space Center (JSC) and at other locations as covered by the Statement of Work.

(End of clause)

F.7 SHIPPING INSTRUCTIONS (JSC 52.247-94) (APR 1997)

All documentation shall be shipped to the following address:
Parcel Post Shipments and Freight Shipments
Ship to: Transportation Officer, Building 421

NASA Johnson Space Center
2101 NASA Parkway
Houston, TX 77058-3696

Mark for: Accountable Property Officer
Mark with: Contract Number: NNJ04JA53C

For reissue to: IC/Steven Guy Bldg. 45 Rm. 302B

(End of clause)

F.8 BILLS OF LADING (NASA 1852.247-73) (JUN 2002)

The purpose of this clause is to define when a commercial bill of lading or a government bill of
lading is to be used when shipments of deliverable items under this contract are f.o.b, origin.

(a) Commercial Bills of Lading. All domestic shipments shall be made via commercial bills
of lading (CBLs). The Contractor shall prepay domestic transportation charges, The
Government shall reimburse the Contractor for these charges if they are added to the invoice
as a separate line item supported by the paid freight receipts. If paid receipts in support of the

/'{ Deleted: 11/8/2007 ]
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invoice are not obtainable, a statement as described below must be completed, signed by an
authorized company representative, and attached to the invoice.
"1 certify that the shipments identified below have been made, transportation charges have
been paid by (company name), and paid freight or comparable receipts are not obtainable.

Contract or Order Number: NNJ04JA53C
Destination:

(b) Government Bills of Lading.

(1) International (export) and domestic overseas shipments of items deliverable under this
contract shall be made by Government bills of lading (GBLs). As used in this clause, "domestic
overseas" means non-continental United States, i.e. Hawaii, Commonwealth of Puerto Rico,
and possessions of the United States.

(2) At least 15 days before shipment, the Contractor shall request in writing GBLs from:
Cynthia Ratliff, Transportation Management, Attn: Mail Code JBg, 2101 NASA Road, Houston,

TX 77058. If time is limited, requests may be by telephone: 281-483-3208. Requests for
GBLs shall include the

(i) Item identification/description.
(ii) Origin and destination.
(iii) Individual and total weights.
(iv) Dimensional Weight.
(v) Dimensions and total cubic footage.
(vi) Total number of pieces.
(vii) Total dollar value.
(viii) Other pertinent data.

(End of clause)

[End of Section]
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SECTION G

CONTRACT ADMINISTRATION DATA

CLAUSES THAT PERTAIN TO THE CONTRACT IN GENERAL

G.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE

NOTICE: The following solicitation provisions and/or contract clauses pertinent to this section are
hereby incorporated by reference:

I, FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

CLAUSE
NUMBER DATE TITLE

No FAR by-reference clauses in Section G

11, NASA FEDERAL ACQUISITION REGULATION SUPPLEMENT (48 CFR CHAPTER 18)

CLAUSE
NUMBER DATE TITLE
1862.223-71 DEC 1988 FREQUENCY AUTHORIZATION
1852.227-86 DEC 1987 COMMERCIAL COMPUTER SOFTWARE-

LICENSING
1852.245-70 JUL 1997 CONTRACTOR REQUESTS FOR

GOVERNMENT-OWNED EC UIPMENT

The following clause (1852.242.73) applies to IDIQ/CPAF
1852.242-73 JUL 2000 NASA CONTRACTOR FINANCIAL

MANAGEMENT REPORTING

III. FULL TEXT CLAUSES

G.2 SECURITY/BADGING REQUIREMENTS FOR FOREIGN NATIONAL VISITORS AND

EMPLOYEESTREPRESENTATIVES OF FOREIGN CONTRACTORS (JSC 52.204-91)
(MAR 2002)

(a) An employee of a domestic Johnson Space Center (JSC) contractor or its subcontractor who is not
a U.S. citizen (foreign national) may not be admitted to the JSC site for purposes of performing
work without special arrangements. In addition, all employees or representatives of a foreign JSC
contractor/subcontractor may not be admitted to the JSC site without special arrangements. For
employees as described above, advance notice must be given to the Security Office of the host
installation [JSC or White Sands Test Facility (WSTF)] at least 3 weeks prior to the scheduled need
for access to the site so that instructions on obtaining access may be provided.

(b) All visit/badge requests for persons described in (a) above must be entered in the NASA Request
for Request (RFR) and Foreign National Management System (NFNMS) for acceptance, review,

_ Deleted= 11/8/2007
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concurrence and approval purposes. When an authorized company official requests a JSC or
WSTF badge for site access, he/she is certifying that steps have been taken to ensure that its
contractor or subcontractor employees, visitors, or representatives will not be given access to
export-controlled or classified information for which they are not authorized. The authorized
company officials shall serve as the contractor's representative(s) in certifying that all visit/badge
request forms are processed in accordance with JSC and WSTF security and export control
procedures. No foreign national, representative, or resident alien contractor/subcontractor
employee shall be granted access into JSC or WSTF until a completed RFR has been approved
and processed through the NFNMS. Unescorted access will not be granted unless a favorable
National Agency Check (NAC) has been completed by the JSC Security Office.

(c) The contractor agrees that it will not employ for the performance of work onsite at the JSC or WSTF
any individuals who are not legally authorized to work in the United States. If the JSC or WSTF
Industrial Security Specialist or the contracting officer has reason to believe that any employee of
the contractor may not be legally authorized to work in the United States and/or on the contract, the
contractor may be required to furnish copies of Form 1-9(Employment Eligibility Verification), U.S.
Department of Labor Application for Alien Employment Certification, and any other type of
employment authorization document.

The contractor agrees to provide the information requested by the JSC or WSTF Security Office in
order to comply with NASA policy directives and guidelines related to foreign visits to NASA
facilities so that (1) the visitor/employee/representative may be allowed access to JSC or other
NASA Centers for performance of this contract, (2) required investigations can be conducted, and
(3) required annual or revalidation reports can be submitted to NASA Headquarters. All requested
information must be submitted in a timely manner in accordance with instructions provided by JSC
or any other Center to be visited.

(End of clause)

G.3 JSC HAZARDOUS MATERIALS USE (JSC 52.223-92) (DEC 1999)

(a) This clause is JSC-unique, and the requirements are in addition to any U.S. Environmental
Protection Agency, U.S. Occupational Safety and Health Administration, or other state or Federal
regulation or statute. Therefore, the following requirements do NOT supercede any statutory or
regulatory requirements for any entity subject to this clause.

(b) "Hazardous materials," for the purposes of this clause, consist of the following:

(1) Those materials defined as "highly hazardous chemicals" in Occupational Safety and Health
Administration Process Safety Management Regulation, 29 Code of Federal Regulation
1010.119, without regard for quantity.

(2) Those "extremely hazardous substances" subject to the emergency planning requirements in
the Environmental Protection Agency Emergency Planning and Community Right-to-Know
Regulation, 40 Code of Federal Regulation 355, Part 355, without regard for quantity.

(3) Those "hazardous substances" subject to the release notification requirements under
Environmental Protection Agency's Emergency Planning and Community Right-to-Know
Regulation, 40 Code of Federal Regulation 302.4, without regard for quantity.

(4) Any radioisotope material or device that produces ionizing radiation.

(5) Any Class II, III, or IV laser as defined by the American National Standards Institute No. Z136.1
(1986).

(6) Any explosive or any pyrotechnics. ,[ Deleted:11/8/2007 ]
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(7) Any pesticide.

(c) The contractor shall develop and maintain an inventory listing the identity and quantity of hazardous
materials stored or used onsite at JSC for the performance of the contract.

(d) The contractor shall ensure that the proper training of its employees in the use and inherent
hazards of these materials is accomplished prior to use.

(e) The contractor shall notify the JSC Occupational Health and Test Support Office (SD13) prior to
any initial use or different application of these materials.

(f) The contractor shall use all hazardous materials properly and take all necessary precautions to
ensure no harm is done to humans or the environment.

(g) The contractor shall insert the substance of this clause, including this Paragraph F with appropriate
changes of designations of the parties, in subcontracts under which hazardous materials will be
utilized, or may reasonably be expected to be utilized, onsite at JSC.

(h) In the event the contractor fails or refuses to comply with any aspect of this clause, such failure or
refusal may be considered a material breach of this contract.

(End of Clause)

G.4 IDENTIFICATION OF EMPLOYEES (JSC 52.242-92) (MAR 2002)

At all times while on Government property, the contractor, subcontractors, their employees and agents
shall wear badges which will be issued by the NASA Badging & Visitor Control Office, located in
Building 110 at the Johnson Space Center (JSC), or at the Main Gate at the White Sands Test Facility
(WSTF). JSC employee badges will be issued only between the hours of 7:30 a.m. to 4 p.m., Monday
through Thursday, and 7:30 am to 12:00 pm on Friday. JSC visitor badges will be issued between the
hours of 6 a.m. to 10 p.m., 7 days a week. WSTF employee badges will be issued only between the
hours of 8 a.m. to 2 p.m., Monday through Friday. WSTF visitor badges will be issued on a 7-day a
week, 24-hour a day basis. Resident aliens and foreign nationals/representatives shall be issued
green foreign national badges.

Each individual who wears a badge shall be required to sign personally for the badge. The contractor
shall be held accountable for issued badges and all other related items and must assure that they are
returned to the NASA Badging & Visitor Control Offices upon completion of work under the contract in
accordance with Security Management Directive (SMD) 500-15, "Security Termination Procedures."
Failure to comply with the NASA contractor termination procedures upon completion of the work (e.g.,
return of badges, decals, keys, Controlled Access Area cards, clearance terminations, JSC Public Key
Infrastructure (PKI)tspecial program deletions, etc.) may result in final payment being delayed.

(End of clause)
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G.5 REPAIR OF GOVERNMENT PROPERTY (JSC 62.246-91) (JUN 1986)

When removal of Government-owned property from its place of use for repair is necessary, the
Contractor must prepare a JSC Form 1318 prior to removing the equipment. The form and instructions
regarding its use are available from the Equipment Management Section, Building 419. The repaired
Government property is to be returned to the location from which it was removed unless otherwise
directed by the Government.

(End of Clause)

G.6 AWARD FEE FOR SERVICE CONTRACTS (NFS 1852.216-76) (JUN 2000)

(a) The contractor can earn award fee from a minimum of zero dollars to the maximum stated in NASA
FAR Supplement clause 1852.216-85, "Estimated Cost and Award Fee" in this contract.

(b) Beginning 6 months after the effective date of this contract, the Government shall evaluate the
Contractor's performance every 6 months to determine the amount of award fee earned by the
contractor during the period. The Contractor may submit a self-evaluation of performance for each
evaluation period under consideration. These self-evaluations will be considered by the
Government in its evaluation. The Government's Fee Determination Official (FDO) will determine
the award fee amounts based on the Contractor's performance in accordance with Attachment J-l,
Award Fee Evaluation Plan. The plan may be revised unilaterally by the Government prior to the
beginning of any rating period to redirect emphasis.

(c) The Government will advise the Contractor in writing of the evaluation results. The JSC Financial
Management Division will make payment based on issuance of unilateral modification by the
contracting officer.

(d) After 85 percent of the potential award fee has been paid, the Contracting Officer may direct the
withholding of further payment of award fee until a reserve is set aside in an amount that the
Contracting Officer considers necessary to protect the Government's interest. This reserve shall
not exceed 15 percent of the total potential award fee.

(e) The amount of award fee which can be awarded in each evaluation period is limited to the amounts
set forth in Attachment J-1. Award fee which is not earned in an evaluation period cannot be
reallocated to future evaluation periods.

(f) (1) Provisional award fee payments will be made under this contract pending the determination
of the amount of fee earned for an evaluation period. If applicable, provisional award fee
payments will be made to the Contractor on a monthly basis. The total amount of award fee
available in an evaluation period that will be provisionally paid is the lesser of 80 percent or
the prior period's evaluation score.

(2) Provisional award fee payments will be superseded by the final award fee evaluation for that
period. If provisional payments exceed the final evaluation score, the Contractor will either
credit the next payment voucher for the amount of such overpayment or refund the difference
to the Government, as directed by the Contracting Officer.

(3) if the Contracting Officer determines that the Contractor will not achieve a level of
performance commensurate with the provisional rate, payment of provisional award fee will be
discontinued or reduced in such amounts as the Contracting Officer deems appropriate. The
Contracting Officer will notify the Contractor in writing if it is determined that such

discontinuance or reduction is appropriate. /,[.Deleted_ 11/8/2007 J
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(4) Provisional award fee payments will not be made prior to the first award fee determination by
the Government.

(g) Award fee determinations are unilateral decisions made solely at the discretion of the Government.

(End of Clause)

G.7 SUBMISSION OF INVOICES (JSC 52.232-90) (OCT 1993)

Invoices shall be prepared and submitted in quadruplicate unless otherwise specified. Invoices shall
contain the following information as applicable: contract and order number, item numbers, description
of supplies or services, sizes, quantities, unit prices, and extended totals. Invoices shall be submitted
to:

NASA Johnson Space Center
Attn: Rosalie Carpentier
Mail Code: BJ2
2101 NASA Parkway
Houston, Texas 77058-3696

In the event that amounts are withheld from payment in accordance with the New Technology Clause
or other provisions of this contract, a separate invoice for the amount withheld will be required before
payment for the amount may be made.

(End of Clause)

G.8 SUBMISSION OF VOUCHERS FOR PAYMENT (NFS 1852.216-87) (MAR 1998)
(a)The designated billing office for cost vouchers for purposes of the Prompt Payment clause of this

contract is indicated below. Public vouchers for payment of costs shall include a reference to
the number of this contract.

(b) (1) If the contractor is authorized to submit interim cost vouchers directly to the NASA paying
office, the original voucher should be submitted to:

NASA Lyndon B. Johnson Space Center
LF2/Financial Management (Payables)
2101 NASA Parkway
Houston, TX 77058-3696

(2) For any period that the Defense Contract Audit Agency has authorized the Contractor to
submit interim cost vouchers directly to the Government paying office, interim vouchers are
not required to be sent to the Auditor, and are considered to be provisionally approved for
payment, subject to final audit.

(3) Copies of vouchers should be submitted as directed by the Contracting Officer.
(c) If the contractor is not authorized to submit interim cost vouchers directly to the paying office as

described in paragraph (b), the contractor shall prepare and submit vouchers as follows:
(1) One original Standard Form (SF) 1034, SF 1035, or equivalent Contractor's attachment to:

[Offeror Insert: DCAA Mailing Office, 8876 Gulf Freeway, #500, Houston, TX 77017-6544]
(2) Five copies of SF 1034, SF 1035A, or equivalent Contractor's attachment to the following

offices by insertion in the memorandum block of their names and addresses:
(i) Copy 1 NASA Contracting Officer
(ii) Copy 2 Auditor
(iii) Copy 3 Contractor
(iv) Copy 4 Contract administration office; and
(v) Copy 5 Project management office.

(3) The Contracting Officer may designate other recipients as required. _ Deleted:1118/2007 ]

I Section G.doc G-5 of 12 11/13/2007, /_

00641-CONTRACT NNJ04JA53C



NNJ04JA53C JSC Enabling Technology and Security Section G

(d) Public vouchers for payment of fee shall be prepared similarly to the procedures in paragraphs
(b) or (c) of this clause, whichever is applicable, and be forwarded to:

National Aeronautics and Space Administration
Johnson Space Center
Attn: Rosalie Carpentier
Mail Code: BJ2
Houston, TX 77058-3696

This is the designated billing office for fee vouchers for purposes of the Prompt Payment clause of
this contract.

(e) In the event that amounts are withheld from payment in accordance with provisions of this
contract, a separate voucher for the amount withheld will be required before payment for that
amount may be made.

(End of clause)

G,9 TECHNICAL DIRECTION (NFS 1852.242-70) (SEP 1993._
(a) Performance of the work under this contract is subject to the written technical direction of the

Contracting Officer Technical Representative (COTR), who shall be specifically appointed by
the Contracting Officer in writing in accordance with NASA FAR Supplement 1842.270.
"Technical direction" means a directive to the Contractor that approves approaches, solutions,
designs, or refinements; fills in details or otherwise completes the general description of work or
documentation items; shifts emphasis among work areas or tasks; or furnishes similar
instruction to the Contractor. Technical direction includes requiring studies and pursuit of
certain lines of inquiry regarding matters within the general tasks and requirements in Section C
of this contract.

(b) The COTR does not have the authority to, and shall not, issue any instruction purporting to be
technical direction that --

(1) Constitutes an assignment of additional work outside the statement of work;
(2) Constitutes a change as defined in the changes clause;
(3) Constitutes a basis for any increase or decrease in the total estimated contract cost, the fixed

fee (if any), or the time required for contract performance;
(4) Changes any of the expressed terms, conditions, or specifications of the contract; or
(5) Interferes with the contractor's rights to perform the terms and conditions of the contract.

(c) All technical direction shall be issued in writing by the COTR.
(d) The Contractor shall proceed promptly with the performance of technical direction duly issued by

the COTR in the manner prescribed by this clause and within the COTR's authority. If, in the
Contractor's opinion, any instruction or direction by the COTR falls within any of the categories
defined in paragraph (b) of this clause, the Contractor shall not proceed but shall notify the
Contracting Officer in writing within 5 working days after receiving it and shall request the
Contracting Officer to take action as described in this clause. Upon receiving this notification, the
Contracting Officer shall either issue an appropriate contract modification within a reasonable time
or advise the Contractor in writing within 30 days that the instruction or direction is--
(1) Rescinded in its entirety; or
(2) Within the requirements of the contract and does not constitute a change under the changes
clause of the contract, and that the Contractor should proceed promptly with its performance.

(e) A failure of the contractor and contracting officer to agree that the instruction or direction is both
within the requirements of the contract and does not constitute a change under the changes
clause, or a failure to agree upon the contract action to be taken with respect to the instruction or
direction, shall be subject to the Disputes clause of this contract.

._"Deleted:1118/2007 ]
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(f) Any action(s) taken by the contractor in response to any direction given by any person other than
the Contracting Officer or the COTR shall be at the Contractor's risk.

(End of clause)

G.10 INSTALLATION-ACCOUNTABLE GOVERNMENT PROPERTY (NF8 1852.245-71) (JUNE
1998) (JSC Version APR 2003)

(a) The Government property described in the clause at 1852.245-77, List of Installation-Accountable
Property and Services, shall be made available to the Contractor on a no-charge basis for use in
performance of this contract. This property shall be utilized only within the physical confines of the
NASA installation that provided the property. Under this clause, the Government retains accountability
for, and title to, the property, and the Contractor assumes the following user responsibilities:

Property Custodian Responsibilities: Reference NPG 4200.2

Chapter 2: Responsibilities

Section 2.3. Property Custodians

Section 2.4 Full Time Property Custodians

Paragraphs 2.4.1 and 2.4.2

Chapter 4: Operational Procedures

Section 4.2 Identification of Equipment

Paragraphs 4.2.8, 4.2.9, 4.2.10,

Section 4.3. Standard NEMS Reports for Property Custodians.

Paragraphs 4.3.1 through 4.3.4.5

Section 4.4. Inventory Procedures.

Paragraphs 4.4.1 through 4.4.5

Chapter 5. (Entire Content)

User Responsibilities: Reference Document (NPG 4200.2)

Chapter 2.

2.7. Responsibility of the Individual. The contractor shall ensure that each of its employees are
responsible for Government property as follows: An employee has a duty to protect and conserve
Government property and shall not use such property, or allow its use, for other than authorized
purposes. Additional responsibilities include the following:

2.7.1. Reporting any missing or un-tagged (meeting the criteria for control) equipment, transfer,
location change, or user change of equipment to the property custodian immediately.

/'_ Deleted: 111812007
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2.7.2. Notifying the property custodian, supervisor, and the Center security officer immediately if theft
of Government property is suspected.

2.7.3. Ensuring that equipment is used only in pursuit of approved NASA programs and projects.

2.7.4. Notifying the property custodian of equipment not actively being used for determination of proper
disposition.

2.7.5. Ensuring that equipment is returned through the property custodian when no longer needed.
Under no circumstances will an employee throw away Government equipment.

2.7.6. Assigned users retain all responsibilities including notifying property custodians of all activity
associated with the user's assigned equipment.

2.8. The contractor must ensure that all on-site contractor employees notify the contracting officer,
property custodian, and SEMO upon termination of employment.

Chapter 4.

4.2.11. The user will assist the custodian in completing NF 1618 and sign in the designated block.

The contractor shall establish and adhere to a system of written procedures for compliance with these
user responsibilities.

(b)(1) The official accountable record keeping, physical inventory, financial control, and reporting of the
property subject to this clause shall be retained by the Government and accomplished by the
installation Supply and Equipment Management Officer (SEMO) and Financial Management Officer.
Center Administrative requirements are spelled out in JPG 5151.2, JSC Support Contractor
Procedures & Guidelines. If this contract provides for the contractor to acquire property, title to which
will vest in the Government, the following additional procedures apply:

(i) The contractor's purchase order shall require the vendor to deliver the property to the
installation central receiving area;

(ii) The contractor shall furnish a copy of each purchase order, prior to delivery by the vendor,
to the installation central receiving area:

(iii) The contractor shall establish a record of the property as required by FAR 45.5 and 1845.5
and furnish to the Industrial Property Officer a DD Form 1149 Requisition and Invoice/Shipping
Document (or installation equivalent) to transfer accountability to the Government within 5 working
days after receipt of the property by the contractor. The contractor is accountable for all contractor-
acquired property until the property is transferred to the Government's accountability.

(iv) Contractor use of Government property at an off-site location and off-site subcontractor use
require advance approval of the contracting officer and notification of the SEMO. The contractor shall
assume accountability and financial reporting responsibility for such property. The contractor shall
establish records and property control procedures and maintain the property in accordance with the
requirements of FAR Part 45.5 until its return to the installation.

,,{ DeXeted: 11/8/2007 )
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(2) After transfer of accountability to the Government, the contractor shall continue to maintain
such internal records as are necessary to execute the user responsibilities identified in paragraph (a)
and document the acquisition, billing, and disposition of the property. These records and supporting
documentation shall be made available, upon request, to the SEMO and any other authorized
representatives of the contracting officer.

(End of clause)

G.11 LIST OF INSTALLATION-ACCOUNTABLE PROPERTY AND SERVICES (NFS 1852.245-77)
(JULY 1997) (JSC Version FEB 2003)

In accordance with the clause 1852.245-71, Installation - Accountable Government Property the
Contractor is authorized use of the types of property and services listed below, to the extent they are
available, in the performance of this contract within the physical borders of the installation which may
include buildings and space owned or directly leased by NASA in close proximity to the installation, if
so designated by the Contracting Officer.

(a) Office space, work area space, and utilities. Government telephones are available for official
purposes only; pay telephones are available for contractor employees for unofficial calls.

(b) ODIN seats will be provided for onsite JETS contractors

(c) General - and special-purpose equipment, including office furniture.

(1) Equipment to be made available is listed in Section J, Attachment J-10 Installation
Accountable Government Property. The Government retains accountability for this property
under the clause at 1852.245-71, Installation-Accountable Government Property, regardless
of its authorized location.

(2) If the contractor acquires property, title to which vests in the Government pursuant to other
provisions of this contract, this property also shall become accountable to the Government upon its
entry into Government records as required by the clause at 1852.245-71, Installation-Accountable
Government Property.

(3) The Contractor shall not bring to the installation for use under this contract any property
owned or leased by the Contractor, or other property that the Contractor is accountable for under any
other Government contract, without the Contracting Officer's prior written approval.

(c) Publications and blank forms stocked by the installation.

(d) Safety and fire protection for Contractor personnel and facilities.

(e) Installation service facilities:

1. Audiovisual: Presentation services, sound services, Release Print Film Library, Film
Repository, and loan ef audiovisual equipment.

2. Automatic Data Processinq (ADP) Services (onsite only): Generally, this includes access to
large general-purpose computer systems, workstations, and the accessing media; i.e., terminals,
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printers, data communications, and consultation and training in the use of said systems. Unless
otherwise specified in the contract, this does not include providing computer systems or ADP services
for the Contractor business management, accounting, and administrative functions.

3. Transportation: Shuttle bus service for Contractor employees within the parameters provided
for Government employees.

4. Disposal Services: Disposal services for excess onsite and offsite Contractor-
held/Government-owned property.

5. Fabrication Services: Fabrication services such as machining, sheet metal and welding,
electronics, metal finishing, model and plastics, and precision cleaning.

6. Photography, Processin,q, and Closed-Circuit Television: For technical and scientific
photography, photographic processing, photographic sciences, and closed-circuit television.

7. Pickup and Delivery of Official Mail: Within the Center and to and from the Albert Thomas
Post Office, provided the mail is properly sealed and stamped. Such mail will be picked up or dropped
from only one point as designated by JSC or, if preferred, JSC will provide a box in the central
mailroom for the Contractor to pick up and deposit its mail.

(f) Medical treatment of a first-aid nature for Contractor personnel injuries or illnesses sustained
during on-site duty.

(g) Cafeteria privileges for Contractor employees during normal operating hours.

(h) Building maintenance for facilities occupied by Contractor personnel.

(i) Moving and hauling for office moves, movement of large equipment, and delivery of supplies.
Moving services shall be provided on-site, as approved by the Contracting Officer.

(j) The user responsibilities of the Contractor are defined in paragraph (a) of the clause at
1852.245-71, Installation-Accountable Government Property.

(End of Clause)
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G.12 DESIGNATION OF NEW TECHNOLOGY REPRESENTATIVE AND PATENT
REPRESENTATIVE (NFS 1852.227-72)(JULY 1997)

(a) For purposes of administration of the clause of this contract entitled "New Technology" or "Patent
Rights--Retention by the Contractor (Short Form)," whichever is included, the following named
representatives are hereby designated by the Contracting Officer to administer such clause:

Title Office Code Address (including
zip code)

New Technology HA/Technology Transfer & NASA Johnson
Representative Commercialization Office Space Center,

Houston, TX
77058

Patent HA/Technology Transfer & NASA Johnson
Representative Commercialization Office Space Center,

Houston, TX
77058

(b) Reports of reportable items, and disclosure of subject inventions, interim reports, final reports,
utilization reports, and other reports required by the clause, as well as any correspondence with
respect to such matters, should be directed to the New Technology Representative unless
transmitted in response to correspondence or request from the Patent Representative. Inquires
or requests regarding disposition of rights, election of rights, or related matters should be
directed to the Patent Representative. This clause shall be included in any subcontract
hereunder requiring a "New Technology" clause or "Patent Rights--Retention by the Contractor
(Short Form)" clause, unless otherwise authorized or directed by the Contracting Officer. The
respective responsibilities and authorities of the above-named representatives are set forth in
1827.305-370 of the NASA FAR Supplement.

(End of clause)

G.13 FINANCIAL REPORTING OF NASA PROPERTY IN THE CUSTODY OF CONTRACTORS
(NFS 1852.245.73) (OCTOBER 2003)

(a) The Contractor shall submit annually a NASA Form (NF) 1018, NASA Property in the Custody of
Contractors, in accordance with the provisions of 1845.505-14, the instructions on the form, subpart
1845.71, and any supplemental instructions for the current reporting period issued by NASA.

(b)(1) Subcontractor use of NF 1018 is not required by this clause; however, the Contractor shall
include data on property in the possession of subcontractors in the annual NF 1018.

(2) The Contractor shall mail the original signed NF 1018 directly to the cognizant NASA Center Deputy
Chief Financial Officer, Finance, unless the Contractor uses the NF 1018 Electronic Submission
System (NESS) for report preparation and submission.

(3) One copy shall be submitted (through the Department of Defense (DOD) Property Administrator if
contract administration has been delegated to DOD) to the following address: Government Property
Administrator Property and Equipment Branch/JB3 and Property Accounting unless the Contractor

uses the NF 1018 Electronic Submission System (NESS) for report preparation and submission. /{ Deleted:11/8/2007 1
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(c)(1) The annual reporting period shall be from October 1 of each year through September 30 of the
following year. The report shall be submitted in time to be received by October 15. The information
contained in these reports is entered into the NASA accounting system to reflect current asset values
for agency financial system purposes. Therefore, it is essential that required reports be received no
later than October 15. Some activity may be estimated for the month of September, if necessary, to
ensure the NF 1018 is received when due. However, contractors procedures must document the
process for developing these estimates based on planned activity such as planned purchases or NASA
Form 533 (NF 533 Contractor Financial Management Report) cost estimates. It should be supported
and documented by historical experience or other corroborating evidence, and be retained in
accordance with FAR Subpart 4.7, Contractor Records Retention. Contractors shall validate the
reasonableness of the estimates and associated methodology by comparing them to the actual activity
once that data is available, and adjust them accordingly. In addition, differences between the
estimated cost and actual cost must be adjusted during the next reporting period. Contractors shall
have formal policies and procedures, which address the validation of NF 1018 data, including date from
subcontractors, and the identification and timely reporting of errors. The objective of this validation is to
ensure that information reported is accurate and in compliance with the NASA FAR Supplement. If
errors are discovered on NF 1018 after submission, the contractor shall contact the cognizant NASA
Center Industrial Property Officer (IPO) within 30 days after discovery of the error to discuss corrective
action.

(2) The Contracting Officer may, in NASA's interest, withhold payment until a reserve not exceeding
$25,000 or 5 percent of the amount of the contract, whichever is less, has been set aside, if the
Contractor fails to submit annual NF 1018 reports in accordance with 1845.505-14 and any
supplemental instructions for the current reporting period issued by NASA. Such reserve shall be
withheld until the Contracting Officer has determined that NASA has received the required reports. The
withholding of any amount or the subsequent payment thereof shall not be construed as a waiver of
any Government right.

(d) A final report shall be submitted within 30 days after disposition of all property subject to reporting
when the contract performance period is complete in accordance with (b)(1) through (3) of this clause.

(End of clause)

[End of Section]
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SECTION H

SPECIAL CONTRACT REQUIREMENTS

CLAUSES THAT PERTAIN TO THE CONTRACT IN GENERAL

H.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE

NOTICE: The following solicitation provisions and/or contract clauses pertinent to this
section are hereby incorporated by reference:

I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

CLAUSE
NUMBER DATE TITLE

No FAR by reference Clauses in Section H

II. NASA FEDERAL ACQUISITION REGULATION SUPPLEMENT (48 CFR CHAPTER
18)

CLAUSE
NUMBER DATE TITLE

1852.208-81 OCT 2001 RESTRICTIONS ON PRINTING AND
DUPLICATING

1852.223-70 APR 2002 SAFETY AND HEALTH
1852.223-75 FEB 2002 MAJOR BREACH OF SAFETY OR

SECURITY

1852.225-70 FEB 2000 EXPORT LICENSES (fill-in JSC)

The following clause (1852.242.72) applies to IDIQ/CPAF

1852.242-72 AUG 1992 OBSERVANCE OF LEGAL HOLIDAYS
(ALTERNATE I SEP 1989)

The following clause (1852.242.72) applies to IDIQ/FFP (as modified)

1852.242-72 AUG 1992 OBSERVANCE OF LEGAL HOLIDAYS
(ALTERNATE I SEP 1989)

Delete the second and third sentences of paragraph (c).

III. FULL TEXT CLAUSES

H.2 TASK ORDERING PROCEDURE (NFS 1852.216-80) (OCT 1996)

(a) Only the Contracting Officer may issue task orders to the Contractor, providing specific
authorization or direction to perform work within the scope of the contract and as specified in
the schedule. The Contractor may incur costs under this contract in performance of task orders
and task order modifications issued in accordance with this clause. No other costs are
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authorized unless otherwise specified in the contract or expressly authorized by the Contracting
Officer.

(b) Prior to issuing a task order, the Contracting Officer shall provide the Contractor with the
following data:

(1) A functional description of the work identifying the objectives or results desired from
the contemplated task order.

(2) Proposed performance standards to be used as criteria for determining whether the
work requirements have been met.

(3) A request for a task plan from the Contractor to include the technical approach,
period of performance, appropriate cost information, and any other information required to
determine the reasonableness of the Contractor's proposal.

(c) Within seven (7) calendar days after receipt of the Contracting Officer's request, the
Contractor shall submit a task plan conforming to the request.

(d) After review and any necessary discussions, the Contracting Officer may issue a task
order to the Contractor containing, as a minimum, the following:

(1) Date of the order.
(2) Contract number and order number.

(3) Functional description of the work identifying the objectives or results desired from
the task order, including special instructions or other information necessary for performance of
the task.

(4) Performance standards, and where appropriate, quality assurance standards.
(5) Maximum dollar amount authorized (cost and fee or price). This includes allocation

of award fee among award fee periods, if applicable.
(6) Any other resources (travel, materials, equipment, facilities, etc.) authorized.
(7) Delivery/performance schedule including start and end dates.
(8) If contract funding is by individual task order, accounting and appropriation data.

(e) The Contractor shall provide acknowledgment of receipt to the Contracting Officer within
two (2) calendar days after receipt of the task order.

(f) If time constraints do not permit issuance of a fully defined task order in accordance with

the procedures described in paragraphs (a) through (d), a task order which includes a ceiling
price may be issued.

(g) The Contracting Officer may amend tasks in the same manner in which they were
issued.

(h) In the event of a conflict between the requirements of the task order and the
Contractor's approved task plan, the task order shall prevail.

(End of clause)

14.3 LIMITATION OF FUNDS (FIXED- PRICE CONTRACT) (NFS 1852.232-77) (MAR 1989)

As prescribed in 1832.705-270(a), insert the following clause. Contracting officers are authorized,
in appropriate cases, to revise clause paragraphs (a), (b), and (g) to specify the work required
under the contract, in lieu of using contract item numbers. The 60-day period may be varied from
30 to 90 days, and the 75 percent from 75 to 85 percent:
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(a) Of the total price of items through , the sum of $ is presentlyavailable for
payment and allotted to this contract. It is anticipated that from time to time additional funds will be
allocated to the contract in accordance with the following schedule, until the total price of said
items is allotted:

I SCHEDULE FOR ALLOTMENT OF FUNDSDate J Amounts

(b) The Contractor agrees to perform or have performed work on the items specified in
paragraph (a) of this clause up to the point at which, if this contract is terminated pursuant to the
Termination for Convenience of the Government clause of this contract, the total amount payable
by the Government (including amounts payable for subcontracts and settlement costs) pursuant
to paragraphs (f) and (g) of that clausewould, in the exercise of reasonable judgment by the
Contractor, approximate the total amount at the time allotted to the contract. The Contractor is
not obligated to continue performanceof the work beyond that point. The Government is not
obligated in any event to pay or reimburse the Contractor more than the amount from time to time
allotted to the contract, anything to the contrary in the Termination for Convenience of the
Government clause notwithstanding.
(c)(1) It is contemplated that funds presently allotted to this contract will cover the work to be

performed until
(2) If funds allotted are considered by the Contractor to be inadequate to cover the work to be

performed until that date, or an agreed date substituted for it, the Contractor shall notify the
Contracting Officer inwriting when within the next 60 days the work will reach a point at which, if
the contract is terminated pursuant to the Termination for Convenience of the Government clause
of this contract, the total amount payableby the Government (including amounts payable for
subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause will
approximate 75 percentof the total amount then allotted to the contract.

(3) (i) The notice shall state the estimate when the point referred to in paragraph (c)(2) of this
clause will be reached and the estimated amount of additional funds required to continue
performance to the date specified in paragraph (c)(1) of this clause, or an agreed date substituted
for it.

(ii)The Contractor shall, 60 days in advance of the date specified in paragraph (c)(1) of this
clause, or an agreed date substituted for it, advise the Contracting Officer inwriting as to the
estimated amount of additional funds required for the timely performance of the contract for a
further period as may be specified in the contract or otherwise agreed to by the parties.

(4) If, after the notification referred to in paragraph (c)(3)(ii) of this clause, additional funds are
not allotted by the date specified in paragraph (c)(1) of this clause, or an agreed date substituted
for it, the Contracting Officer shall, upon the Contractor'swritten request, terminate this contract
on that date or on the date set forth in the request,whichever is later, pursuant to the Termination
for Convenience of the Governmentclause.

(d) When additional funds are allotted from time to time for continued performance of the work
under this contract, the parties shall agree on the applicable period of contract performance to be
covered by these funds. The provisions of paragraphs (b) and (c) of this clause shall apply to
these additional allotted funds and the substituted date pertaining to them, and the contract shall
be modified accordingly.
(e) If, solely by reason of the Government's failure to allot additional funds in amounts sufficient

for the timely performance of this contract, the Contractor incurs additional costs or is delayed in
the performance of the work under this contract, and if additional funds are allotted, an equitable
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adjustment shall be made in the price or prices (including appropriate target, billing, and ceiling
prices where applicable) of the items to be delivered, or in the time of delivery, or both.

(f) The Government may at any time before termination, and, with the consent of the Contractor,
after notice of termination, allot additional funds for this contract.

(g) The provisions of this clause with respect to termination shall in no way be deemed to limit
the rights of the Government under the default clause of this contract. The provisions of this
Limitation of Funds clause are limited to the work on and allotment of funds for the items set forth

in paragraph (a) of this clause. This clause shall become inoperative upon the allotment of funds
for the total price of said work except for rights and obligations then existing under this clause.

(h) Nothing in this clause shall affect the right of the Government to terminate this contract
pursuant to the Termination for Convenience of the Government clause of this contract.

(End of clause)

H.4 REPRESENTATIONS vCERTIFICATIONS 1AND OTHER STATEMENTS OF
OFFERORS (JSC 52.209-90) (SEP 1988)

This contract incorporates Section K, Representations, Certifications, and Other Statements of
Offerors, as set forth in the Contractor's proposal JSC Enabling Technology and Security
(JETS) Original, Interim and FPR Submissions dated 12/19/2004, 4/5/2004 and 5/6/2004,
by reference, with the same force and effect as if it were given in full text.

(End of clause)

H.5 PHASEIN

The contractor shall perform phase-in activities in accordance with Attachment J-13 JETS
Phase-In Plan, at no cost to the Government. Costs incurred for phase-in activities shall be
unallowable under this and any other Government contract.

(End of clause)

H.6 KEY PERSONNEL AND FACILITIES (NFS 1852.235-71) (MAR 1989)

(a) The personnel and/or facilities listed below are considered essential to the work being
performed under this contract. Before removing, replacing, or diverting any of the listed or
specified personnel or facilities, the Contractor shall (1) notify the Contracting Officer
reasonably in advance and (2) submit justification (including proposed substitutions) in sufficient
detail to permit evaluation of the impact on this contract.
(b) The Contractor shall make no diversion without the Contracting Officer's written consent;

provided, that the Contracting Officer may ratify in writing the proposed change, and that
ratification shall constitute the Contracting Officer's consent required by this clause.
(c) The list of personnel and/or facilities (shown) may, with the consent of the contracting

parties, be amended from time to time during the course of the contract to add or delete
personnel and/or facilities.
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H.7 (LIMITED) RELEASE OF CONTRACTOR CONFIDENTIAL BUSINESS INFORMATION
(CBI) (JSC 52.227-91)(MAY 2002)

(a) NASA may find it necessary to release information submitted by the Contractor pursuant to
the provisions of this contract, to individuals not employed by NASA. Business information that
would ordinarily be entitled to confidential treatment may be included in the information released
to these individuals. Accordingly, by signature on this contract, the Contractor hereby consents
to a limited release of its confidential business information (CBI).

(b) Possible circumstances where the Agency may release the Contractor's CBI include the
following:

(1) To other Agency contractors and subcontractors, and their employees tasked with assisting
the Agency in handling and processing information and documents in the administration of
Agency contracts, such as providing post award audit support and specialized technical support
to NASA;

(2) To NASA contractors and subcontractors, and their employees engaged in information
systems analysis, development, operation, and maintenance, including performing data
processing and management functions for the Agency.

(c) NASA recognizes its obligation to protect the contractor from competitive harm that could
result from the release of such information to a competitor. Except where otherwise provided
by law, NASA will permit the limited release of CBI under subparagraphs (1) or (2) only
pursuant to non-disclosure agreements signed by the assisting contractor or subcontractor, and
their individual employees who may require access to the CBI to perform the assisting contract.

(d) NASA's responsibilities under the Freedom of Information Act are not affected by this
clause.

(e) The Contractor agrees to include this clause, including this paragraph (e), in all subcontracts
at all levels awarded pursuant to this contract that require the furnishing of confidential business
information by the subcontractor.

(End of clause)

H.8. ASSOCIATE CONTRACTOR AGREEMENT FOR JETS

The success of the JETS contract is dependent on the efforts of multiple contractors. The
JIMMS, COSS and ODIN contractors are examples of Associate Contractors.

In order to achieve efficient and effective implementation of the JETS contract the contractor
shall establish the means for coordination and exchange of information with associate
contractors. The information to be exchanged shall be that required by the contractors in the
execution of their respective contract requirements. The contractors are strongly encouraged
to seek out and foster cooperative efforts that will benefit IRD and other JSC organizations.

This joint cooperation will be evaluated as part of the contract award fee process, as defined in
the Award Fee Plan for the contract. To ensure successful implementation of the JETS
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contract, the contractor shall establish formal guidelines to address coordination, cooperation
and communication. Each contractor shall establish the means for the exchange of such data
as needed to keep other contractors fully informed.

(End of clause)

H.9 NON-DISCLOSURE AGREEMENT

It is anticipated that the Contractor will have access to, be furnished, or use the following types
of recorded information:

1. Information of third parties with limited rights or restricted rights notices submitted to NASA
or directly to the Contractor.

2. Information of third parties, which NASA has agreed to handle under protective
arrangement.

3. Information of which NASA intends to control the use and dissemination.

4. Information governed by the Privacy Act of 1974, 5 U.S.C. 552a.

In order to provide appropriate management for protecting such information, the Contractor
agrees with respect to such information to (1) use and disclose such information only to the
extent necessary to perform the work required under this contract, with particular emphasis on
restricting the information to those "need to know" employees, and (2) to establish the
necessary procedures to preclude disclosure of such information outside the Contractor
employees assigned work area, except in accordance with the written instructions of the
Contracting Officer.

The Contractor agrees to submit a nondisclosure statement per company policy and
procedures for all personnel upon employment on the JETS contract.

(End of clause)

H.10 CAPITAL EQUIPMENT

1. Introduction: The parties recognize the contractor may, from time to time during the basic
period of performance of this contract, purchase equipment for the purpose of performing work
described in the SOW. Any such capital equipment will be capitalized and depreciated in
accordance with the contractor's established cost accounting practices and procedures, which
must be in conformance to any applicable requirements and standards of this contract.

2. Contractor Records: The contractor agrees to maintain complete records of capital
equipment that is subject to this clause. Such records shall include date of purchase, purchase
price, depreciation schedule, and amount of depreciation recorded from time to time. The
contractor further agrees to make these records available to the Contracting Officer promptly
upon the latter's request, along with the contractor's best estimate of the undepreciated balance
of each equipment item.
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3. Right to Purchase: The parties agree that if the Government does not exercise its option to
extend the contract or does not thereafter contract with the contractor for the performance of
the same, or substantially the same services contemplated by this contract, the contractor will,
upon request by the Contracting Officer, transfer title to any equipment identified by the
Contracting Officer from the records reference above, to either (a) the Government, or (b) a
successor contractor.

4. If a request for transfer of title to the Government, the Government agrees to recognize as
allowable costs under the contract, for identified capital equipment, so much of the cost of the
equipment that has not been depreciated as of the end of the contract period of performance.
Payment of such undepreciated balances will be no later than 30 days after transfer of title.

(End of clause)

H.11 INFORMATION MANAGEMENT TOOL

The offeror shall provide the information management tool JETS ONLINE to the Government at
no direct licensing cost. JETS ONLINE shall be delivered to the Government with limited rights
in accordance with Alternate III of the 52.227-14, Rights in Data General clause.

(End of clause)

[End of Section]
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SECTION I

CONTRACT CLAUSES

CLAUSES THAT PERTAIN TO THE CONTRACT IN GENERAL

1.1 CLAUSES INCORPORATED BY REFERENCE (52.252-2) (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as
if they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at this address:

http://ec.msfc.nasa.gov/msfc/procref.html.

NOTICE: The following solicitation provisions and/or contract clauses pertinent to this
section are hereby incorporated by reference:

I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

CLAUSE
NUMBER DATE TITLE

52.202-1 DEC 2001 DEFINITIONS
52.203-3 APR 1984 GRATUITIES
52.203-5 APR 1984 COVENANT AGAINST CONTINGENT FEES
52.203-6 JUL 1995 RESTRICTIONS ON SUBCONTRACTOR SALES

TO THE GOVERNMENT
52.203-7 JUL 1995 ANTI-KICKBACK PROCEDURES

52.203-8 JAN 1997 CANCELLATION, RECISION, AND RECOVERY
OF FUNDS FOR ILLEGAL OR IMPROPER
ACTIVITY

52.203-10 JAN 1997 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR
IMPROPER ACTIVITY

52.203-12 JUN 2003 LIMITATION ON PAYMENTS TO INFLUENCE
CERTAIN FEDERAL TRANSACTIONS

52.204-2 AUG 1996 SECURITY REQUIREMENTS
52.204-4 AUG 2000 PRINTING/COPYING DOUBLE-SIDED ON

RECYCLED PAPER
52.204-7 OCT 2003 CENTRAL CONTRACTOR REGISTRATION
52.204-9 JAN 2006 PERSONAL IDENTITY VERIFICATION OF

CONTRACTOR PERSONNEL
52.209-6 JUL 1995 PROTECTING THE GOVERNMENT'S INTEREST

WHEN SUBCONTRACTING WITH

CONTRACTORS DEBARRED, SUSPENDED, OR
PROPOSED FOR DEBARMENT

52.211-15 SEP 1990 DEFENSE PRIORITY AND ALLOCATION
REQUIREMENTS

52.215-2 JUN 1999 AUDIT AND RECORDS--NEGOTIATION
52.215-8 OCT 1997 ORDER OF PRECEDENCE--UNIFORM
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52.244-2 AUG 1998 SUBCONTRACTS (ALTERNATE I) (AUG 1998)
52.245-5 JUN 2003 GOVERNMENT PROPERTY (COST

REIMBURSEMENT, TIME-AND-MATERIAL, OR
LABOR-HOUR CONTRACTS)

52.247-1 APR 1984 COMMERCIAL BILL OF LADING NOTATIONS
52.247-67 JUN 1997 SUBMISSION OF COMMERCIAL-

TRANSPORTATION BILLS TO THE GENERAL
SERVICES ADMINSTRATION FOR AUDITS

52.249-6 SEP 1996 TERMINATION (COST-REIMBURSEMENT
52.249-14 APR 1984 EXCUSABLE DELAYS

The following contract clauses ONLY apply to the IDIQ firm-fixed-price services under the
Statement of Work:

52.228-5 JAN 1997 INSURANCE - WORK ON A GOVERNMENT
INSTALLATION

52.229-1 APR 1984 STATE AND LOCAL TAXES
52.229-3 APR 2003 FEDERAL, STATE, AND LOCAL TAXES
52.232-1 APR 1984 PAYMENTS
52.232-8 FEB 2002 DISCOUNTS FOR PROMPT PAYMENT
52.232-11 APR 1984 EXTRAS

52.232-16 APR 2003 PROGRESS PAYMENTS (ALTERNATE I)
(MAR 2OO0)

52.232-25 OCT 2003 PROMPT PAYMENT (FEB 2002)
52.233-3 AUG 1996 PROTEST AFTER AWARD (JUN 1985)
52.243-1 AUG 1987 CHANGES--FIXED PRICE (ALTERNATE II)

(APR 1984)
52.245-2 JUN 2003 GOVERNMENT PROPERTY (FIXED-PRICE

CONTRACTS)(ALTERNATE I)(APR 1984)
52.249-2 SEP 1996 TERMINATION FOR CONVENIENCE OF

THE GOVERNMENT (FIXED PRICE)
52.249-8 APR 1984 DEFAULT (FIXED-PRICE SUPPLY AND

SERVICE)

III. FULL TEXT CLAUSES

1.2 APPROVAL OF CONTRACT (FAR 52.204-1) (DEC 1989)

This contract is subject to the written approval of the Procurement Officer and shall not be
binding until so approved.

(End of Clause)
1.3 ORDERING (FAR 52.216-18) (OCT 1995)

(a) Any supplies and services to be furnished under this contract shall be ordered by issuance
of delivery orders or task orders by the individuals or activities designated in the Schedule.
Such orders may be issued from September 1, 2006 through November 30, 2007.
(b) All delivery orders or task orders are subject to the terms and conditions of this contract. In

thecontrol.eventof conflict between a delivery order or task order and this contract, the contract shall ,'i j'iDeleted:Deleted:Section11/8/2007175 i'1
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52.215-11 OCT 1997 PRICE REDUCTION FOR DEFECTIVE
COST OR PRICING DATA - MODIFICATIONS

52.215-13 OCT 1997 SUBCONTRACTOR COST OR PRICING DATA-
MODIFICATIONS

52.215-14 OCT 1997 INTEGRITY OF UNIT PRICES
52.215-21 OCT 1997 REQUIREMENTS FOR COST OR PRICING DATA

OR INFORMATION OTHER THAN COST OR
PRICING DATA - MODIFICATIONS

52.219-6 JUN 2003 NOTICE OF TOTAL SMALL BUSINESS
SET-ASIDE

52.219-8 OCT 2000 UTILIZATION OF SMALL BUSINESS CONCERNS
52.219-14 DEC 1996 LIMITATIONS ON SUBCONTRACTING
52.222-1 FEB 1997 NOTICE TO THE GOVERNMENT OF LABOR

DISPUTES
52.222-3 JUN 2003 CONVICT LABOR
52.222-4 SEP 2000 CONTRACT WORK HOURS AND SAFETY

STANDARDS ACT OVERTIME COMPENSATION
52.222-19 JAN 2004 CHILD LABOR--COOPERATION WITH

AUTHORITIES AND REMEDIES
52.222-21 FEB 1999 PROHIBITION OF SEGREGATED FACILITIES
52.222-26 APR 2002 EQUAL OPPORTUNITY
52.222-35 DEC 2001 AFFIRMATIVE ACTION FOR SPECIAL DISABLED

AND VIETNAM ERA VETERANS
52.222-36 JUN 1998 AFFIRMATIVE ACTION FOR WORKERS WITH

DISABILITIES
52.222-37 DEC 2001 EMPLOYMENT REPORTS ON DISABLED

VETERANS AND VETERANS OF THE VIETNAM
ERA, AND OTHER ELIGIBLE VETERANS

52.222-41 MAY 1989 SERVICE CONTRACT ACT OF 1965, AS
AMENDED

52.223-5 AUG 2003 POLLUTION PREVENTION AND RIGHT TO
KNOW INFORMATION

52.223-10 AUG 2000 WASTE REDUCTION PROGRAM
52.223-14 AUG 2003 TOXIC CHEMICAL RELEASE REPORTING
52.224-1 APR 1984 PRIVACY ACT NOTIFICATION
52.224-2 APR 1984 PRIVACY ACT
52.225-13 DEC 2003 RESTRICTIONS ON CERTAIN FOREIGN

PURCHASES
52.227-1 JUL 1995 AUTHORIZATION AND CONSENT
52.227-2 AUG 1996 NOTICE AND ASSISTANCE REGARDING

PATENT AND COPYRIGHT INFRINGEMENT
52.227-16 JUN 1987 ADDITIONAL DATA REQUIREMENTS
52.232-17 JUN 1996 INTEREST

52.232-23 JAN 1986 ASSIGNMENT OF CLAIMS
52.232-34 MAY 1999 PAYMENT BY ELECTRONIC FUNDS

TRANSFER--OTHER
THAN CENTRAL CONTRACTOR REGISTRATION

52.233-1 JUL 2002 DISPUTES (ALTERNATE I) (DEC 1991)
52.237-2 APR 1984 PROTECTION OF GOVERNMENT BUILDINGS,

EQUIPMENT, AND VEGETATION ,{ Deleted: Section175 )
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52.237-3 JAN 1991 CONTINUITY OF SERVICES
52.239-1 AUG 1996 PRIVACY OR SECURITY SAFEGUARDS
52.242-13 JUL 1995 BANKRUPTCY
52.244-5 DEC 1996 COMPETITION IN SUBCONTRACTING
52.244-6 APR 2003 SUBCONTRACTS FOR COMMERCIAL ITEMS
52.246-25 FEB 1997 LIMITATION OF LIABILITY--SERVICES
52.247-63 JUN 2003 PREFERENCE FOR U.S.-FLAG AIR CARRIERS
52.248-1 FEB 2000 VALUE ENGINEERING
52.251-1 APR 1984 GOVERNMENT SUPPLY SOURCES
52.253-1 JAN 1991 COMPUTER GENERATED FORMS

II. NASA FAR SUPPLEMENT (48 CFR CHAPTER 18)

CLAUSE
NUMBER DATE TITLE

1852.203-70 JUN 2001 DISPLAY OF INSPECTOR GENERAL HOTLINE
POSTERS

1852.216-89 JUL 1997 ASSIGNMENT AND RELEASE FORMS
1852.219-74 SEP 1990 USE QF RURAL AREA SMALL BUSINESSES
1852.219-76 JUL 1997 NASA 8 PERCENT GOAL
1852.219-77 MAY 1999 NASA MENTOR-PROTC:G_ PROGRAM
1852.219-79 MAR 1999 MENTOR REQUIREMENTS AND EVALUATION
1852.223-74 MAR 1996 DRUG-AND ALCOHOL-FREE WORKFORCE
1852.227-86 DEC 1987 COMMERCIAL COMPUTER SOFTWARE -

LICENSING
1852.228-75 OCT 1988 MINIMUM INSURANCE COVERAGE
1852.236-73 DEC 1988 HURRICANE PLAN
1852.237-70 DEC 1988 EMERGENCY EVACUATION PROCEDURES
1852,243-71 MAR 1997 SHARED SAVINGS

The following contract clauses ONLY apply to the IDIQ cost reimbursable services under the
Statement of Work:

52.215-15 JAN 2004 PENSION ADJUSTMENTS AND ASSET
REVERSIONS

52.215-18 OCT 1997 REVERSION OR ADJUSTMENT OF PLANS FOR
POSTRETIREMENT BENEFITS OTHER THAN

PENSIONS (PRB)
52.215-19 OCT 1997 NOTIFICATION OF OWNERSHIP CHANGES
52.216-7 DEC 2002 ALLOWABLE COST AND PAYMENT
52.228-7 MAR 1996 INSURANCE-LIABILITY TO THIRD PERSONS
52.232-22 APR 1984 LIMITATION OF FUNDS

52.232-25 OCT 2003 PROMPT PAYMENT (ALTERNATE I) (FEB 2002)
52.233-3 AUG 1996 PROTEST AFTER AWARD (ALTERNATE I)

(JUN 1985)
52.242-1 APR 1984 NOTICE OF INTENT TO DISALLOW COSTS
52.242-3 MAY 2001 PENALTIES FOR UNALLOWABLE COSTS
52.242-4 JAN 1997 CERTIFICATION OF FINAL INDIRECT COSTS
52.243-2 AUG 1987 CHANGES---COST REIMBURSABLE

(ALTERNATE II)(APR 1984) /i {{Deleted=Deleted=Section,7511/8,2007 ]]
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(c) If mailed, a delivery order or task order is considered "issued" when the Government

deposits the order in the mail. Orders may be issued orally, by facsimile, or by electronic
commerce methods only if authorized in the Schedule.

(End of clause)

1.4 ORDER LIMITATIONS (FAR 52.216-19) (OCT 1995)

(a) Minimum order. When the Government requires supplies or services covered by this
contract in an amount of less than $250 the Government is not obligated to purchase, nor _sthe
Contractor obligated to furnish, those supplies or services under the contract.
(b) Maximum order. The Contractor is not obligated to honor --

(1) Any order for a single item in excess of $1,500,000;
(2) Any order for a combination of items in excess of $5,000,000 or
(3) A series of orders from the same ordering office within 5 days that together call for

quantities exceeding the limitation in paragraph (b)(1) or (2) of this section.
(c) If this is a requirements contract (i.e., includes the Requirements clause at subsection
52.216-21 of the Federal Acquisition Regulation (FAR)), the Government is not required to
order a part of any one requirement from the Contractor if that requirement exceeds the
maximum-order limitations in paragraph (b) of this section.
(d) Notwithstanding paragraphs (b) and (c) of this section, the Contractor shall honor any order
exceeding the maximum order limitations in paragraph (b), unless that order (or orders) is
returned to the ordering office within 5 days after issuance, with written notice stating the
Contractor's intent not to ship the item (or items) called for and the reasons. Upon receiving
this notice, the Government may acquire the supplies or services from another source.

(End of clause)

1.5 INDEFINITE QUANTITY (FAR 52.216-22) (OCT 1995)

(a) This is an indefinite-quantity contract for the supplies or services specified, and effective for
the period stated, in the Schedule. The quantities of supplies and services specified in the
Schedule are estimates only and are not purchased by this contract.

(b) Delivery or performance shall be made only as authorized by orders issued in accordance
with the Ordering clause. The Contractor shall furnish to the Government, when and if ordered,
the supplies or services specified in the Schedule up to and including the quantity designated in
the Schedule as the "maximum." The Government shall order at least the quantity of supplies
or services designated in the Schedule as the "minimum."

(c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule,
there is no limit on the number of orders that may be issued. The Government may issue
orders requiring delivery to multiple destinations or performance at multiple locations.

(d) Any order issued during the effective period of this contract and not completed within that
period shall be completed by the Contractor within the time specified in the order. The contract

shall govern the Contractor's and Government's rights and obligations with respect to that order
to the same extent as if the order were completed during the contract's effective period;
provided, that the Contractor shall not be required to make any deliveries under this contract
after November 30, 2007. ,( Deleted:Section175 )
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(End of clause)

The following contract clause ONLY applies to the IDIQ cost reimbursable services under the
Statement of Work

1.6 PAYMENT FOR OVERTIME PREMIUMS (FAR 52.222-2) (JUL 1990)

(a) The use of overtime is authorized under this contract if the overtime premium does
not exceed $0 or the overtime premium is paid for work-
(1) Necessary to cope with emergencies such as those resulting from accidents, natural
disasters, breakdowns of production equipment, or occasional production bottlenecks of
a sporadic nature;
(2) By indirect-labor employees such as those performing duties in connection with
administration, protection, transportation, maintenance, standby plant protection,
operation of utilities, or accounting;
(3) To perform tests, industrial processes, laboratory procedures, loading or unloading
of transportation conveyances, and operations in flight or afloat that are continuous in
nature and cannot reasonably be interrupted or completed otherwise; or
(4) That will result in lower overall costs to the Government.
(b) Any request for estimated overtime premiums that exceeds the amount specified
above shall include all estimated overtime for contract completion and shall-
(1) Identify the work unit; e.g., department or section in which the requested overtime
will be used, together with present workload, staffing, and other data of the affected unit
sufficient to permit the Contracting Officer to evaluate the necessity for the overtime;
(2) Demonstrate the effect that denial of the request will have on the contract delivery or
performance schedule;
(3) Identify the extent to which approval of overtime would affect the performance or
payments in connection with other Government contracts, together with identification of
each affected contract; and

(4) Provide reasons why the required work cannot be performed by using multishift
operations or by employing additional personnel.

(End of clause)

1.7STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRES (FAR 52.222-42) (May
1989)

In compliance with the Service Contract Act of 1965, as amended, and the regulations of the
Secretary of Labor (29 CFR Part 4), this clause identifies the classes of service employees
expected to be employed under the contract and states the wages and fringe benefits payable
to each if they were employed by the contracting agency subject to the provisions of 5 U.S.C.
5341 or 5332.

This Statement is for Information Only:
It is not a Wage Determination

Employee Class Monetary Wage--Fringe Benefits

See SF98 in Attachment J-5 ,[ Deleted;Section175 1
,'{ Deleted_ 1118/2007 J

z/
l/

z/

J Section I.doq ........ =1-=6o=f25 ............ 11/13/20_0_7,__ _,"

00661-CONTRACT NNJ04JA53C



NNJ04JA53C JSC Enabling Technology and Security Section I

(End of clause)

1.8SECURITY CLASSIFICATION REQUIREMENTS (NFS 1852.204-75) (SEPTEMBER 1989)

Performance under this contract will involve access to and/or generation of classified
information, work in a security area, or both, up to the level of confidential. See Federal

Acquisition Regulation clause 52,204-2 in this contract and DD Form 254, Contract Security
Classification Specification, Attachment J-12.

(End of clause)

1.9 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA (FAR
52.223-3) (JAN 1997) ALTERNATE I (JULY 1995)

(a) "Hazardous material," as used in this clause, includes any material defined as hazardous
under the latest version of Federal Standard No. 313 (including revisions adopted during the
term of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to
be delivered under this contract. The hazardous material shall be properly identified and
include any applicable identification number, such as National Stock Number or Special Item
Number. This information shall also be included on the Material Safety Data Sheet submitted
under this contract.

Material

(If none, insert "None") Identification No.

[to be completed by the offeror]
None

(c) This list must be updated during performance of the contract whenever the Contractor
determines that any other material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award,
a Material Safety Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous material identified in paragraph (b) of
this clause. Data shall be submitted in accordance with Federal Standard No, 313, whether or
not the apparently successful offeror is the actual manufacturer of these items. Failure to
submit the Material Safety Data Sheet prior to award may result in the apparently successful
offeror being considered non-responsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal
Standard No. 313, which renders incomplete or inaccurate the data submitted under paragraph
(d) of this clause, the Contractor shall promptly notify the Contracting Officer and resubmit the
data.
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(f) Neither the requirements of this clause nor any actor failure to act by the Government shall
relieve the Contractor of any responsibility or liability for the safety of Government, Contractor,
or subcontractor personnel or property.

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable
Federal, State, and local laws, codes, ordinances, and regulations (including the obtaining of
licenses and permits) in connection with hazardous material.

(h) The Government's rights in data furnished under this contract with respect to hazardous
material are as follows:

(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of
this right are to--

(i) Apprise personnel of the hazards to which they may be exposed in using, handling,
packaging, transporting, or disposing of hazardous materials;

(ii) Obtain medical treatment for those affected by the material; and

(iii) Have others use, duplicate, and disclose the data for the Government for these purposes.

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with
subparagraph (h)(1) of this clause, in precedence over any other clause of this contract
providing for rights in data.

(3) The Government is not precluded from using similar or identical data acquired from other
sources.

(i) Except as provided in paragraph (i)(2), the Contractor shall prepare and submit a sufficient
number of Material Safety Data Sheets (MSDSs), meeting the requirements of 29 CFR
1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous materials
identified in paragraph (b) of this clause.

(1) For items shipped to consignees, the Contractor shall include a copy of the MSDS's with the
packing list or other suitable shipping document, which accompanies each shipment.
Alternatively, the Contractor is permitted to transmit MSDS's to consignees in advance of
receipt of shipments by consignees, if authorized in writing by the Contracting Officer.

(2) For items shipped to consignees identified by mailing address as agency depots, distribution
centers or customer supply centers, the Contractor shall provide one copy of the MSDS's in or
on each shipping container. If affixed to the outside of each container, the MSDS's must be
placed in a weather resistant envelope.

(End of Clause)

1.10SECURITY REQUIREMENTS FOR UNCLASSIFIED TECHNOLOGY INFORMATION
RESOURCES (NFS 1852.204-76) (MAY 2007)

(a) The Contractor shall be responsible for information and information technology (IT)
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(1) The Contractor or its subcontractors must obtain physical or electronic (i.e.,
authentication level 2 and above as defined in National Institute of Standards and Technology
(NIST) Special Publication (SP) 800-63, Electronic Authentication Guideline) access to NASA's
computer systems, networks, or IT infrastructure; or

(2) Information categorized as low, moderate, or high by the Federal Information
Processing Standards (FIPS) 199, Standards for Security Categorization of Federal information
and Information Systems is stored, generated, processed, or exchanged by NASA or on behalf
of NASA by a contractor or subcontractor, regardless of whether the information resides on a
NASA or a contractor/subcontractor's information system.

(b) IT Security Requirements.

(1) Within 30 days after contract award, a Contractor shall submit to the Contracting
Officer for NASA approval an IT Security Plan, Risk Assessment, and FIPS 199, Standards for
Security Categorization of Federal Information and Information Systems, Assessment. These
plans and assessments, including annual updates shall be incorporated into the contract as
compliance documents.

(i) The IT system security plan shall be prepared consistent, in form and content, with
NIST SP 800-18, Guide for Developing Security Plans for Federal Information Systems, and
any additions/augmentations described in NASA Procedural Requirements (NPR) 2810,
Security of Information Technology. The security plan shall identify and document appropriate
IT security controls consistent with the sensitivity of the information and the requirements of
Federal Information Processing Standards (FIPS) 200, Recommended Security Controls for
Federal Information Systems. The plan shall be reviewed and updated in accordance with
NIST SP 800-26, Security Self-Assessment Guide for Information Technology Systems, and
FIPS 200, on a yearly basis.

(ii) The risk assessment shall be prepared consistent, in form and content, with NIST
SP 800-30, Risk Management Guide for Information Technology Systems, and any
additions/augmentations described in NPR 2810. The risk assessment shall be updated on a
yearly basis.

(iii) The FIPS 199 assessment shall identify all information types as well as the "high
water mark," as defined in FIPS 199, of the processed, stored, or transmitted information
necessary to fulfill the contractual requirements.

(2) The Contractor shall produce contingency plans consistent, in form and content, with
NIST SP 800-34, Contingency Planning Guide for Information Technology Systems, and any
additions/augmentations described in NPR 2810. The Contractor shall perform yearly
"Classroom Exercises." "Functional Exercises," shall be coordinated with the Center ClOs and

be conducted once every three years, with the first conducted within the first two years of
contract award. These exercises are defined and described in NIST SP 800-34.

(3) The Contractor shall ensure coordination of its incident response team with the NASA
Incident Response Center (NASlRC) and the NASA Security Operations Center, ensuring that
incidents are reported consistent with NIST SP 800-61, Computer Security Incident Reporting
Guide, and the United States Computer Emergency Readiness Team's (US-CERT) Concept of
Operations for reporting security incidents. Specifically, any confirmed incident of a system
containing NASA data or controlling NASA assets shall be reported to NASlRC within one hour
that results in unauthorized access, loss or modification of NASA data, or denial of service
affecting the availability of NASA data.

(4) The Contractor shall ensure that its employees, in performance of the contract, receive

annual IT security training in NASA IT Security policies, procedures, computer ethics, and best
practices in accordance with NPR 2810 requirements. The Contractor may use web-based

training available from NASA to meet this requirement. ,( Deleted:Section175 ]
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(5) The Contractor shall provide NASA, including the NASA Office of Inspector General,
access to the Contractor's and subcontractors' facilities, installations, operations,
documentation, databases, and personnel used in performance of the contract. Access shall be
provided to the extent required to carry out IT security inspection, investigation, and/or audits to
safeguard against threats and hazards to the integrity, availability, and confidentiality of NASA
information or to the function of computer systems operated on behalf of NASA, and to
preserve evidence of computer crime. To facilitate mandatory reviews, the Contractor shall
ensure appropriate compartmentalization of NASA information, stored and/or processed, either
by information systems in direct support of the contract or that are incidental to the contract.

(6) The Contractor shall ensure that system administrators who perform tasks that have a
material impact on IT security and operations demonstrate knowledge appropriate to those
tasks. Knowledge is demonstrated through the NASA System Administrator Security
Certification Program. A system administrator is one who provides IT services (including
network services, file storage, and/or web services) to someone other than themselves and
takes or assumes the responsibility for the security and administrative controls of that service.
Within 30 days after contract award, the Contractor shall provide to the Contracting Officer a list
of all system administrator positions and personnel filling those positions, along with a schedule
that ensures certification of all personnel within 90 days after contract award. Additionally, the
Contractor should report all personnel changes which impact system administrator positions
within 5 days of the personnel change and ensure these individuals obtain System
Administrator certification within 90 days after the change.

(7) The Contractor shall ensure that NASA's Sensitive But Unclassified (SBU) information
as defined in NPR 1600.1, NASA Security Program Procedural Requirements, which includes
privacy information, is encrypted in storage and transmission.

(8) When the Contractor is located at a NASA Center or installation or is using NASA IP
address space, the Contractor shall --

(i) Submit requests for non-NASA provided external Internet connections to the
Contracting Officer for approval by the Network Security Configuration Control Board (NSCCB);

(ii) Comply with the NASA ClO metrics including patch management, operating systems
and application configuration guidelines, vulnerability scanning, incident reporting, system
administrator certification, and security training; and

(iii) Utilize the NASA Public Key Infrastructure (PKI) for all encrypted communication or
non-repudiation requirements within NASA when secure email capability is required.

(c) Physical and Logical Access Requirements.
(1) Contractor personnel requiring access to iT systems operated by the Contractor for

NASA or interconnected to a NASA network shall be screened at an appropriate level in
accordance with NPR 2810 and Chapter 4, NPR 1600.1, NASA Security Program Procedural
Requirements. NASA shall provide screening, appropriate to the highest risk level, of the iT
systems and information accessed, using, as a minimum, National Agency Check with Inquiries
(NACl). The Contractor shall submit the required forms to the NASA Center Chief of Security
(CCS) within fourteen (14) days after contract award or assignment of an individual to a position
requiring screening. The forms may be obtained from the CCS. At the option of NASA, interim
access may be granted pending completion of the required investigation and final access

determination. For Contractors who will reside on a NASA Center or installation, the security
screening required for all required access (e.g., installation, facility, IT, information, etc.) is
consolidated to ensure only one investigation is conducted based on the highest risk level.
Contractors not residing on a NASA installation will be screened based on their IT access risk
level determination only. See NPR 1600.1, Chapter 4.
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(2) Guidance for selecting the appropriate level of screening is based on the risk of adverse
impact to NASA missions. NASA defines three levels of risk for which screening is required (IT-
1 has the highest level of risk).

(i) IT-1 -- Individuals having privileged access or limited privileged access to systems
whose misuse can cause very serious adverse impact to NASA missions. These systems
include, for example, those that can transmit commands directly modifying the behavior of
spacecraft, satellites or aircraft.

(ii) IT-2 -- Individuals having privileged access or limited privileged access to systems
whose misuse can cause serious adverse impact to NASA missions. These systems include,
for example, those that can transmit commands directly modifying the behavior of payloads on
spacecraft, satellites or aircraft; and those that contain the primary copy of "level 1" information
whose cost to replace exceeds one million dollars.

(iii) IT-3 -- Individuals having privileged access or limited privileged access to systems
whose misuse can cause significant adverse impact to NASA missions. These systems
include, for example, those that interconnect with a NASA network in a way that exceeds
access by the general public, such as bypassing firewalls; and systems operated by the
Contractor for NASA whose function or information has substantial cost to replace, even if
these systems are not interconnected with a NASA network.

(3) Screening for individuals shall employ forms appropriate for the level of risk as
established in Chapter 4, NPR 1600,1.

(4) The Contractor may conduct its own screening of individuals requiring privileged
access or limited privileged access provided the Contractor can demonstrate to the Contracting
Officer that the procedures used by the Contractor are equivalent to NASA's personnel
screening procedures for the risk level assigned for the IT position,

(5) Subject to approval of the Contracting Officer, the Contractor may forgo screening of
Contractor personnel for those individuals who have proof of a --

(i) Current or recent national security clearances (within last three years);
(ii) Screening conducted by NASA within the last three years that meets or exceeds the

screening requirements of the IT position; or
(iii) Screening conducted by the Contractor, within the last three years, that is equivalent

to the NASA personnel screening procedures as approved by the Contracting Officer and
concurred on by the CCS.

(d) The Contracting Officer may waive the requirements of paragraphs (b) and (c)(1) through
(c)(3) upon request of the Contractor. The Contractor shall provide all relevant information
requested by the Contracting Officer to support the waiver request.

(e) The Contractor shall contact the Contracting Officer for any documents, information, or
forms necessary to comply with the requirements of this clause.

(f) At the completion of the contract, the contractor shall return all NASA information and IT

resources provided to the contractor during the performance of the contract and certify that all
NASA information has been purged from contractor-owned systems used in the performance of
the contract.

(g) The Contractor shall insert this clause, including this paragraph (g), in all subcontracts
(1) Have physical or electronic access to NASA's computer systems, networks, or IT

infrastructure; or

(2) Use information systems to generate, store, process, or exchange data with NASA or
on behalf of NASA, regardless of whether the data resides on a NASA or a contractor's
information system.

(End of clause)
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1.11 DRUG-FREE WORKPLACE (FAR 52.223-6) (MAY 2001)

(a) Definitions. As used in this clause-

"Controlled substance" means a controlled substance in schedules I through V of section 202 of
the Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR
1308.11 - 1308.15.

"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of
sentence, or both, by any judicial body charged with the responsibility to determine violations of
the Federal or State criminal drug statutes.
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the
manufacture, distribution, dispensing, possession, or use of any controlled substance.
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in
connection with a specific contract where employees of the Contractor are prohibited from
engaging in the unlawful manufacture, distribution, dispensing, possession, or use of a
controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work
under a Government contract. "Directly engaged" is defined to include all direct cost employees
and any other Contractor employee who has other than a minimal impact or involvement in
contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the
offeror/contractor.

(b) The Contractor, if other than an individual, shall- within 30 days after award (unless a longer
period is agreed to in writing for contracts of 30 days or more performance duration), or as soon
as possible for contracts of less than 30 days performance duration-
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the Contractor's
workplace and specifying the actions that will be taken against employees for violations of such
prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about-
(i) The dangers of drug abuse in the workplace;
(ii) The Contractor's policy of maintaining a drug-free workplace;
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in
the workplace;

(3) Provide all employees engaged in performance of the contract with a copy of the statement
required by paragraph (b)(1) of this clause;

(4) Notify such employees in writing in the statement required by paragraph (b)(1) of this clause
that, as a condition of continued employment on this contract, the employee will-
(i) Abide by the terms of the statement; and

(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a
violation occurring in the workplace no later than 5 days after such conviction;
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under
subdivision (b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of
such conviction. The notice shall include the position title of the employee;
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a
conviction, take one of the following actions with respect to any employee who is convicted of a
drug abuse violation occurring in the workplace:

(i) Taking appropriate personnel action against such employee, up to and including termination;
or ,[ Deleted: Section 175 J
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(ii) Require such employee to satisfactorily participate in a drug abuse assistance or
rehabilitation program approved for such purposes by a Federal, State, or local health, law
enforcement, or other appropriate agency; and
(7) Make a good faith effort to maintain a drug-free workplace through implementation of
paragraphs (b)(1) though (b)(6) of this clause.
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a
purchase order, not to engage in the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance while performing this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply
with the requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506,
render the Contractor subject to suspension of contract payments, termination of the contract or
default, and suspension or debarment.

(End of clause)

1.12 PATENT RIGHTS - RETENTION BY THE CONTRACTOR (SHORT FORM) (FAR 52.227-
11) (JUN 1997) (AS MODIFIED BY NFS 1852.227)

(a) Definitions.

(1) "Invention" means any invention or discovery which is or may be patentable or otherwise
protectable under title 35 of the United States Code, or any novel variety of plant which is or
may be protected under the Plant Variety Protection Act (7 U.S.C. 2321, et seq.)
(2) "Made" when used in relation to any invention means the conception or first actual reduction
to practice of such invention.
(3) "Nonprofit organization" means a university or other institution of higher education or an
organization of the type described in section 501 (c)(3) of the Internal Revenue Code of 1954
(26 U.S.C. 501(c)) and exempt from taxation under section 501(a) of the Internal Revenue
Code (26 U.S.C. 501 (a)) or any nonprofit scientific or educational organization qualified under a
state nonprofit organization statute.

(4) "Practical application" means to manufacture, in the case of a composition of product; to
practice, in the case of a process or method, or to operate, in the case of a machine or system;
and, in each case, under such conditions as to establish that the invention is being utilized and
that is benefits are, to the extent permitted by law or Government regulations, available to the
public on reasonable terms.
(5) "Small business firm" means a small business concern as defined at section 2 of Pub. L. 85-
536 (15 U.S.C. 632) and implementing regulations of the Administrator of the Small Business
Administration. For the purpose of this clause, the size standards for small business concerns
involved in Government procurement and subcontracting at 13 CFR 121.3-8 and 13 CFR
121.3-12, respectively, will be used.

(6) "Subject invention" means any invention of the contractor conceived or first actually reduced
to practice in the performance of work under this contract, provided that in the case of a variety
of plant, the date of determination (as defined in section 41 (d) of the Plant Variety Protection
Act, 7 U,S.C. 2401 (d)) must also occur during the period of contract performance.
(b) Allocation of principal rights. The Contractor may retain the entire right, title, and interest
throughout the world to each subject invention subject to the provisions of this clause and 35
U.S.C. 203. With respect to any subject invention in which the Contractor retains title, the
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/z

l/
/z

t Section I.doq ....... 1:13_of25 ......... 11/13/2007,_k _/'

00668-CONTRACT NNJ04JA53C



NNJ04JA53C JSC Enabling Technology and Security Section I

practice or have practiced for or on behalf of the United States the subject invention throughout
the world.

(c) Invention disclosure, election of title, and filing of patent application by Contractor.
(1) The Contractor will disclose each subject invention to the Federal agency within 2 months
after the inventor discloses it in writing to Contractor personnel responsible for patent matters.
The disclosure to the agency shall be in the form _f a written report and shall identify the
contract under which the invention was made and the inventor(s). It shall be sufficiently
complete in technical detail to convey a clear understanding to the extent known at the time of
the disclosure, of the nature, purpose, operation, and the physical, chemical, biological or
electrical characteristics of the invention. The disclosure shall also identify any publication, on
sale or public use of the invention and whether a manuscript describing the invention has been
submitted for publication and, if so, whether it has been accepted for publication at the time of

disclosure. In addition, after disclosure to the agency, the Contractor will promptly notify the
agency of the acceptance of any manuscript describing the invention for publication or of any
on sale or public use planned by the Contractor.

(2) The Contractor will elect in writing whether or not to retain title to any such invention by
notifying the Federal agency within 2 years of disclosure to the Federal agency. However, in
any case where publication, on sale or public use has initiated the 1-year statutory period
wherein valid patent protection can still be obtained in the United States, the period for election
of title may be shortened by the agency to a date that is no more than 60 days prior to the end
of the statutory period.

(3) The Contractor will file its initial patent application on a subject invention to which it elects to
retain title within 1 year after election of title or, if earlier, prior to the end of any statutory period
wherein valid patent protection can be obtained in the United States after a publication, on sale,
or public use. The Contractor will file patent applications in additional countries or international
patent offices within either 10 months of the corresponding initial patent application or 6 months
from the date permission is granted by the Commissioner of Patents and Trademarks to file

foreign patent applications where such filing has been prohibited by a Secrecy Order.
(4) Requests for extension of the time for disclosure election, and filing under paragraphs
(c)(1), (2), and (3) of this clause may, at the discretion of the agency, be granted.
(5) The Contractor may use whatever format is convenient to disclose subject inventions
required in subparagraph (c)(1). NASA prefers that the contractor use either the electronic or

paper version of NASA Form 1679, Disclosure of Invention and New Technology (Including
Software) to disclose subject inventions. Both the electronic and paper versions of NASA Form
1679 may be accessed at the electronic New Technology Reporting Web site

(d) Conditions when the Government may obtain title. The Contractor will convey to the Federal
agency, upon written request, title to any subject invention-
(1) If the Contractor fails to disclose or elect title to the subject invention within the times

specified in paragraph (c) of this clause, or elects not to retain title; provided, that the agency
may only request title within 60 days after learning of the failure of the Contractor to disclose or
elect within the specified times.

(2) In those countries in which the Contractor fails to file patent applications within the times
specified in paragraph (c) of this clause; provided, however, that if the Contractor has filed a

patent application in a country after the times specified in paragraph (c) of this clause, but prior
to its receipt of the written request of the Federal agency, the Contractor shall continue to retain
title in that country.

(3) In any country in which the Contractor decides not to continue the prosecution of any
application for, to pay the maintenance fees on, or defend in reexamination or opposition

proceeding on, a patent on a subject invention. ,':} Deleted: Section175Deleted: 11/8/2007 I
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(e) Minimum rights to Contractor and protection of the Contractor right to file.
(1) The Contractor will retain a nonexclusive royalty-free license throughout the world in each
subject invention to which the Government obtains title, except if the Contractor fails to disclose
the invention within the times specified in paragraph (c) of this clause. The Contractor's license
extends to its domestic subsidiary and affiliates, if any, within the corporate structure of which
the Contractor is a party and includes the right to grant sublicenses of the same scope to the
extent the Contractor was legally obligated to do so at the time the contract was awarded. The
license is transferable only with the approval of the Federal agency, except when transferred to
the successor of that part of the Contractor's business to which the invention pertains.
(2) The Contractor's domestic license may be revoked or modified by the funding Federal
agency to the extent necessary to achieve expeditious practical application of subject invention
pursuant to an application for an exclusive license submitted in accordance with applicable
provisions at 37 CFR part 404 and agency licensing regulations (if any). This license will not be
revoked in that field of use or the geographical areas in which the Contractor has achieved

practical application and continues to make the benefits of the invention reasonably accessible
to the public. The license in any foreign country may be revoked or modified at the discretion of
the funding Federal agency to the extent the Contractor, its licensees, or the domestic
subsidiaries or affiliates have failed to achieve practical application in that foreign country.
(3) Before revocation or modification of the license, the funding Federal agency will furnish the
Contractor a written notice of its intention to revoke or modify the license, and the Contractor
will be allowed 30 days (or such other time as may be authorized by the funding Federal agency
for good cause shown by the Contractor) after the notice to show cause why the license should
not be revoked or modified. The Contractor has the right to appeal, in accordance with
applicable regulations in 37 CFR part 404 and agency regulations, if any, concerning the
licensing of Government-owned inventions, any decision concerning the revocation or
modification of the license.

(f) Contractor action to protect the Government's interest.
(1) The Contractor agrees to execute or to have executed and promptly deliver to the Federal
agency all instruments necessary to-
(i) Establish or confirm the rights the Government has throughout the world in those subject
inventions to which the Contractor elects to retain title; and
(ii) Convey title to the Federal agency when requested under paragraph (d) of this clause and to
enable the Government to obtain patent protection throughout the world in that subject
invention.

(2) The Contractor agrees to require, by written agreement, its employees, other than clerical
and nontechnical employees, to disclose promptly in writing to personnel identified as
responsible for the administration of patent matters and in a format suggested by the
Contractor each subject invention made under contract in order that the Contractor can comply
with the disclosure provisions of paragraph (c) of this clause, and to execute all papers
necessary to file patent applications on subject inventions and to establish the Government's
rights in the subject inventions. This disclosure format should require, as a minimum, the
information required by paragraph (c)(1) of this clause. The Contractor shall instruct such
employees, through employee agreements or other suitable educational programs, on the
importance of reporting inventions in sufficient time to permit the filing of patent applications
prior to U.S. or foreign statutory bars.
(3) The Contractor will notify the Federal agency of any decisions not to continue the
prosecution of a patent application, pay maintenance fees, or defend in a reexamination or

opposition proceeding on a patent, in any country, not less than 30 days before the expiration of
the response period required by the relevant patent office.
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(4) The Contractor agrees to include, within the specification of any United States patent
application and any patent issuing thereon covering a subject invention, the following
statement, "This invention was made with Government support under (identify the contract)
awarded by (identify the Federal agency). The Government has certain rights in the invention."
(5) The Contractor shall provide the Contracting Officer the following:

(i) A listing every 12 months (or such longer period as the Contracting Officer may
specify) from the date of the contract, of all subject inventions required to be disclosed during
the period.

(ii) A final report prior to closeout of the contract listing all subject inventions or
certifying that there were none.

(iii) Upon request, the filing date, serial number and title, a copy of the patent
application, and patent number and issue date for any subject invention in any country in which
the contractor has applied for patents.

(iv) An irrevocable power to inspect and make copies of the patent application file, by
the Government, when a Federal Government employee is a coinventor.
(g) Subcontracts.
(1) The Contractor will include this clause, suitably modified to identify the parties, in all
subcontracts, regardless of tier, for experimental, developmental, or research work to be
performed by a small business firm or domestic nonprofit organization. The subcontractor will
retain all rights provided for the Contractor in this clause, and the Contractor will not, as part of
the consideration for awarding the subcontract, obtain rights in the subcontractor's subject
inventions.
(2) The Contractor shall include the clause in the NASA FAR Supplement at 1852.227-70, New
Technology, suitably modified to identify the parties, in all subcontracts, regardless of tier, for
experimental, developmental, research, design, or engineering work to be performed by other
than a small business firm or nonprofit organization.
(3) In the case of subcontracts, at any tier, the agency, subcontractor, and the Contractor agree
that the mutual obligations of the parties created by this clause constitute a contract between
the subcontractor and the Federal agency with respect to the matters covered by the clause;
provided, however, that nothing in this paragraph is intended to confer any jurisdiction under
the Contract Disputes Act in connection with proceedings under paragraph (j) of this clause.
(h) Reporting on utilization of subject inventions. The Contractor agrees to submit, on request,
periodic reports no more frequently than annually on the utilization of a subject invention or on
efforts at obtaining such utilization that are being made by the Contractor or its licensees or
assignees. Such reports shall include information regarding the status of development, date of
first commercial sale or use, gross royalties received by the Contractor, and such other data
and information as the agency may reasonably specify. The Contractor also agrees to provide
additional reports as may be requested by the agency in connection with any march-in
proceeding undertaken by the agency in accordance with paragraph (j) of this clause. As
required by 35 U.S.C. 202(c)(5), the agency agrees it will not disclose such information to
persons outside the Government without permission of the Contractor.
(i) Preference for United States industry. Notwithstanding any other provision of this clause, the
Contractor agrees that neither it nor any assignee will grant to any person the exclusive right to
use or sell any subject invention in the United States unless such person agrees that any
product embodying the subject invention or produced through the use of the subject invention
will be manufactured substantially in the United States. However, in individual cases, the
requirement for such an agreement may be waived by the Federal agency upon a showing by
the Contractor or its assignee that reasonable but unsuccessful efforts have been made to
grant licenses on similar terms to potential licensees that would be likely to manufacture
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substantially in the United States or that under the circumstances domestic manufacture is not
commercially feasible.
(j) March-in rights. The Contractor agrees that, with respect to any subject invention in which it
has acquired title, the Federal agency has the right in accordance with the procedures in
37 CFR 401.6 and any supplemental regulations of the agency to require the Contractor, an
assignee or exclusive licensee of a subject invention to grant a nonexclusive, partially exclusive,
or exclusive license in any field of use to a responsible applicant or applicants, upon terms that
are reasonable under the circumstances, and if the Contractor, assignee, or exclusive licensee
refuses such a request the Federal agency has the right to grant such a license itself if the
Federal agency determines that-
(1) Such action is necessary because the Contractor or assignee has not taken, or is not
expected to take within a reasonable time, effective steps to achieve practical application of the
subject invention in such field of use;
(2) Such action is necessary to alleviate health or safety needs which are not reasonably
satisfied by the Contractor, assignee, or their licensees;
(3) Such action is necessary to meet requirements for public use specified by Federal
regulations and such requirements are not reasonably satisfied by the Contractor, assignee, or
licensees; or
(4) Such action is necessary because the agreement required by paragraph (i) of this clause
has not been obtained or waived or because a licensee of the exclusive right to use or sell any
subject invention in the United States is in breach of such agreement.
(k) Special provisions for contracts with nonprofit organizations. If the Contractor is a nonprofit
organization, it agrees that-
(1) Rights to a subject invention in the United States may not be assigned without the approval
of the Federal agency, except where such assignment is made to an organization which has as
one of its primary functions the management of inventions; provided, that such assignee will be
subject to the same provisions as the Contractor;
(2) The Contractor will share royalties collected on a subject invention with the inventor,
including Federal employee co-inventors (when the agency deems it appropriate) when the
subject invention is assigned in accordance with 35 U.S.C. 202(e) and 37 CFR 401.10;
(3) The balance of any royalties or income earned by the Contractor with respect to subject
inventions, after payment of expenses (including payments to inventors) incidental to the
administration of subject inventions will be utilized for the support of scientific research or
education; and
(4) It will make efforts that are reasonable under the circumstances to attract licensees of
subject inventions that are small business firms, and that it will give a preference to a small
business firm when licensing a subject invention if the Contractor determines that the small
business firm has a plan or proposal for marketing the invention which, if executed, is equally
as likely to bring the invention to practical application as any plans or proposals from applicants
that are not small business firms; provided, that the Contractor is also satisfied that the small
business firm has the capability and resources to carry out its plan or proposal. The decision
whether to give a preference in any specific case will be at the discretion of the contractor.
However, the Contractor agrees that the Secretary of Commerce may review the Contractor's
licensing program and decisions regarding small business applicants, and the Contractor will
negotiate changes to its licensing policies, procedures, or practices with the Secretary of
Commerce when the Secretary's review discloses that the Contractor could take reasonable
steps to more effectively implement the requirements of this paragraph (k)(4),

(End of clause)
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1.13 RIGHTS IN DATA--GENERA L (FAR 52,227-14) (JUN 1987) (AS MODIFIED BY
NFS 1852-227-14 (OCT 1995)) ALTERNATE III (JUN 1987)

(a) Definitions. "Computer software," as used in this clause, means computer programs,
computer databases, and documentation thereof. "Data," as used in this clause, means
recorded information, regardless of form or the media on which it may be recorded. The term
includes technical data and computer software. The term does not include information
incidental to contract administration, such as financial, administrative, cost or pricing, or
management information.

"Form, fit, and function data," as used in this clause, means data relating to items, components,
or processes that are sufficient to enable physical and functional interchangeability, as well as
data identifying source, size, configuration, mating, and attachment characteristics, functional
characteristics, and performance requirements; except that for computer software it means
data identifying source, functional characteristics, and performance requirements but
specifically excludes the source code, algorithm, process, formulae, and flow charts of the
software.

"Limited rights," as used in this clause, means the rights of the Government in limited rights
data as set forth in the Limited Rights Notice of subparagraph (g)(2) if included in this clause.

"Limited rights data," as used in this clause, means data (other than computer software) that
embody trade secrets or are commercial or financial and confidential or privileged, to the extent
that such data pertain to items, components, or processes developed at private expense,
including minor modifications thereof.

"Restricted computer software," as used in this clause, means computer software developed at
private expense and that is a trade secret; is commercial or financial and is confidential or
privileged; or is published copyrighted computer software, including minor modifications of such
computer software.

"Restricted rights," as used in this clause, means the rights of the Government in restricted
computer software, as set forth in a Restricted Rights Notice of subparagraph (g)(3) if included
in this clause, or as otherwise may be provided in a collateral agreement incorporated in and
made part of this contract, including minor modifications of such computer software.

"Technical data," as used in this clause, means data (other than computer software), which are
of a scientific or technical nature.

"Unlimited rights," as used in this clause, means the right of the Government to use, disclose,
reproduce, prepare derivative works, distribute copies to the public, and perform publicly and
display publicly, in any manner and for any purpose, and to have or permit others to do so.

(b) Allocation of rights. (1) Except as provided in paragraph (c) of this clause regarding
copyright, the Government shall have unlimited rights in--

(i) Data first produced in the performance of this contract;

(ii) Form, fit, and function data delivered under this contract;
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(iii) Data delivered under this contract (except for restricted computer software) that constitute
manuals or instructional and training material for installation, operation, or routine maintenance
and repair of items, components, or processes delivered or furnished for use under this
contract; and

(iv) All other data delivered under this contract unless provided otherwise for limited rights data
or restricted computer software in accordance with paragraph (g) of this clause.

(2) The Contractor shall have the right to--

(i) Use, release to others, reproduce, distribute, or publish any data first produced or specifically
used by the Contractor in the performance of this contract, unless provided otherwise in
paragraph (d) of this clause;

(ii) Protect from unauthorized disclosure and use those data which are limited rights data or
restricted computer software to the extent provided in paragraph (g) of this clause;

(iii) Substantiate use of, add or correct limited rights, restricted rights, or copyright notices and
to take other appropriate action, in accordance with paragraphs (e) and (f) of this clause; and

(iv) Establish claim to copyright subsisting in data first produced in the performance of this
contract to the extent provided in subparagraph (c)(1) of this clause.

(c) Copyright--(1) Data first produced in the performance of this contract. Unless provided
otherwise in paragraph (d) of this clause, the Contractor may establish, without prior approval of
the Contracting Officer, claim to copyright subsisting in scientific and technical articles based on
or containing data first produced in the performance of this contract and published in academic,
technical or professional journals, symposia proceedings or similar works. The prior, express
written permission of the Contracting Officer is required to establish claim to copyright
subsisting in all other data first produced in the performance of this contract. When claim to
copyright is made, the Contractor shall affix the applicable copyright notices of 17 U.S.C. 401 or
402 and acknowledgment of Government sponsorship (including contract number) to the data
when such data are delivered to the Government, as well as when the data are published or
deposited for registration as a published work in the U.S. Copyright Office. For data other than
computer software the Contractor grants to the Government, and others acting on its behalf, a
paid-up, nonexclusive, irrevocable worldwide license in such copyrighted data to reproduce,
prepare derivative works, distribute copies to the public, and perform publicly and display
publicly, by or on behalf of the Government. For computer software, the Contractor grants to
the Government and others acting in its behalf, a paid-up nonexclusive, irrevocable worldwide
license in such copyrighted computer software to reproduce, prepare derivative works, and
perform publicly and display publicly by or on behalf of the Government.

(2) Data not first produced in the performance of this contract. The Contractor shall not, without
prior written permission of the Contracting Officer, incorporate in data delivered under this
contract any data not first produced in the performance of this contract and which contains the
copyright notice of 17 U.S.C. 401 or 402, unless the Contractor identifies such data and grants
to the Government, or acquires on its behalf, a license of the same scope as set forth in
subparagraph (c)(1) of this clause; provided, however, that if such data are computer software
the Government shall acquire a copyright license as set forth in subparagraph (g)(3) of this
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clause if included in this contract or as otherwise may be provided in a collateral agreement
incorporated in or made part of this contract.

(3) Removal of copyright notices. The Government agrees not to remove any copyright notices
placed on data pursuant to this paragraph (c), and to include such notices on all reproductions
of the data.

(d) Release, publication and use of data. (1) The Contractor shall have the right to use, release
to others, reproduce, distribute, or publish any data first produced or specifically used by the
Contractor in the performance of this contract, except to the extent such data may be subject to
the Federal export control or national security laws or regulations, or unless otherwise provided
in this paragraph of this clause or expressly set forth in this contract.

(2) The Contractor agrees that to the extent it receives or is given access to data necessary for
the performance of this contract, which contain restrictive markings, the Contractor shall treat
the data in accordance with such markings unless otherwise specifically authorized in writing by
the Contracting Officer.

(3) (i) The Contractor agrees not to establish claim to copyright, publish or release to others
any computer software first produced in the performance of this contract without the
Contracting Officer's prior written permission.

(ii) If the Government desires to obtain copyright in computer software first produced in the
performance of this contract and permission has not been granted as set forth in paragraph
(d)(3)(i) of this clause, the Contracting Officer may direct the contractor to assert, or authorize
the assertion of, claim to copyright in such data and to assign, or obtain the assignment of,
such copyright to the Government or its designated assignee.

(iii) Whenever the word "establish" is used in this clause, with reference to a claim to copyright,
it shall be construed to mean "assert".

(e) Unauthorized marking of data. (1) Notwithstanding any other provisions of this contract
concerning inspection or acceptance, if any data delivered under this contract are marked with
the notices specified in subparagraph (g)(2) or (g)(3) of this clause and use of such is not
authorized by this clause, or if such data bears any other restrictive or limiting markings not
authorized by this contract, the Contracting Officer may at any time either return the data to the
Contractor, or cancel or ignore the markings. However, the following procedures shall apply
prior to canceling or ignoring the markings.

(i) The Contracting Officer shall make written inquiry to the Contractor affording the Contractor
30 days from receipt of the inquiry to provide written justification to substantiate the propriety of
the markings;

(ii) If the Contractor fails to respond or fails to provide written justification to substantiate the
propriety of the markings within the 30-day period (or a longer time not exceeding 90 days
approved in writing by the Contracting Officer for good cause shown), the Government shall
have the right to cancel or ignore the markings at any time after said period and the data will no
longer be made subject to any disclosure prohibitions.
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(iii) If the Contractor provides written justification to substantiate the propriety of the markings
within the period set in subdivision (e)(1)(i) of this clause, the Contracting Officer shall consider
such written justification and determine whether or not the markings are to be cancelled or
ignored. If the Contracting Officer determines that the markings are authorized, the Contractor
shall be so notified in writing. If the Contracting Officer determines, with concurrence of the
head of the contracting activity, that the markings are not authorized, the Contracting Officer
shall furnish the Contractor a written determination, which determination shall become the final
agency decision regarding the appropriateness of the markings unless the Contractor files suit
in a court of competent jurisdiction within 90 days of receipt of the Contracting Officer's
decision. The Government shall continue to abide by the markings under this subdivision
(e)(1)(iii) until final resolution of the matter either by the Contracting Officer's determination
becoming final (in which instance the Government shall thereafter have the right to cancel or
ignore the markings at any time and the data will no longer be made subject to any disclosure
prohibitions), or by final disposition of the matter by court decision if suit is filed.

(2) The time limits in the procedures set forth in subparagraph (e)(1) of this clause may be
modified in accordance with agency regulations implementing the Freedom of Information Act
(5 U.S.C. 552) if necessary to respond to a request thereunder.

(3) This paragraph (e) does not apply if this contract is for a major system or for support of a
major system by a civilian agency other than NASA and the U.S. Coast Guard agency subject
to the provisions of Title III of the Federal Property and Administrative Services Act of 1949.

(4) Except to the extent the Government's action occurs as the result of final disposition of the
matter by a court of competent jurisdiction, the Contractor is not precluded by this paragraph (e)
from bringing a claim under the Contract Disputes Act, including pursuant to the Disputes
clause of this contract, as applicable, that may arise as the result of the Government removing
or ignoring authorized markings on data delivered under this contract.

(f) Omitted or incorrect markings. (1) Data delivered to the Government without either the
limited rights or restricted rights notice as authorized by paragraph (g) of this clause, or the
copyright notice required by paragraph (c) of this clause, shall be deemed to have been
furnished with unlimited rights, and the Government assumes no liability for the disclosure, use,
or reproduction of such data. However, to the extent the data has not been disclosed without

restriction outside the Government, the Contractor may request, within 6 months (or a longer
time approved by the Contracting Officer for good cause shown) after delivery of such data,
permission to have notices placed on qualifying data at the Contractor's expense, and the
Contracting Officer may agree to do so if the Contractor--

(i) Identifies the data to which the omitted notice is to be applied;

(ii) Demonstrates that the omission of the notice was inadvertent;

(iii) Establishes that the use of the proposed notice is authorized; and

(iv) Acknowledges that the Government has no liability with respect to the disclosure, use, or
reproduction of any such data made prior to the addition of the notice or resulting from the
omission of the notice.

Deleted: Section 175 /
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(2) The Contracting Officer may also (i) permit correction at the Contractor's expense of
incorrect notices if the Contractor identifies the data on which correction of the notice is to be

made, and demonstrates that the correct notice is authorized, or (ii) correct any incorrect
notices.

(g) Protection of limited rights data and restricted computer software. (1) When data other than
that listed in subdivisions (b)(1)(i), (ii), and (iii) of this clause are specified to be delivered under
this contract and qualify as either limited rights data or restricted computer software, if the
Contractor desires to continue protection of such data, the Contractor shall withhold such data

and not furnish them to the Government under this contract. As a condition to this withholding,
the Contractor shall identify the data being withheld and furnish form, fit, and function data in
lieu thereof. Limited rights data that are formatted as a computer database for delivery to the
Government are to be treated as limited rights data and not restricted computer software.

(2)-- [Reserved]

(g)(3)(i) Notwithstanding paragraph (g)(1) of this clause, the contract may identify and specify
the delivery of restricted computer software, or the Contracting Officer may require by written
request the delivery of restricted computer software that has been withheld or would otherwise
be withholdable. If delivery of such computer software is so required, the Contractor may affix
the following "Restricted Rights Notice" to the computer software and the Government will
thereafter treat the computer software, subject to paragraphs (e) and (f) of this clause, in
accordance with the Notice:

RESTRICTED RIGHTS NOTICE (JUN 1987)

(a) This computer software is submitted with restricted rights under Government Contract No.
NNJ04JA53C. It may not be used, reproduced or disclosed by the Government excdept as
provided in paragraph (b) of this Notice or as otherwise expressly stated in the contract.

(b) This computer software may be-

(1) Used or copied for use in or with the computer or computers for which it was acquired,
including use at any Government installation to which such computer or computers may be
transferred;

(2) Used or copied for use in backup computer if any computer for which it was acquired is
inoperative;

(3) Reproduced for safekeeping (archives) or backup purposes;

(4) Modified, adapted, or combined with other computer software, provided that the modified,
combined, or adapted portions of the derivative software incorporating restricted computer
software are made subject to the same restricted rights;

(5) Disclosed to and reproduced for use by support service Contractors in accordance with
paragraphs (b)(1) through (4) of this clause, provided the Government makes such disclosure
or reproduction subject to these restricted rights; and

(6) Used or copied for use in or transferred to a replacement computer. ,_5
,'_ Deleted_ 11/8/2007 -}
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(c) Nothwistanding the foregoing, if this computer software is published copyrighted computer
software, if is licensed to the Government, without disclosure prohibitions, with the minimum
rights set forth in paragraph (b) of this clause.

(d) Any other rights or limitations regarding the use, duplication, or disclosure of this computer
software are to be expressly stated in, or incorporated in, the contract.

(e) This Notice shall be marked on any reproduction of this computer software, in whole or in
part.

(End of notice)

(h) Subcontracting. The Contractor has the responsibility to obtain from its subcontractors all
data and rights therein necessary to fulfill the Contractor's obligations to the Government under
this contract. If a subcontractor refuses to accept terms affording the Government such rights,
the Contractor shall promptly bring such refusal to the attention of the Contracting Officer and
not proceed with subcontract award without further authorization.

(i) Relationship to patents. Nothing contained in this clause shall imply a license to the
Government under any patent or be construed as affecting the scope of any license or other
right otherwise granted to the Government.

(End of clause)

1.14 OMBUDSMAN (NFS 1852.215-84) (OCTOBER 2003) (ALTERNATE 1) (JUNE 2000)

(a) An ombudsman has been appointed to hear and facilitate the resolution of concerns from
offerors, potential offerors, and contractors during the preaward and postaward phases of this
acquisition. When requested, the ombudsman will maintain strict confidentiality as to the
source of the concern. The existence of the ombudsman is not to diminish the authority of the
contracting officer, the Source Evaluation Board, or the selection official. Further, the
ombudsman does not participate in the evaluation of proposals, the source selection process,
or the adjudication of formal contract disputes. Therefore, before consulting with an
ombudsman, interested parties must first address their concerns, issues, disagreements,
and/or recommendations to the contracting officer for resolution.

(b) If resolution cannot be made by the contracting officer, interested parties may contact the
installation ombudsman:

Randy K. Gish
Lyndon B. Johnson Space Center
Mail Code: AC

2101 NASA Parkway
Houston, TX 77058
Phone: 281-483-3556, Fax: 281-483-2200
Email: randy.k.,qish_nasa.flov

Concerns, issues, disagreements, and recommendations, which cannot be resolved at the
installation, may be referred to the NASA ombudsman, the Director of the Contract

Management Division, at 202-358-0445, facsimile 202-358-3083, e-mail //!{ DeletedlDeleted:Section11/8t2007175 ))
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james.a.balinskas@nasa.gov. Please do not contact the ombudsman to request copies of the
solicitation, verify offer due date, or clarify technical requirements. Such inquiries shall be
directed to the contracting officer or as specified elsewhere in this document.

_I Deleted." Section 175 t,' Deleted.' 11/8/2007

../
i/

I Section I.doq ....... 1-24of 25 ......... 11/1_3/2007, j'

00679-CONTRACT NNJ04JA53C



NNJ04JA53C JSC Enabling Technology and Security Section I

(c) If this is a task or delivery order contract, the ombudsman shall review complaints from
contractors and ensure they are afforded a fair opportunity to be considered, consistent with the
procedures of the contract.

(End of clause)

[End of Section]
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SECTION J

ATTACHMENT J - 1

AWARD FEE EVALUATION PLAN
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ATTACHMENT J-1

AWARD FEE EVALUATION PLAN

I. INTRODUCTION

In accordance with the provisionsof the Federal Acquisition Regulation (FAR),
and the NASA FAR Supplement and JSC policies, an Award Fee Evaluation Plan
is established for evaluation of contractor performance and determination of
Award Fees to be earned and payable under this contract. The Award Fee
evaluation process is composed of Objective and Subjective assessments by the
Government.

The contractor's performance will be evaluated by the Government, in
accordance with the procedures set forth below, at the expiration of each period
specified in Appendix III; Award Fee Schedule. The evaluations to be performed
by the Government will be based on the Government's assessment of the
contractor's accomplishment of the various areas of work covered by the
Statement of Work and authorized Task Orders, in accordance with the factors,
weightings, procedures, and other provisions set forth below.

Award Fee Provisions

Award Fee provisions have been established to motivate the contractor to strive
for excellence in technical, managerial, safety and cost performance. For each
period, the contractor can earn Award Fee from a minimum of zero dollars to the
maximum available Award Fee shown in Appendix III. Changes to these Award
Fee provisions will be via a bilateral modification, except for any objective
performance metrics, evaluation criteria and weightings that are established
unilaterally by the Government. The contractor will be informed of any changes
to the evaluation criteria or the weightings prior to the affected Award Fee period.

Each Award Fee evaluation rating is considered to be discrete and final.
Unearned Award Fee in a given period is lost and cannot be reassessed or
moved into subsequent fee evaluation periods for consideration. An overall
performance evaluation and Award Fee determination of zero may be made for
any evaluation period when there is a major breach of safety or security as
defined in NFS 1852.223-75, Major Breach of Safety or Security.

The Government shall pay fee to the contractor in accordance with the Section G
clause G.6 entitled, "AWARD FEE FOR SERVICE CONTRACTS."

General Provisions: Evaluations will be based upon the contractor's safety,
technical, and management performance measured against mutually agreed to
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objective performance criteria specified in the published plan for each
performance period.

Evaluations will also be based upon subjective assessments of the contractor's
performance against Associate Contractor Agreement effectiveness, customer
satisfaction, and specific Areas of Emphasis (AOE) published for each
performance period.

Cost performance wilt be evaluated based on the contractor's ability to control,
adjust, and accurately estimate contract costs (based on estimated costs of
authorized task orders) for each Award Fee evaluation period.

In order to earn any Award Fee, the contractor must receive a total numerical
rating higher than 60. Appendix I, Numerical Ranges and Adjective Definitions,
provides the performance level definition adjective ratings and corresponding
numerical scores that will be used in evaluating performance. The numerical
grade ranges corresponding to the adjective ratings and their conversion to
percent of available Award Fee earned is set forth in Appendix 11.

The following rules apply for Cost Control:

• If the contractor's average score for all other evaluation factors is 81 or
greater (very good or excellent) and a cost underrun is achieved, the
contractor can receive up to the maximum score for cost control,
depending on the size of the underrun.

• If the average numerical score for all other factors is 80 or less but at least
61 (good or satisfactory) and an underrun is achieved, a contractor will
only be rewarded for the cost underrun as if the contractor had met the
estimated contract costs.

• If the average score for the non-cost factors is less than 61, the contractor
will receive a score of zero for cost control.

II. ORGANIZATIONAL STRUCTURE

Performance Evaluation Board Inteqration Team (PEB-IT)

The PEB-IT will be composed of selected NASA technical and administrative
personnel and headed by the Contracting Officer's Technical Representative
(COTR). The COTR will be the focal point for the accumulation and development
of Award Fee evaluation reports, reviews, and presentations, as well as
discussions with contractor management on Award Fee matters. The PEB-IT will
evaluate the contractor's performance as related to the factors listed in
paragraph III below.
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The PEB-IT will prepare a 6-month evaluation report for review by the PEB for
each evaluation period. This report wilt include a recommendation to the PEB as
to the adjective rating and numerical score to be assigned for the contractor's
performance for the period evaluated.

Performance Evaluation Board (PEB)

The PEB will be appointed by the Fee Determination Official (FDO). A PEB,
comprised of selected technical and administrative personnel of NASA, will
assess the contractor's performance after each evaluation period to determine
whether, and to what extent, the contractor's performance during the evaluation
period is deserving of the payment of Award Fee. The Board, at the end of each
evaluation period, will approve, amend or reject the PEB-IT report. The PEB -IT
will prepare a summary of the evaluations for review by the FDO. This summary
will include the PEB's recommendation to the FDO as to the adjective rating and
numerical score to be assigned for the contractor's performance in the preceding
evaluation period.

Fee Determination Official (FDO)

The FDO, a senior NASA official, after considering available pertinent information
and recommendations, will make a performance determination for each period in
accordance with the provisions of this Award Fee Plan and the Section G clause
G.6 entitled, AWARD FEE FOR SERVICE CONTRACTS."

III. EVALUATION PROCEDURES

Award Fee Periods

Each Award Fee period shall be 6 months in length unless otherwise indicated
Appendix III. A Surveillance status meeting will be held monthly with Contractor
management personnel to discuss contractor performance. The COTR or the
Contracting Officer may communicate contractor performance levels at other
times during the evaluation period, as well. The purpose of these
communications is to discuss any specific areas where the contractor has
excelled and areas where future improvement is necessary.

No later than 30 days prior to the start of each Award Fee evaluation period, the
contractor may submit to the Contracting Officer recommended objective
performance metrics, weightings, and Areas of Emphasis (AOEs) for
consideration by the Government to be used for the ensuing evaluation period.

Objective performance metrics and AOEs may be established for each
evaluation period by the Government and communicated to the contractor at
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least 15 calendar days prior to the start of each evaluation period. The
Government may unilaterally change the weightings of the criteria from period to
period. However, cost control will not fall below 25 percent.

Contractor Self Evaluation and Submissions

The contractor shall furnish a self-evaluation for each evaluation period. The
Contracting Officer must receive the self-evaluation no later than 30 days prior to
the end of the period.

The contractor will be furnished a copy of the PEB's findings, conclusions, and
fee recommendation after the FDO determination is made. The contractor will be

afforded the opportunity to submit for consideration of the FDO: (a) proposed
evaluations or conclusions, or (b) exceptions to the evaluations, conclusions, or
fee recommendations of the PEB, and (c) supporting reasons for such
exceptions or proposed evaluations or
conclusions. The contractor's submissions must be made in writing and must be
submitted through the Contracting Officer to the FDO within 5 working days from
the date of the contractor's receipt of the PEB findings and fee
recommendations.

In the event the FDO has not received a submission from the contractor, the
performance determination will not be considered final until expiration of the 5-
working day period prescribed above for contractor submissions unless the
contractor has affirmatively indicated, in writing, that no contractor submission
will be made.

The contractor shall submit to the Contracting Officer a Corrective Action Plan
(CAP) for any weaknesses as identified by the Government as part of the
evaluation. The CAP shall be submitted within 30 working days after the final
performance determination for each evaluation period. Corrective Actions will be
closed by concurrence from the Contracting Officer and the COTR.

IV. EVALUATION CRITERIA AND WEIGHTINGS

CONTRACT EVALUATION CRITERIA

Weightings

I. TECHNICAL 75%
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a. Technical

• Quality
• Timeliness
• Customer Satisfaction

b. Management
c. Safety

III. COST CONTROL 25%

APPENDICES:

Appendix I, Numerical Ranges and Adjective Definitions, sets forth the
adjective ratings, definitions, and associated numerical ranges to be used to
define the various levels of performance under the contract.

Appendix II, Score Conversion Chart

Appendix III, Award Fee Schedule
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Appendix I

Numerical Ranges and Adjective Definitions
RANGE OFADJECTIVE RATING WEIGHTINGS DESCRIPTION

Of exceptional merit; exemplary
performance in a timely, efficient
and economical manner; veryExcellent 100- 91
minor (if any) deficiencies with no
adverse effect on overall
performance.

Very effective performance, fully
responsive to contract; contract

Very Good 90 - 81 requirements accomplished in a
timely, efficient and economical
manner for the most part; only
minor deficiencies.

Effective performance; fully
responsive to contract

Good 80 - 71 requirements; reportable
deficiencies, but with little
identifiable effect on overall
performance.

i Meets or slightly exceeds minimum
acceptable standards; adequate

Satisfactory '_ 70 - 61 results; reportable deficiencies with
identifiable, but not substantial,
effects on overall performance.

Does not meet minimum
acceptable standards in one or
more areas; remedial action

Poor/Unsatisfactory 60 - 0 required in one or more areas;
deficiencies in one or more areas,
which adversely affect overall
performance.
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Appendix II

SCORE CONVERSION CHART
AWARD FEE ADJECTIVE PERCENTAGEOF

SCORE RATING AVAILABLE FEE
100 100%
99 99.0
98 98.0
97 97.0
96 EXCELLENT 96.0
95 95.0
94 94.0
93 93.0
92 92.0
91 91.0

90 90.0
89 89.0
88 88.0
87 87.0
86 86.0
85 VERY GOOD 85.0
84 84.0
83 83.0
82 82.0
81 81.0

80 80.0
79 79.0
78 78.0
77 77.0
76 76.0
75 GOOD 75.0
74 74.0
73 73.0
72 72.0
71 71.0

70 70.0
69 69.0
68 68.0
67 67.0
66 66.0
65 SATISFACTORY 65.0
64 64.0
63 63.0
62 62.0
61 61.0

60 and below 0.0
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1. DRD Tille 2 Date of current version 3 DRL Line Item RFPIContract No. (Procurement completes)
No.

DRD-03 Metrics Reports 05/02/2005 03 03JDB001

4. Use (Define need for, intended use of, and�or anticipated results of data) 5 DRD Category: (check one)

Data used to monitor contractor performance and customer satisfaction. [] Technical

] Administrative

[] SR&QA

6. References (Optional) 7 Interrelationships (e.g., with other DRDs) (Optional)

SOW reference: 3.7

8. Preparation Information (include complete instructions for document preparation)

a. Data Type - Type 2 - Mandatory Submittal
b. Scope - The Contractor shall calculate and report metrics for System Administrator Productivity, System

Availability and Customer Satisfaction
c. Content - Metrics shall be calculated and reported for the following:

System Administrator Productivity: The number of server and network systems administrated by a single system
administrator as compared to the number of systems proposed in Section J-7.

System Availability: The percentage of time the server or network system is available for its intended use, excluding
facility and network outages, IT incident investigations, and maintenance service not under control of the Contractor.
(examples of intended use are: the file server system is available for users to file data, or the web server system is
available for web development). System percentage availability shall be as depicted in section J-7 and shall be
computed in the following manner: Principal Period of Performance (PPP) less unscheduled outages (UO) quantity
divided by Principal Period of Performance ((PPP - UO)/PPP). The contractor shall provide rationale or justification for
exceeding or failing to meet the System Availability metric. Problem Response Time shall be as depicted in Section J-7,
Hardware Maximum Time to Repair column. The contractor shall provide justification for significantly failing to meet
(10% above) the required time.

Customer Satisfaction metrics shall be based on monthly customer surveys. The Contractor shall distribute and
collect the surveys to and from every point of contact for each customer. The government will provide customer service
forms to the JETS contractor. The contractor shall provide justification for any customer input below good. The
contractor shall provide a summary of general comments received, and shall provide a plan for improvement to achieve
a rating of good or above. The rating system shall be as follows:

5 = excellent 4 = very good 3 = good 2 = poor 1 = unsatisfactory

d. Format - Contractor's electronic format is acceptable.
e. Submission:

i. Initial - 60 Days after contract start
ii. Final - Upon contract completion
ill.Approval -N/A
ii. Frequency - Monthly/Inputs due by the last dayOf each month, with Reports due on the 15thof
each month.

f. Distribution: Contracting Officer, COTR, 1 Electronic Posting as per CO direction and other copies
as per CO Letter

9. Maintenance- Revision shall be incorporate by change page or complete reissue.
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1. DRD Title 2. Dote of current version 3. DRL Line Item RFPlContract No. (Procurement completes)
No.

DRD-03 Metrics Reports 05/02/2005 03 03JDB001

4 Use (Define need for, intended use of, and/or anticipated results of dat_ 5. DRD Category: (check one)

Data used to monitor contractor performance and customer satisfaction. [] Technical

] Administrative

[] SR&QA

6 References (Optional) 7. Interrelationships (e.g., with otherDRDs) (Optional)
SOW reference: 3.7

8 Preparation Information (Include complete instructions for documentpreparation)

a. Data Type - Type 2 - Mandatory Submittal
b. Scope - The Contractor shall calculate and report metrics for System Administrator Productivity, System

Availability and Customer Satisfaction
c. Content - Metrics shall be calculated and reported for the following:

System Administrator Productivity: The number of server and network systems administrated by a single system
administrator as compared to the number of systems proposed in Section J-7.

System Availability: The percentage of time the server or network system is available for its intended use, excluding
facility and network outages, IT incident investigations, and maintenance service not under control of the Contractor.
(examples of intended use are: the file server system is available for users to file data, or the web server system is
available for web development). System percentage availability shall be as depicted in section J-7 and shall be
computed in the following manner: Principal Period of Performance (PPP) less unscheduled outages (UO) quantity
divided by Principal Period of Performance ((PPP _ UO)/PPP). The contractor shall provide rationale or justification for
exceeding or failing to meet the System Availability metric. Problem Response Time shall be as depicted in Section J-7,
Hardware Maximum Time to Repair column. The contractor shall provide justification for significantly failing to meet
(10% above) the required time.

Customer Satisfaction metrics shall be based on monthly customer surveys. The Contractor shall distribute and
collect the surveys to and from every point of contact for each customer. The government will provide customer service
forms to the JETS contractor. The contractor shall provide justification for any customer input below good. The
contractor shall provide a summary of general comments received, and shall provide a plan for improvement to achieve
a rating of good or above. The rating system shall be as follows:

5 = excellent 4 = very good 3 = good 2 = poor 1 = unsatisfactory

d. Format - Contractor's electronic format is acceptable.
e. Submission:

i. Initial - 60 Days after contract start
ii. Final - Upon contract completion
ill.Approval -N/A
ii. Frequency . Monthly/inputs dUe bythe last day of each month, with Reports due on the 15t"of
each month.

f. Distribution: Contracting Officer, COTR, 1 Electronic Posting as per CO direction and other copies
as per CO Letter

9. Maintenance - Revision shall be incorporate by change page or complete reissue.
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Basedon JSC-STD-123)

1. DRDTitle 2. Dateof 3. DRLLine RFP/ContractNo.
currant ItemNo.
version

DRD-04 Resource Management Plan 10/24/07 4
(MOD 75) 03JDB001/NNJ04JA53C

(MOD 75)
4. Use(Defineneedfor,intendeduseof, and/oranticipatedresultsof data) 5. Category(Checkone)
Contract DRD for NF533 Reporting

[] Technical
[] Administrative
[] SR&QA

6. References(Optional) I 7. Interrelationships(e._l.,withotherDRDs)
DRD-20 533 Supplemental report

SOW Reference: 3.0

8. PreparationInformation(Includecompleteinstructionsfordocumentpreparation).

Data Type - 1 Written Approval

Scope:

The NASA Form 533 (NF533) reports provide data necessary for the following:

1. Projecting costs and hours to ensure that dollar and labor resources realistically support
project and program schedules.

2. Evaluating contractors' actual cost and fee data in relation to negotiated contract value,
estimated costs, and budget forecast data.

3, Planning, monitoring, and controlling project and program resources.
4, Accruing cost in NASA's accounting system, providing program and functional management

information, and resulting in liabilities reflected on the financial statements

Cost is a financial measurement of resources used in accomplishing a specified purpose, such as
performing a service, carrying out an activity, acquiring an asset, or completing a unit of work or
project. NASA Procedural Requirements (NPR) 9501.2D entitled "NASA Contractor Financial
Management Reporting," or its most current revision, identifies the cost reporting requirements for
a contract.

NASA is required by law to maintain accrual accounting, which requires cost to be reported in the
period in which benefits are received, without regard to time of payment. Examples of accrual
accounting for common cost elements reported on the NF533 follow:

Cost Elements Definitions
Labor Reported to NASA as hours are incurred.

Equipment & Generally reported to NASA when received and accepted by the
Materials (commemial contractor.
off the shelf)

Manufactured Defined as any equipment that is produced to specific requirements that f Deleted:DRD04533Cont'onned]]mL "]

Equipment make it useless to anyone else without rework. Cost should be reported ./'[_Mo,_75.do_ Jj" Deleted: I 1/8/2007 __

I Section J-2 DRD 04.doc, ........... Jz2 D_RD4:1 of 1_6_ _L1/13/2007L,/'"
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to NASA as the equipment is being manufactured. The straight-line
method for estimating accrued costs or the use of supplemental
information obtained from the vendor are acceptable methods used to
calculate the cost accrual amount.

Leases Reported to NASA using a proration over the life of the lease.

Travel Reported to NASA as costs are incurred.

Subcontracts Actual and estimated costs reported by prime contractors shall include
subcontractors' incurred costs for the same accounting period. Where
subcontract costs are material, they should be separately identified on
NF533 reports. The prime contractor shall include in the total cost of
each subdivision of work the accrued cost (including fee, if any) of related
subcontractor effort. Subcontractors should, therefore, be required to
report cost to the prime contractor, using the accrual method of
accounting. If the G&A and fee reported by a subcontractor are at the
total subcontractor level, these costs must be allocated to specific sub-
divisions of work. Data submitted by the subcontractor should be
structured similar to the prime contractor's NF533 to enable the prime
contractor to properly report to NASA. For Firm Fixed Price subcontracts
with a contract value greater than $500,000, the prime contractor is
required to document the methodology used to generate the sub-
contractor costs reported and provide this information to the Contracting
Officer and Center Deputy Chief Financial Officer (Finance).

Unfilled Orders Reported as the difference between the cumulative cost incurred to date
and amounts obligated to suppliers and subcontractors.

Fee Should be accrued as earned using a consistent and auditable method to
determine the amount. For example: an acceptable method would be to
use historical data to determine the amount to accrue each month. Fee
should be reported on the NF533 following the "Total Cost" line. Award
fee must be reported by the following categories: Base Fee, Fee Earned,
Interim Fee, Provisional Fee, Potential Additional Fee, and Total Fee. If
any of the above fee categories do not pertain, they should not be
included in the NF533.

Prompt Payment Cumulative cost reported to NASA should be the full incurred cost. The
Discounts prompt payment discount amount taken should be reported as a

separate line item on the NF533 below the cumulative cost amounts for
the contract.

The NF533 reports are the official cost documents used at NASA for cost type, price
redetermination, and fixed price incentive contracts. The data contained in the reports must be
auditable using Generally Accepted Accounting Principles. Supplemental cost reports submitted
in addition to the NF533 must be reconcilable to the NF533.

Frequency: (MOD 75)

The due dates for the NF533M report is outlined in Chapter 3 of NPR 9501.2D. The following is a
summary of the NF533 due date requirements.
NF533 Report Due Date

/

NF533M Due not later than 15th day of each calendar month. //_ _4od75.docDeleted"DRD04533Conl'_nttcdThnl !
J

j//

I Section J-2 DRD 04.dog J- DRD 4:2 of 16 11/13/2007, /
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The due dates reflect the date the NF533 reports are received by personnel on the distribution list,
not the date the reports are generated or mailed by the contractor. It is critical that the NF533
reports are submitted in a timely manner to ensure adequate time for NASA to analyze and record
the cost into the NASA accounting system.

Uncompensated Overtime:

Uncompensated overtime hours worked should be reported on NF533 reports as a separate line
item or in the footnotes.

Baseline NF533:

An initial NF533 report is required in the NF533Q format to be used as a baseline for the life of the
contract. The initial (baseline) NF533Q report shall be submitted by the contractor within 30 days
after authorization to proceed has been granted. The initial report shall reflect the original contract
value detailed by negotiated reporting categories and shall be the original contract baseline plan.
In addition to the initial (baseline) report, monthly NF533 reporting shall begin no later than 30
days after the incurrence of cost.

Column 7b (planned cost incurred/hours worked for the month) and 7d (cumulative planned cost
incurred/hours worked) of the NF533M (Exhibit 1) represent the negotiated baseline plan for the
contract. There may not be a relationship between the estimates provided in columns 8 of the
NF533M to columns 7b and 7d. Columns 7b and 7d represent the legally binding contract
negotiated baseline plan plus all authorized changes.

Short and long-term cost estimates, which include all data entered in columns 8 and 9a on the
NF533M report, shall be based on the most current and reliable information available. For Exhibit
1, the annual funding limit (Column 8e) shall reflect the results of the annual budget and content
planning processes described in DRD-03, IT Acquisition Planning and any subsequent changes
throughout the fiscal year.

Prior period cost adjustments should be reported in column 7a and 7c of NF533M with a footnote
discussing the reasons for and amounts of the adjustments.

Monthly NF533 reporting is no longer required once the contract is physically complete, provided
the final cost report includes actual cost only (no estimates or forecasts). The contractor must
continue to submit monthly NF533 reports as long as estimates for the following period are
included. If the final cost of a contract changes after the submission of the "final" contractor cost
report, the contractor must submit a revised NF533 report in the month the cost change is
recognized.

Hard Copy Format:

The reporting requirements outlined in this DRD shall include the following deliverables found in
Section J-2, DRD-05, and Exhibit 1.

NF533M roll up summary for the entire contract where all elements of referenced cost and labor
hours shall be shown. (Exhibit 1)

The NF533M forms are shown in the above exhibit and the explanation of the standard elements
can be found in NASA Procedural Requirements (NPR) 9501.2D.

Maintenance:

Changes shall be incorporated by change pages or complete reissue with a footnote or attached I Deleted:DRD04533Conlbm_ed71mr /
supplemental narrative describing in detail the change(s) made. /[ Mod75.doc
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The attached sample format, Exhibit 1, is an example of the proposed structure and format of the
NF533 for this contract and is intended to closely though not exactly represent the final version.
This example is not all inclusive and reporting levels may vary from year to year. See sample
NF533 format for this contract in ***,DRD**, Exhibit 1. Exhibit 1 includes reporting data for both
fiscal year and contract year.

Cost Reportinq Levels:

Contract Summary:
The contractor shall be required to report costs at a contract summary level. All elements of cost
shall be referenced on this document. Exhibit 1 provides a sample of this report.

Details:

Variance AnalysisReport:

The contractor shall provide a written variance explanation (monthly estimates versus actuals)
with a tolerance of +/- 5%, unless otherwise directed by NASA. This variance explanation shall be
provided at the contract level, and submitted with the NF533.

Contract Review Meetin_t:
The contractor shall support a monthly review of the contract cost and workforce data with the
Information Resources Directorate management, Procurement Office, Resources management,
and others as required. The contractor shall be required to:

1. Present and explain the data presented on NASA Form 533.
2. Clearly communicate cost and workload variances as reported in the monthly variance

analysis report and be able to explain both actuals and expectations.
3. Provide any additional data required to effectively demonstrate the Contractor's cost

management effort.

Workforce Reportinq

The contractor shall support various workforce exercises requested by the Government. For
example, the contractor may be asked to provide the total contract headcount and how this
number is split between on-site versus off-site. These exercises typically occur once or twice a
year. The exact requirements and schedules will be determined as these exercises occur.

Budqet Planninq Support

The contractor shall support the Information Resources Directorate Internal Task Agreement
(ITA) process. This process is two-fold. Prior to the Program Operating Plan in the spring, the
contractor shall provide estimates at the Task Order and Function levels for the next fiscal year.
During the summer, IRD will request an update to these estimates, which will then be provided to
IRD's customer organizations for the next fiscal year.

The contractor shall support the government in creating an annual cost-operating plan prior to the
beginning of each government fiscal year (October 1 - September 30). As part of the annual
budget planning, the contractor shall provide cost estimates, technical impact statements, and
decision packages as required. The exact support requirements and their schedule will be given
when the support task is assigned.

Once the cost plan has been finalized and task orders have been completed, the contractor shall
assist the Government in the management of the plan as cost and workload variances occur. The
contractor will also be asked to support the Government throughout the life of the contract as it

responds to variations in funding levels and technical priorities, f Deleted:DRD04533Contbnned1"Ira,/ Mod75.doct.
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References:

** NASA Procedural Requirements (NPR) 9501.2D.

In support of this DRD, the Contractor shall provide the following:

1. On a monthly basis, a contract summary page shall be provided where all elements of cost
referenced shall be shown.

2. Contractor accounting calendar report:
The contractor shall provide, within 10 days of the contractor start date, the contractor's
accounting calendar for each contract year and for each Government fiscal year, which lists
accounting month, number of workdays in each month, number of work hours included in
each month, and all holidays applicable to the Contractor for the duration of the contract.

Hard Copy Distribution: (MOD 33)

LF6 Cost Accounting (1 hardcopy and 1 electronic copy)
BJ Contracting Officer (1 hardcopy and 1 electronic copy)
LI2 Budget/Program Analyst (1 hardcopy and 1 electronic copy)
IA Technical (1 hardcopy and 1 electronic copy)
Additional Distribution per CO Letter

Electronic NF5:J3 Requirement:
In addition to submitting the NF533M in a hardcopy format, the contractor, upon request, shall
submit the NF533 electronically by the same due date as the hardcopy. The data shall be
submitted via email using the Government prescribed flat file format (see attached Agency
Defined File Format for an example of the layout details) and shall include the following header
information from the hardcopy.

Data Element Description
Contract Number NASA assigned contract number
Modification Number Latest definitive Modification Number
Accrual Date Date the data was generated for
Report Period End Date Period ending date of the NF533
Operating Days Number of operating days for the current NF533
Date Received/Submitted Date the report is submitted
CCR Format Monthly (NF533M)
Cost Unit of Measure Unit of measure used to report cost on the report

NF533
HR/WYE Unit of Measure Unit of measure used to report Hours/Work Year

Equivalents (WYEs) on the NF533 report
Authorized Contractor Representative Name of Contractor Approving Officer
Authorized Contractor Representative Date the NF533 is approved and signed by the
Date Signed authorized Contractor Representative
Monthly Grand Total Cost incurred (7a) Grand Total Actual Monthly cost for the prior month

(column 7a on the NF533)
Monthly Grand Total HR/WYE (7a) Grand Total Actual monthly hours/WYEs for the prior

month (column 7a on the NF533)
Monthly Grand Total Cost Planned (Tb) Prior month planned cost (column 7b on the NF533)
Grand Total Cost Incurred ITD (7c) Grand total contract cost from Inception to Date (ITD)

(column 7c on the NF533)
Grand Total Planned Cost (7d) Grand total planned contract cost (column 7d on the

NF533)

Grand Total Estimated Cost (8a) Grand total current month cost estimate (column 8a on ,rDeleted=DRD04533Contonncd"[]lru ")
the NF533) ,'[ Mod75.do¢

Grand Total Estimated HR/WYE (8a) Grand total current month HPJWYE estimate (columry/j'.. Deleted:1I/rS/2007

///
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8a on the NF533)
Grand Total Next Month Estimated Cost (8b) Grand total next month cost estimate (column 8b on the

NF533)
Grand Total Balance of Contract (8c) Contract Balance for the remaining estimate to

complete
Grand Total Contractor Estimate (9a) Contractor estimate to complete entire scope of

contract
Grand Total Contract Value (9b) Contractor distribution of contract value by the reporting

categories
Grand Total Unfilled Orders Outstanding (10) Unfilled order outstanding at the end of the reporting

period

The flat file will also contain detail information for each Reporting Category (RC). A Reporting
Category correlates to a task order, delivery order, or Work Breakdown Structure (WBS) and is
the level at which cost is reported. Each RC can have Sub-Reporting Category line items
(detailed cost elements) that add up to a RC. The Contractor is required to coordinate with
the NASA Resource Analyst assigned to the contract in order to establish and maintain the
Reporting Categories the contractor shall use to comply with this data requirement. The
chart below describes the data elements to be included in this section of the flat file (see attached
Agency Defined File Format for specific layout details).

Data Element Name Description
Reporting Category (RC) Task, Delivery Order, Work Breakdown Structure
Cost Incurred for Month (7a) Prior month actual cost incurred for each RC (column 7a

on NF533)
HR/WYE Incurred for Month (7a) Prior month actual HPJWYE incurred for each RC (column

7a on NF533)
Contract prior month planned cost (7b) Planned cost for prior month for each RC (column 7b on

NF533)
Contract ITD cost (7c) Contract ITD cost for each RC (column 7c on NF533)
Contract planned ITD cost (7d) Contract planned ITD cost for each RC (column 7d on

NF533)
Current month estimated cost (8a) Cost estimate for the current month for each RC (column

8a on NF533)
Current month estimated HR/WYE (8a) HR/WYE estimate for the current month for each RC

(column 8a on NF533)
Next month estimated cost (8b) Estimated cost for next month for each RC (column 8b on

NF533)
Balance of Contract (8c) Balance of contract for the remaining estimate to complete

for each RC (column 8c on NF533)
Contractor Estimate (9a) Contractor estimate for the total estimate to complete

entire scope of contract for each RC (column 9a on
NF533)

Contract Value (9b) Contract value based upon contract modifications for each
RC (column 9b on NF533)

Unfilled orders outstanding (10) Unfilled orders outstanding at the end of the reporting
period for each RC (column 10 on NF533)

Reporting Category level Used by NASA's accounting system to determine the RC
level

Reporting Category Identifier Identifies if the RC is a actual Reporting Category or a
Sub-Reporting

Category

[Deleted: DRD04 533 Colll'0ml(,d rhru ]
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The flat file shall be saved as a text file with no extension (do not include ,txt after the file name)
and named in strict accordance with the specific format described in the attached Agency Defined
File Format document.

Electronic NF533 Distribution:

Upon CO Direction, E-Mail Account (1 electronic copy)

File names must be provided in a specific format. Each file name will begin with the SAP 2
Character center abbreviation listed below. The contract number and date will be included in the
file name as well. Below is a sample file name.

MACFPS001_NASO0-0001 yyyy_mm_dd

SAP 2 Charter Center Abbreviations

Headquarters HQ Dryden DR
Marshall MA Goddard GO
Ames AM Stennis ST
Glenn GL Johnson JO
Langley LA Kennedy KE

Deleted: DRD04 533 Cont'_mled Thin
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

1. DRD Title 2. Current 3. DRL RFP/Contract No.

Version Date Line (Procurement completes)
DRD-09 Wage/Salary and Fringe 10/22/03 9 03JDB001
Benefit Data

4. USE (Define need for, intended use of, and/or anticipated results of data)

The Wage/Salary and Fringe Benefit Data will be used by the NASA Contracting Officer and the
Contract Labor Relations Office to provide the necessary data for submittal of Standard Form (SF) 98,
Notice of Intention to Make a Service Contract and Response to Notice, to the Department of Labor,
and to assist in the monitoring of Service Contract Act compliance.

5. DRD Category: (check I I Technical I Xl Administrative I I SR&QA
6. References 7. Interrelationships (e.g., with other DRDs) (Optional)
SOW Reference: 3.0 FAR 52.222-41

8. Preparation Information (Include complete instructions for document preparation)
a. Data Type - Type 2 Mandatory Submittal

b. Scope -The Wage/Salary and Fringe Benefit Data must be submitted by the Contractor, and any
subcontractors which are subject to the provisions of the Service Contract Act, to the Contracting
Federal Agency. In accordance with FAR regulations 22.1007 and 22.1008, the Contracting Officer is
required to submit a SF 98 to the Department of Labor, Wage and Hour Division.

c. Contents - The Wage/Salary and Fringe Benefit Data should contain the data included in
the enclosed DRD forms, titled "Wage/Salary Rate Information", "Fringe Benefit for Service
Employees", and "Fringe Benefits per Collective Bargaining Agreement". The Wage/Salary Rate
Information shall contain a listing of all exempt and nonexempt labor classifications working on
the contract. Separate forms should be utilized for classifications working in different geographic
areas and for each subcontractor. Wage determination numbers, appropriation labor
organization names, and subcontractor names, must be reflected. All nonexempt labor
classifications must be matched to wage determination classes or to Collective Bargaining
Agreement (CBA) classifications for represented classes. Annotate exempt or nonexempt and
union or nonunion. The current hourly rates should reflect the actual lowest and highest paid
employees, along with a computed average rate. State the number of employees working in
each category. Separate Fringe Benefit forms should be completed for nonrepresented
classifications and for each separate CBA. A separate form must be completed for the prime
and each subcontractor. Three copies of each Collective Bargaining Agreement are required.

APPLICABLE DOCUMENTS: None

d. Format: The Wage/Salary and Fringe Benefit Data should be in a format substantially the
same as enclosed with this DRD. (Forms 2, 3, and 3A)

e. Submission:

i. Initial - At contract start, end of phase-in
ii. Frequency - Annually, 90 days prior to the anniversary date of the contract required

Distribution: Distribution specified below plus additional distribution per Contracting
Officer's Letter

BJ2/Contracting Officer
BA2/JSC Contract Labor Relations Officer

9. Maintenance - Revision shall be incorporate by change page or complete reissue.

Section J-2 DRD 09.doe J-2 DRD09:1 of 5 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

FORM2

WORKSHEETFORSF-98DATA
WAGERATEINFORMATION

Submitdataintheabove-illustratedformatforalllaborclassificationsused,orplannedto beused,onthiscontract.
AllcontractorlaborclassificationsshallbematchedtowagedeterminationclasseslistedinCBA'srepresentedclasses
orclassesshowninWD94-2516fornonrepresentedclasses.

CONTRACTORS WAGE EXEMPTOF UNIONOR CURRENT MYENOOF
LABOR DETERMINATION HOURLY
CLASSIFICATION CLASSIFICATION NONEXEMPTNONUNION RATE EMPLOYEES

Section J-2 DRD 09.doc J-2 DRD09:2 of 5 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

FORM3
Page1of2

FRINGEBENEFITSPERCOLLECTIVEBARGAININGAGREEMENT

Forperiodfrom to

Contractor:

ContractNumber:

Numberofemployeesinbargainingunit

Totalnumberof employeesoncontract

1. ShiftDifferential:(Describeanypayoverandabovebaseratesfor2nd,3rd,weekend,orothershifts.)

2. HealthandWelfareItemsandOtherFringeItems:(Indicatewhetherornotcoverageis providedto
employeesandstatecurrentaveragehourlycostperemployeecoveredbya CollectiveBargainingAgreement.)

Coverage Average
Item Provided HourlyCost

(YesorNo)

a. LifeInsurance
b.AccidentalDeath
c.Disability
d. MedicalandHospital
e. Dental
f. RetirementPlan
g. Savings/ThriftPlan
h.SickLeave
i.Tuition
j. Other(Describe)

TOTAL

Section J-2 DRD 09.doc J-2 DRD09:3 of 5 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

FORM3
Page2 of2

3. PaidAbsences:

ServiceRequirement DaysperYear

a.Vacation
b.Holiday
c.SickLeave
d.JuryLeave
e.FuneralLeave
f. MilitaryLeave
g.Other(Describe)

4. SeverancePay:(Brieflydescribetermsandamounts.)

5. OtherFringeBenefits:(Describeanyotherfringebenefitsnotincludedabove,andshowaveragehourly
cost.)

6. PremiumPay:(Discussallpremiumpayprovisionsnotpreviouslyshownonthisform.)

SignatureofCompanyRepresentative Date

Section J-2 DRD 09.doc J-2 DRD09:4 of 5 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

FORM3A

Page1of 1

FRINGEBENEFITSFORSERVICEEMPLOYEES

ForPeriodfrom to

Contractor:

Numberof nonexemptemployeesoncontract:

Totalnumberofemployeesoncontract:

1. HealthandWelfareItemsandOtherFringeItems:
(Indicatewhetheror notcoverageisprovidedto employeesandstatecurrentaveragehourlycostperservice

employee,)

Item Coverage Average
Provided HourlyCost

a. LifeInsurance
b. AccidentalDeath
c. Disability
d. Medical&Hospital
e. Dental
f. RetirementPlan
g. Savings/ThriftPlan
h. SickLeave
i, TuitionReimbursement
j. Other(Describe)

2. PaidAbsences

ServiceRequirement DaysperYear
a. Vacation
b. Holidays
c, SickLeave
d. JuryLeave
e. FuneralLeave
f. MilitaryLeave
g. Other(Describe)

SignatureofCompanyRepresentative Date

Section J-2 DRD 09.doc J-2 DRD09:5 of 5 11/13/2007
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1. DRD Title 2. Date of current version 3. DRL Line Item RFP/Contract No. (Procurement completes)
No.

DRD-07 Contractor Status Report 05/02/2005 07 03JDB001

4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category: (check one)

Used Io apprise the Government of significant actions, accomplishments, changes and problems associated with [] Technical
the delivery of products, services, and information, as specified under this contract. Also used to provide data for

trend analysis and NASA management decision making. [] Administrative

[] SR&QA

6 References (Optional) 7. Interrelationships (e.g., with etherDRDs) (Optional)

SOW Reference: 3.0, 3.5.2, 4.3.1

8 Preparation Information (include complete instructions for document preparation)

a. Data Type - Type 2 - Mandatory Submittal

b. Scope - The Contractor shall prepare and submit monthly progress reports documenting the status and
progress of the Statement of Work requirements. Interim informal weekly reports will also be submitted and
follow the general content guidelines of the monthly report.

c. Content: The reports shall include, but are not limited to:

CONTRACTOR STATUS REPORT

1. A narrative description of the status of each major area of the contract following the structure of the

Statement of Work, including progress toward completion

2. A descriptive summary of all current issues, proposed action for resolution, and status of implementation.
3. A status of action items.

4. A summary of activity planned, including preventive maintenance and renewal of licenses for software and

maintenance agreements for hardware, for the next month

5. A summary of preventative maintenance performed during the previous month for server systems.

6. A summary of License Renewal and Maintenance Agreement executed during the previous month.

TECHNICAL COMMUNICATIONS STATUS REPORT (Action Item Database)

The status of all official Contractor/NASA communications (direction, response, status, transmittals), both
electronic and printed, shall be provided in an on-line Technical Communications Status Report. The date that
communications were sent or received shall be shown, as well as the projected and actual date of responses to
direction. Contractor responses shall cross reference the direction received from the COTR.

a. Format - Contractor's electronic format is acceptable.

b. Submission:

i. Initial - Contract Start + 30 days
ii. Final - Contract Completion
ill.Approval- N/A

iv. Frequency- Formal Month!y/InpUts due by the last day of each month, with Reports due on the
15th of each month, informal reports shall be submitted weekly every Monday.

f. Distribution: Distribution specified below plus additional distribution per Contracting Officer's Letter
Contracting Officer, Contracting Officer Technical Representative and 1 Electronic Posting as per CO
instructions

9. Maintenance - Revisions shall be incorporated by change page or complete reissue.

00712-CONTRACT NNJ04JA53C



JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

FORM2

WORKSHEETFORSF-98DATA
WAGERATEINFORMATION

Submitdatain theabove-illustratedformatforalllaborclassificationsused,orplannedtobeused,onthiscontract.
AllcontractorlaborclassificationsshallbematchedtowagedeterminationclasseslistedinCBA'srepresentedclasses
orclassesshowninWD94-2516fornonrepresentedclasses.

CONTRACTORS WAGE EXEMPTOF UNIONOR CURRENT MYENOOF
LABOR DETERMINATION HOURLY
CLASSIFICATION CLASSIFICATION NONEXEMPTNONUNION RATE EMPLOYEES

Section J-2 DRD 09.doc J-2 DRD09:2 of 5 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

FORM3
Page1of 2

FRINGEBENEFITSPERCOLLECTIVEBARGAININGAGREEMENT

Forperiodfrom to

Contractor:

ContractNumber:

Numberofemployeesinbargainingunit

Totalnumberofemployeesoncontract

1. ShiftDifferential:(Describeanypayoverandabovebaseratesfor2nd,3rd,weekend,orothershifts.)

2. HealthandWelfareItemsandOtherFringeItems:(Indicatewhetherornotcoverageis providedto
employeesandstatecurrentaveragehourlycostperemployeecoveredbya CollectiveBargainingAgreement,)

Coverage Average
Item Provided HourlyCost

(YesorNo)

a. LifeInsurance
b.AccidentalDeath
c.Disability
d.MedicalandHospital
e.Dental
f. RetirementPlan
g.Savings/ThriftPlan
h.SickLeave
i.Tuition
j. Other(Describe)

TOTAL

Section J-2 DRD 09.doc J-2 DRD09:3 of 5 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

FORM3
Page2 of2

3. PaidAbsences:

ServiceRequirement DaysperYear

a.Vacation
b.Holiday
c.SickLeave
d.JuryLeave
e.FuneralLeave
f. MilitaryLeave
g. Other(Describe)

4. SeverancePay:(Brieflydescribetermsandamounts.)

5. OtherFringeBenefits:(Describeanyotherfringebenefitsnotincludedabove,andshowaveragehourly
cost.)

6. PremiumPay:(Discussallpremiumpayprovisionsnotpreviouslyshownonthisform.)

SignatureofCompanyRepresentative Date

Section J-2 DRD 09.doc J-2 DRD09:4 of 5 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

FORM3A
Page1of 1

FRINGEBENEFITSFORSERVICEEMPLOYEES

ForPeriodfrom to

Contractor:

Numberofnonexemptemployeesoncontract:

Totalnumberofemployeesoncontract:

1. HealthandWelfareItemsandOtherFringeItems:
(Indicatewhetherornotcoverageisprovidedtoemployeesandstatecurrentaveragehourlycostperservice

employee,)

Item Coverage Average
Provided HourlyCost

a, LifeInsurance
b. AccidentalDeath
c. Disability
d. Medical&Hospital
e. Dental
f. RetirementPlan
g. Savings/ThriftPlan
h. SickLeave
i, TuitionReimbursement
j. Other(Describe)

2. PaidAbsences

ServiceRequirement DaysperYear
a. Vacation
b. Holidays
c. SickLeave
d. JuryLeave
e. FuneralLeave
f, MilitaryLeave
g. Other(Describe)

SignatureofCompanyRepresentative Date

Section J-2 DRD 09.doc J-2 DRD09:5 of 5 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

1. DRD Title 2. Current 3. DRL RFP/Contract No.
Version Date Line (Procurement completes)

DRD-09 Wage/Salary and Fringe 10/22/03 9 03JDB001
Benefit Data

4. USE (Define need for, intended use of, and/or anticipated results of data)

The Wage/Salary and Fringe Benefit Data will be used by the NASA Contracting Officer and the
Contract Labor Relations Office to provide the necessary data for submittal of Standard Form (SF) 98,
Notice of Intention to Make a Service Contract and Response to Notice, to the Department of Labor,
and to assist in the monitoring of Service Contract Act compliance.

5. DRD Category: (check I I Technical I XI Administrative I I SR&QA
6. References 7. Interrelationships (e.g., with other DRDs) (Optional)
SOW Reference: 3.0 FAR 52.222-41

8. Preparation Information (Include complete instructions for document preparation)
a. Data Type - Type 2 Mandatory Submittal

b. Scope -The Wage/Salary and Fringe Benefit Data must be submitted by the Contractor, and any
subcontractors which are subject to the provisions of the Service Contract Act, to the Contracting
Federal Agency. In accordance with FAR regulations 22.1007 and 22.1008, the Contracting Officer is
required to submit a SF 98 to the Department of Labor, Wage and Hour Division.

c. Contents - The Wage/Salary and Fringe Benefit Data should contain the data included in
the enclosed DRD forms, titled "Wage/Salary Rate Information", "Fringe Benefit for Service
Employees", and "Fringe Benefits per Collective Bargaining Agreement". The Wage/Salary Rate
Information shall contain a listing of all exempt and nonexempt labor classifications working on
the contract. Separate forms should be utilized for classifications working in different geographic
areas and for each subcontractor. Wage determination numbers, appropriation labor
organization names, and subcontractor names, must be reflected. All nonexempt labor
classifications must be matched to wage determination classes or to Collective Bargaining
Agreement (CBA) classifications for represented classes. Annotate exempt or nonexempt and
union or nonunion. The current hourly rates should reflect the actual lowest and highest paid
employees, along with a computed average rate. State the number of employees working in
each category. Separate Fringe Benefit forms should be completed for nonrepresented
classifications and for each separate CBA. A separate form must be completed for the prime
and each subcontractor. Three copies of each Collective Bargaining Agreement are required.

APPLICABLE DOCUMENTS: None

d. Format: The Wage/Salary and Fringe Benefit Data should be in a format substantially the
same as enclosed with this DRD. (Forms 2, 3, and 3A)

e. Submission:
i. Initial - At contract start, end of phase-in
ii. Frequency - Annually, 90 days prior to the anniversary date of the contract required

Distribution: Distribution specified below plus additional distribution per Contracting
Officer's Letter

BJ2/Contracting Officer
BA2/JSC Contract Labor Relations Officer

9. Maintenance - Revision shall be incorporate by change page or complete reissue.

Section J-2 DRD 09.doc J-2 DRD09:1 of 5 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

1. DRD Title 2. Date of current 3. DRL Line I RFP/Contract No.

version Item No. I (Procurement completes)
DRD-10 Reports, Onsite Contractor 10/22/03 10 03JDB001
(Headcount)

4. Use (Define need for, intended use of, and anticipated results of data) 5. DRD Category: (check one)
Provide NASA with the number of contactors On-site. [] Technical

[] Administrative

[] SR&QA
6. References (Optional) 7. Interrelationships (e.g., with other DRDs) (Optional)
SOW Reference 3.3

8. Preparation Information (include complete instructions for document preparation)
a. Data Type - Type 2 Mandatory Submittal

b. Scope: The Contractor shall report the number of on-site JETS contractors (headcount) by company. This
includes all subcontractors, if on site.

c. Content: Report shall contain the number of on-site contractors and subcontractors (headcount) by company.

d. Format - Contractor's electronic format is acceptable.

e. Submission:
Initial - 90 Days after contract start
Final - Contract Completion
Frequency - Last day of each contract quarter or as requested by Contracting Officer

f. Distribution: Distribution specified below plus additional distribution per Contracting Officer's Letter

Contracting Officer
Contracting Officer's Technical Representative
1 Electronic Positing as per CO direction

9. Maintenance - Revisions shall be incorporate by change page or complete reissue.

Section J-2 DRD 10.doc J-2 DRD10:1 of 1 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

2. Date of current 3. DRL Line RFP/Contract No.
1. DRD Title version Item No. (Procurement completes)

DRD-11 Performance Management and _10/22/03 11 03JDB001, __ _ t

- - - . ........... - - Deleted= 5/30/02

Capacity Plan " -.
4. Use (Define need for, intended useof, and/or anticipated results of data) 5. DRD Category: (check one) J2-Z57-o2-11P
To establish the content and frequency of reporting for systems capacity [] Technical
planning and performance analysis. [] Administrative

[] SR&QA
6. References (Optional) T7. Interrelationships(e.g., with other DRDs) (Optional)

SOW Reference:3.0,........ /_...................... - _"Deleted:SectionC,¶ 321.11,

/ _L321-12
,f

preparation) Deleted: DRD 06 Configuration
8. Preparation Information (include complete instructions for document | Management Plan

a. DataType - Type 2 Mandatory Submittal

b. Scope: The Performance Management and Capacity Planshall be preparedon a quarterlybasis for all
supported systems.

c. Content - The plan shall include the following where applicable:

1. By system, a summaryof systems performance, including charts depictingobservations for the current and
previous 3 quarters, and a trend line reflecting anticipatedperformance for the coming 4 quarters.
Performance should bequantified in terms of large and small transactions, as well as end-to-end
transaction performance as measured from the end-user workstation to the host or data system.

2. By system, a summaryof resource utilization, including CPU, Disk, Memory, related Equipment (e.g.,
backup tape systems, offline/nearlinestorage systems, physical storage space), and networkbandwidth
(e.g., televisiondistribution network) where applicable,with charts depictingobservations for the current and
previous3 quarters and a trend line reflecting anticipated improvementsor degradationduring the coming 4
quarters.

3. A discussion of the analysisand findings for any systems that have experienced significant performance
anomalies or an increase or decrease in resource utilizationrelative to the previousmonth's baseline.

4. Recommendations for improving anyoutstanding performance issues or capacity shortfalls.
5. Recommendations for systems reconfigurationor consolidationthat reduce operating costs or improve

resource availability.

Performance Management and Capacity Planningapplies to systems defined in the Systems Tableland ..... _ _[ Deleted:IOSSIOSS )

Equipment Table_ ................................. _ Deleted:lOSS )
d. Format:Contractor's electronic format is acceptable
e. Submission:

i. Initial - 30 Daysafter contract start
ii. Final- Contract Completion
iii.Frequency- Quarterly

f. Distribution: Distributionspecified belowplus additionaldistribution per Contracting Officer's Letter

ContractingOfficer
Contracting Officer's Technical Representative
1 Electronic Posting as per CO direction and other copies

Section J-2 DRD 11.dec J-2 DRD11:1 of 1 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

1. DRD Title 2. Current Version 3. DRL Line RFP/Contract No. (Procurement I
DRD-12 Lessons Learned Date Item No. completes) I01/2001 12 03JDB001

4. Use (Define need for, intended use of, and/or anticipated results of data)
Obtains Lessons learned from Contractor for possible publication in NASA Lessons Learned Information System (LLIS)
***The Office of Primary Responsibility for this DRD is the JSC Safety, Reliability, and Quality Assurance Office
5. DRD Category: (check one) [] Technical [] Administrative [] SR&QA
6. References (Optional) 7. Interrelationships (e.g., with other DRDs) (Optional)
SOW Reference: 3.1 DRD-06, paragraphs 2.5.1 and 3.11.2
8. Preparation Information (Include complete instructions for document preparation)

a. Data Type - Type 2 Mandatory Submittal

b. Criteria for Selecting Lessons Learned. Uncommon insight arising from any event or observation that will benefit
from sharing with a larger community of interested parties. Lessons learned are intended to prevent recurrence
of undesirable events and to allow NASA and its team members to capitalized to the greatest extent practical on
unique successes.

c. Content:

Lessons Learned that are considered proprietary or sensitive in nature should be marked as such by the
contractor.

Subject - one line subject of the lesson.

Lesson Learned - usually one sentence that describes insight gained

Description of Event - narrative of what happened.

Recommendations - may be an action plan, suggestion, etc., that was adopted at event source.

Supporting documentation - as needed to give clear picture of lesson (photographs, illustrations, drawings, etc.)

Contact name and e-mail address (for follow up by Government prior to publication of lesson)

Definitions. Refer to NASA LLIS at http://llis.,qsfc.nasa..qov/fordefinitions of terms used.

d. Format - Contractor's electronic format is acceptable.

e. Submission: 30 days after triggering event or 30 days after mishap investigation or hazard analysis /
evaluation is completed

f. Distribution: Distribution specified below plus additional distribution per Contracting Officer's Letter

NS/Safety and Test Operations Division (1 hard copy and 1 electronic copy including photographs, drawings,
etc., in web-ready format such as HTML or JPG)
Contracting Officer's Technical Representative (COTR) (1 copy)
Contracting Officer (CO) (1 copy

9. Maintenance - Revision shall be incorporate by change page or complete reissue.

Section J-2 DRD 12.doc J-2 DRD12:1 of 1 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

1. DRD Title 2. Current Version 3. DRL Line RFP/Contract No. (Procurement
DRD-13 Monthly Safety and Health Metrics Date Item No. completes)

04/01 (replaces 13 03JDB001
01/01 version)

4. Use (Define need for, intended use of, and/or anticipated results of data)
Establishes selected Safety and Health Program metrics
***The Office of Primary Responsibility for this DRD is the JSC Safety, Reliability, and Quality Assurance Office
5. DRD Category: (check one) [] Technical [] Administrative [] SR&QA
6. References (Optional) 7. Interrelationships (e.g., with other DRDs) (Optional)
SOW Reference: 3.1 DRD- 06

8. Preparation Information (Include complete instructions for document preparation)
Data Type - Type 2 Mandatory Submittal

Frequency of submission. Monthly by 10thof month following month being reported.

Distribution
NS/Safety and Test Operations Division (2 copies)
SD13/Occupational Health Officer (1 copy)
Contracting Officer's Technical Representative (COTR) (1 copy)

Format: electronic to NT2, SD13; hard copy to COTR. Send as Excel spreadsheet or in tables compatible with MS Word.

Definitions. Refer to JPG 1700.1 and OSHA requirements for definitions of terms below.

Scope. The scope of the information required is limited to the JSC-administered establishments of Houston Texas at
NASA Road One; Sonny Carter Training Facility; and Ellington Field.

Content.

I. Management Commitment and Employee Involvement.

Date of Management Type/Title of Meeting No. of Managers No. of supervisors No. of non-supervisory
Safety Committee attending attending attending

Meeting
This Year to This Year to This Year to This Year to
month date month date month date month date

include electronic copies of minutes or representative information

No. of Employee Safety Type/Title of Meeting No. of Employees attending No. of managers/supervisors
Meeting attending

This month Year to date This month Year to date This month Year to date

Include electronic copies of minutes or representative information

Section J-2 DRD 13.doc J-2 DRD13:1 of 2 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

II. Worksite Analysis. Refer to JPG 1700.1 for definitions of terms.

Division No, of Hazard Analyses No. of Job Safety Analyses No. of Routine Inspections
Required Performed Required Performed Required Performed

]-his Year to This Year tcThis Year tcThis Year tc This Year toThis Year tc
month Date _nonth Datemonth Datemonth Date _nonth Datemonth Date

Total

III. Hazard Prevention and Control - hazards below were found during routine and special inspections, close calls,
mishap investigations, etc., and require correction.

No. of Hazards found No. of Hazards No. of No. of Hazards open No. of Hazards No. of
closed <30 days Hazards >30 days closed >30 days JF1240s in

open )lace
<30
days

Prior This Year Prior Thi., Year Prior This Yeal Priol This Yea_
to monthto date tc montt- :o date to month to date to month tc

month montP month month date

Attach copies (electronic ok if sent by e-mail) of JF 1240's (or equivalent) including monthly updates. Mark JF 1240's
where abatement has been completed as closed.

IV. Safety and Health Training - List courses specific to loss control initiatives (such as slips/trips falls, material handling;
etc.) Report other training as "Generic safety training not otherwise specified" (examples include Hazard
Communication, Confined Space entry, HAZWQPER, system safety, job safety analysis, etc.) Do not include job
proficiency course work where safety is an issue (such as radiography, welding, painting, etc.)

Course Title No. to be Trained No. Trained ©n Schedule

Section J-2 DRD 13.doc J-2 DRD13:2 of 2 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

1. DRD Title 2. Current Version 3. DRL Line RFP/Contract No. (Procurement
Date Item No. completes)

DRD-15 Safety and Health Program Self 04/03 (replaces 15 03JDB001
Evaluation 04/01 version)

4. USE (Define need for, intended use of, and/or anticipated results of data)

Self evaluation of Contractor's safety and health program performance.

5. DRD Category: (check one) [_ Technical [_ Administrative [-_ SR&QA
6. References (Optional) 7. Interrelationships (e.g., with other DRDs) (Optional)
JPG 1700.1 (as revised), SOW 3.1

8. Preparation Information (Include complete instructions for document preparation)

a. Data Type - Type 2 Mandatory Submittal

b. Scope - The Contractor must conduct an annual self-evaluation of its safety and health program as required by its safety
and health plan.

c. Content:

i. The internal assessment of safety and health program effectiveness during the report period (i.e., the previous
year) indicating the status of goals or objectives previously established and areas of strength and weakness in
Contractor safety program performance.

ii. Safety and health concerns and resolutions relating to JSC operations, which may have been identified during the
report period.

iii. Unresolved safety and health concerns relating to JSC operations which the Contractor feels merit attention of JSC
safety and health management.

iv. The goals and objectives of the Contractor safety and health program for the next report period.
v. An analysis of the contractor's performance at JSC-administered establishments in each of the 32 Voluntary

Protection Program sub-elements found in the Federal Register Notice 65:45649-45663, July 24, 2000.
vi. Attach action plans for identified problem areas. Action plans must include schedule for periodic progress reports

to the Government on a frequency agreed to by the Government and the Contractor for each problem area.

a. Format - Format to be as required by the cognizant OSHA regional office. Contractors who have submitted a written self-
evaluation as a VPP site may submit their original report to JSC in lieu of writing a new self -evaluation provided that all
action plans and status are updated.

b. Submission: Report due September 30t" of each year.

c. Distribution: Distribution specified below plus additional distribution per Contracting Officer's Letter
2 copies to NS/Safety and Test Operations Division
1copy to SD13/Occupational Health Officer
1copy to Contracting Officer's Technical Representative
1 copy to Contracting Officer

Section J-2 DRD 15.doc J-2 DRD15:1 of 1 11/13/2007
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DATA REQUIREMENTS DESCRIPTION

(Based on JSC-STD-123. See work page for instructions.)

DRD Title: 2. Date of Current Version 3a. DRD No. 3b. RFP/Contract No.

DRD-16 Reprocurement Data 01/01/03 16 03JDB001
Package

4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category
X Technical

Provide content and format requirements for delivery to NASA of all analytical models, tools, __ Administrative
supporting documentation, equipment, data items and resource/cost information used to __ SR&QA
perform future reprocurement activities.

Note: This data may be disclosed to competing offerors in the future
6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs)
SOW Reference 3.0

8. PREPARATION INFORMATION: The contractor shall prepare the deliverable as follows:

a. DATA TYPE - TYPE 2 MANDATORY SUBMITTAL

b SCOPE: Analytical models, unique tools, supporting documentation, equipment and resource/cost information shall be
submitted in accordance with this Data Requirement (DR).

c. CONTENTS:

• A catalog of models and tools provided according to any DR or SOW on this contract shall be developed which
contains the following:

- Unique name of item
- Version number, revision number, or release date as appropriate
- Abstract which describes purpose or use of item
- Location of electronic copy (i.e. VMDB)

• Models and tools to be submitted include:
- Models and tools developed/used in performance of this contract, but no other DRD shall be

delivered in accordance with this DRD.
- Models which are delivered per requirements contained in any other DR on this contract shall not be

redelivered for this DR. However, each shall still be documented appropriately.
• Supporting documentation for the use of each item, including those submitted per other DRDs on this contract

where that DRD doesn't require it, shall be submitted. The documentation shall include, at a minimum, the
following information:

- Purpose of the model or tool
- Inputs required
- Governing assumptions or constraints, including definition of the Vehicle configuration if pertinent to

the model definition or its use
- Model or tool certification history, including description of validation methods used and results of

correlation activities
- Association with other models
- For models, necessary tools such as a specific software modeling environment required to operate

the model

- For tools, necessary platforms such as computer processor requirements or operating system
limitations

• Data Items, for example, websites and internal work instructions developed for this contract that contains the
following:

- Unique name of item
- Version number, revision number, or release date as appropriate
- Abstract which describes purpose or use of item
- Location of electronic copy (i.e. http:// )

Section J-2 DRD 16.doc J-2 DRD16:1 of 2 11/13/2007
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DATA REQUIREMENTS DESCRIPTION

(Based on JSC-STD-123. See work page for instructions.)

• Data package containing the following:
Labor resources:
• List of all direct labor skills by labor category, segregated by current work breakdown structure

(WBS)
• An estimate of the number of indirect labor skills such as business or computer support normally

charged through an indirect expense pool or through a service center expense
• Current annual average wage rates for each labor category and when these wages were last

adjusted for escalation. Also indicate whether any adjustments are projected to be made prior to
contract expiration

• The number of FTEs (Full Time Equivalents) and the estimated number of productive hours for
each labor category currently on contract, segregated by current WBS.

• Seniority level of all skills on the current contract
Non-labor resources:

• List of all materials, equipment, travel, supplies, etc., and the incurred annual cost by WBS
• Provide a discussion associated with the major items identified above, such as the materials

estimate includes a prompt payment discount of TBD% due to large volume discounts you have
negotiated with your vendors.

The projected liability cost associated with unused accrued paid leave associated with non-exempt
personnel. Provide a copy of any Collective Bargaining Agreements in place and a current status of
any upcoming negotiations with a union.
Equipment (additional information to that listed in #2, a., above):

List of all contractor-owned equipment (at the time of delivery of this DRD) being used in the performance
of the contract. The list of equipment shall include:

• Description of the equipment (include make and model #)
• Location of the equipment (address, building and room #)
• Date purchased
• Purchase price of the equipment
• Current depreciated value of the equipment

d. FORMAT: Electronic format of all submissions shall be compatible with ODIN desktop standard applications.
Organizational format of the supporting documentation shall be the contractor's format.

e. SUBMISSION:
i. Initial - 1 year prior to contract end or at the CO's direction.
ii. Frequency - No periodic submissions required per this DRD (this does not relieve the requirement for periodic or

incremental deliveries per other DRDs)
ii. Final - End of period of performance: submission of current version of all models, tools, and supporting

documentation, which have been updated since first submission

f. DISTRIBUTION: Distribution specified below plus additional distribution per Contracting Officer's Letter

Contracting officer, COTR, 1 Electronic Posting as per CO direction, and additional distribution per Contracting
Officer's Letter

9. MAINTENANCE - All models/tools and data items shall be maintained electronically. All documentation
developed to support the use of each model/tool and data items shall also be maintained electronically. Both the
models and the supporting documentation shall be updated as necessary to perform the assessments for which
they were developed.

10. REMARKS: It is only intended that unique models and tools developed for the JETS Program be delivered per this DR.
Unmodified commercially available tools should not be delivered, but must be referenced in the supporting documentation.

Section J-2 DRD 16.doc J-2 DRD16:2 of 2 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

1. DRD Title 2. Date of current 3. DRL Line RFP/Contract No.

version Item No. (Procurement completes)
DRD-18 FACILITY LAYOUT DRAWINGS 03/01/06 18 NNJ04JA53C

4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category: (check one)

Facility Layout Drawings will be used for planning removal and installation of [] Technical

systems as well as personnel relocation within the Building 46, Computer [] Administrative

Systems Facility. [] SR&QA

6. References (Optional) 7. Interrelationships (e.g., with other DRDs) (Optional)
SOW Reference: 3.5.1

8. Preparation Information (Include complete instructions for document preparation)

a. Data Type - Type 2 Mandatory Submittal

b. Scope -The contractor shall develop and make avaitable electronic and hard copy facility layout drawings of
the three (3) floors that comprise building 46. The contractor shall conduct weekly inspections (walk-
through) of building 46 to determine modifications to the facility. Modifications observed during the weekly
inspections, shall be compiled and documented in the electronic and hard copy layouts. The contractor shall
also develop power distribution drawings that the power distribution units, uninterruptible power supplies,
and the electrical grid system in building 46

c. Contents -Facility Layout Drawings shall include the following:
i. The location of server systems contained in the second and third floors. Envelope type representations of

the servers, server racks, or desktops shall be depicted.
ii. Room number and generic room name shall identify the location of offices, conference rooms, and rest

areas. The tenants' directorate name, and the name of the contractor (if tenant is a contractor) shall be
identified for offices. For tenant contractors, the name of the contractor project manager and the COTR
shall be identified in the legend section of the drawing

iv. Room number and the title "mechanical room" shall be used to identify the location of the mechanical rooms.
Systems within the mechanical room; e.g., uninterruptible power supply, shall be identified in envelope-type
representations.

v. The Powerbus field in the Hardware table of the IT Inventory database shall contain the UPS number, PDU
number, and circuit number in the format "UPS#-PDU#-Circuit#" (e.g. UPS1-3PDU4-14) for each rack in
building 46, 2rid and 3rd floors. If multiple circuits support a rack, separate them with a comma. In addition,
for systems managed by JETS, each device in the rack will also have the Powerbus field populated using
the same format.

d. Format - Hard copy facility drawings shall be drawn on "E" size drawings. Electronic drawings shall be
posted to a website to be designated by the COTR, and viewable using JSC standard desktop software.

e. Submission:
Hard Copy Facility Layout Drawings:
i. Initial - 30 Days after contract start
ii. Final - Contract Completion
iii. Frequency - Every Month if there are changes.

Electronic Facility Layout Drawings:
i. Initial - Contract Start Date + 90 Days
ii. Final - Contract Completion
iii. Frequency - Every 30 Days

DRD18 Facility Layout Drawings Rev 1 .doc Replacement Page Modification 49
J-2 DRD18:1 of 2 09/21/2006
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

IT Inventory Database Powerbus Field Updates:
i. Initial - 30 days after contract mod
ii. Final - Contract Completion
iii. Frequency - Within 7 calendar days of change

f. Distribution: Distribution specified below plus additional distribution per Contracting Officer's Letter
Hard Copy Facility Layout Drawings - 1 copy each to the Contracting Officer's Technical

Representative, the Facility Manager and the Line Manger in charge of Building 46.
Electronic Facility Layout Drawings - Electronic drawings shall be posted to a website to be designated by theCOTR.

DRD18 Facility Layout Drawings Rev 1.doc Replacement Page Modification 49
J-2 DRD18:2 of 2 09/21/2006
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

1. DRDTitle 2. Dateof current 3. DRLLine RFP/ContractNo. (Procurement
version ItemNo. completes)

DRD-19 Physical Inventory Plan 10/22/03 19 03JDB001

4. Use (Defineneedfor, intendeduseof, and/oranticipatedresultsof data) 5. DRDCategory: (checkone)
The contractor shall conduct periodic physical inventories to verify the [] Technical
existance of hardware and software components [] Administrative

[] SR&QA
6. References(Optional) 7. Interrelationships(e.g.,withotherDRDs)(Optional)
SOW Reference: 3.6

8. PreparationInformation(Includecompleteinstructionsfordocumentpreparation)

a. Data Type - Type 2 - Mandatory Submittal

b. Scope - The Plan shall describe the manner in which the Contractor shall conduct physical inventories
of server systems, software and their components.

c. Content - The contractor shall conduct a physical inventory of all systems, software, and system
components. The contractor shall use the lists depicted in sections J-8 and J-10 as the starting point for
the physical inventory. The contractor shall coordinate with the appropriate JSC property administrator,
JB3, when conducting the physical inventory. The contractor shall document the physical inventory
findings using the format of its choosing, but must include the following categories: Equipment or
software Name, System Name, Equipment Owner Organization (e.g., EA, IRD), Equipment Responsible
Individual (i.e., the name of the individual), Manufacturer, Model, Serial #, Equipment Description, NEMS
Tag #, Building #, Room#. The contractor shall provide the report on-line in a location as directed by the
CO. The physical inventory shall be completed in accordance to the following schedule: First instance,
30 days after initiation of the contract, all other instances, on July 30th of every year of the contract. The
report due every July 30 th shall be based on physical counts completed by June 30 th.

d. Format - Contractor's electronic format is acceptable.

e. Submission-

i. Initial - Plan due at start of phase-in. Inventory complete at contract start.
ii. Final - Upon contract completion
iii. Approval- N/A
iv. Frequency - As required (see above)

f. Distribution - Contracting Officer, COTR, 1 electronic posting as per CO direction, and other copies
as per CO letter

9. Maintenance - Revision shall be incorporated by change page or complete reissue.

Section J-2 DRD 19.doc J-2 DRD19:1 of 1 11/13/2007
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

1. DRD Title 2. Date of current I 3. DRL Line RFP/Contract No. (Procurement

version 1 Item No. completes)

DRD-20 533 Supplemental Report 10/24/06 20 03JDB001

(Resource Management Plan)
4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category: (check one)

Contract DRD for Supplemental Cost Reporting [] Technical

[] Administrative

[] SR&QA

6. References (Optional) 7. Interrelationships (e.g., with other DRDs) (Optional)
SOW Reference: 3.0 DRD-04 Resource Management Plan

8. Preparation Information (Include complete instructions for document preparation)

Data Type -Type 1 Written Approval

Scope:

The Supplemental Cost Reports and variance report are used for the same purposes as the NF533, but are at a more
detailed level by Task Order and contract Work Breakdown Structure (WBS) or major system and their description
Definitions:

Full Time Equivalent (FTE) - reflects productive hours worked. A FTE is calculated by dividing actual hours worked by
the base hours (i.e., 2080 hours adjusted for leave, holidays, etc.)

Costs - labor and materials costs will be "loaded" costs and include applicable amounts for indirect costs, overhead,
and fees accrued. Subcontractors' costs should be included in the labor and materials costs, as appropriate. "Other"
costs include miscellaneous items such as travel and training.

Government Fiscal Year (GFY) - the time period from October 1 through September 30.

Details:

The reports require detailed data in the following categories by Task Order andcontract WBS or major system.

a. FTEs for current month (actuals) and next month's estimates
b. Cost: Current month (actuals) and next month's estimates beginning with Fiscal Year (FY) 2007 shall be

reported by cost element in the following format for each WBS and/or major system title with a rollup
summary for each Task Order:

i. Prime labor
ii. Sub labor
iii. Total Labor
iv. Supplies
v. Travel
vi. Training
vii. Equipment/Mantenance
viii. Total Other Direct Cost
ix. Total Cost
x. Fee
xi. Total Cost with Fee

c. Cumulative actual Government Fiscal Year (GFY) costs to date and cumulative actual contract costs to
date.

d. GFY Estimate to Complete (ETC), or a cost estimate for the remainder of the fiscal year

Section J-2 DRD 20 - Modification 53 J-2 DRD20:1 of 2 11/2/2006
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD-123. See work page for instructions.)

A detailed variance report is required at the same detail level. See ExhibitZ-R1 for Format. Data includes: task order
number, WBS or major number, description, task value, cumulative costs (including prior year actual, GFY actual to-
date, GFY ETC estimate, and total costs), and the difference between task value and total costs. An explanation is
required for variance of +/-10% or more for each task, and any potential problem or issue must be explained. This
threshold can be changed at the direction of NASA.

The supplemental cost report Totals must reconcile to the NF533 for all actual and estimated FTE's and cost
Totals.

Submission:
i. Initial: 30 days after phase-in begins (report format only)
ii. Final: Contract completion
iii. Approval: Prior to contract start (report format only)
iv. Frequency: Monthly- The due date for the supplemental cost reports shall not be later than the 15t" calendar

day of the month. When the 15thcalendar day falls on a weekend or holiday, the report shall be due the
previous business day.

The due dates reflect the date the supplemental cost reports are received by personnel on the distribution list, not the
date the report is generated or mailed by the contractor. It is critical that the reports are submitted in a timely manner to
ensure adequate time for NASA to analyze and record the cost into the NASA accounting system. All data should also
be provided electronically in Microsoft Excel format.

Distribution:
One complete file copy of the NF533 shall be electronically deposited into a secured electronic system or made
available by the contractor for NASA capture via a secured server on a monthly basis on or before the due date.

In addition, the following distribution must be made on a monthly basis:
BJ Contracting Officer - 1 hard copy
LI2 Budget/Program Analyst - 1 hard copy
IA Technical 1 hard copy
Additional Distribution as per CO Letter

Section J-2 DRD 20 - Modification 53 J-2 DRD20:2 of 2 11/2/2006
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC-STD 123 See work page for instructions)

1. DRD Title I 2. Date of current 3. DRL Line I RFP/Contract No.

I version Item No. I (Procurement completes)
DRD-21 Server Backup, Restore, & Tape Usage 08117/05 21 NNJ04JA53C
Report
4. Use (Define need for, intended use of, and�or anticipated results of data) 5. DRD Category: (check one)

Used to monitor the backup and restore services for all servers and systems, [] Technical
plus tape usage under this contract. Also used to provide data for trend [] Administrative

analysis and NASA management decision making. [] SR&QA
6. References (Optional) 7. Interrelationships (e.g., with other DRDs) (Optional)

8. Preparation information (Include complete instructions for document preparation)
a Data Type - Type 2 - Mandatory Submittal

b. Scope - The Contractor shall prepare and submit monthly progress reports documenting the status and
progress of backing up all servers, and systems under this contract. The Contractor shall also provide a report
of backup tape usage over 1 month period. Interim informal weekly reports will also be submitted and follow the
general content guidelines of the monthly report. See attachment DRD21 - part 2, and part 3 for detail.

c. Content: The reports shall include, but are not limited to:

CONTRACTOR STATUS REPORT

1. Provide total number of servers being backed up, number of servers not being backed up, number of
servers or systems don't need to backup, and number of servers or systems can't backup, A narrative
description of the status of servers and systems that not being backed up, don't need to backup, and can't
backup.

2. Provide total numbers of"Successful" and "Failure" of incremental, full, and DR backup jobs. A narrative
description of the "Failure" backup job.

3. Provide total number of "Successful" and "Failure" servers and systems being restored, restoration rate,
and time. A narrative description of the "Failure" restore job,

4. Provide total numbers of tape usage in type of media. Such as LTO1, LTO2, or LTO3.

5. A descriptive summary of all current issues, proposed action for resolution, and status of implementation.

6. A status of action items.

7. A summary of activity planned, including preventive maintenance for the next month.

TECHNICAL COMMUNICATIONS STATUS REPORT (Action Item Database)

The status of all official Contractor/NASA communications (direction, response, status, transmittals), both
electronic and printed, shall be provided in an on-line Technical Communications Status Report. The date that
communications were sent or received shall be shown, as well as the projected and actual date of responses to
direction. Contractor responses shall cross reference the direction received from the COTR.

DRD 21 Server Backup, Restore, J-2 DRD 21:1 of 2 Modification 49
& Tape Usage Reports.doc 0g/21/2006
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC -STD-123. See work page for instructions,)

d. Format - Contractor's electronic format is acceptable.

e. Submission:
i. Initial - 30 days after task order start
ii. Final - Contract Completion
ill.Approval - N/A
iv. Frequency - Formal reports shall be submitted monthly. The cutoff date for inputs to monthly
reports shall be the 23,dof each month with submittals on the 30thof each month (February 28_h).
Informal reports shall be submitted weekly every Monday.

f. Distribution: Distribution specified below plus additional distribution per Contracting Officer's Letter
Contracting Officer, Contracting Officer Technical Representative and 1 Electronic Posting as per CO
instructions

9. Maintenance - Revisions shall be incorporated by change page or complete reissue.

DRD 21 Server Backup, Restore, J-2 DRD 21: 2 of 2 Modification 49
& Tape Usage Reports.dec 09/21/2006
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DRD-21 Part 2

Numbe4"of Servers Be.ing

_cked UpWeekly 4

Numberof Servers

_t _;_ _#-_ up o

l TO _ 4

1 isc-ird-dev6, jsc-ird-d_v7, jsc-

I List of se.rvers in report rd-sqldev, jscqrd-appsdevincluded

See Below

See Below

Lab Backup system:
JSC-ISD-LAB-_K1
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DRD-21 Part 2

Total Number of items on

DRD03as0f:June 2006 229

ecfai, ecfa5, ecfa6, eefa7, ecflest, etm 1, ifmdw, cfodw, jsc-ird-
i"

ad03, Iondon-dev, ddms0, ddmsl, ddms2, ddms4, ddms5, ddms6,
dilqc, dil50, nasa-pc6, jscqrd-plot01, jsc-ird-plot02, jsc-isd-srch3,

• Laptop DOLCH #1987840, jsc-qflow, jsc-qconsole, NTP Server
.... ' Dev (off unless NTP server dies)(no hard drive), web proxy server,

JSC-IT Security (Robert Delancy's workstation) (backed up by
Delancy), jsc-isd-ral, Special-Purpose Firewall, jsc-im-alamo, jsc-
im idpms, Backup Firewall Log Server, IPSec VPN Server
(Primary), RaptorMobile-EC VPN Server, ISS RealSecure Event
Collector Server (monastario), ISS RealSecure Network Sensor
(SIP), NFR NID Central Management Server (CMS) nfrnid, NTP

Total Numf_..r,£f.itemstha Server, SafeSuite, Secure Server, AI-ITS-NTW3, ISS mgt console,
shouldnatbecountedfrom ISS mgt console, SiteProtector mgt console, SiteProtector mgt

• DRD03 47 console, DDMS3-(Former)
1oral number+orservers

included in Backupreport
that do n0t-appear,on jsc-ird-remdcl, jsc-ird-remdc2, jsc-ird-genesis, vbrickvod, im-its-

I_RD03 7 lap01, im-its-lap02, jsc-ird-sqldev

, XP512, Dell PowerVault 1105 Tape Backup, NetOptics Tap 8

i,: port, NetOptics Tap 4 port, NetOptics Tap 8 port, Niksun

: ' :l Netbetector 2U Appliance #1653757, Niksun NetDetector2U
1

: ,: Appliance #1653757, NAI 54000 Model EG2S Gigabit Sniffer
#208466t, NAI $4000 Model EG2S Gigabit Sniffer

" #2084660, NAI $4000 Model EG2S Gigabit Sniffer

#2140708, IPAQ Pocket PC Wireless Network Sniffer NAI

Carp #1650925, ADP NAI tO/lO0 Sniffer POD #1987868,

ADP NAI 10/100 Sniffer POD ET02NA-PRO #1987867, ADP

NAI fddi Sniffer POD #1987755, ADP NAI fddi Sniffer POD

#1987756, Tape Library, Tape Library, inner firewall primary,

inner firewall secondary, iss proventia PIP, iss proventia PSNA,

iss proventia SIP, iss proventia wireless, neoteris master,

neoteris slave, NFR PSNA, NFR SIP, NFR URL Logs, outer

firewall primary, outer firewall secondary, Backup/Development
Firewall, NFR NID Network Sensor (ISOCore46), NFR NID

Network Sensor (INSCore46), NFR NID Network Sensor
i

Number of Appliances_ 33 (JSCMAN), NFR NID Network Sensor (PIP),
! Total numberof equipment

that shouldbe onthe
BackupReport t56
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JSC DATA REQUIREMENTS DESCRIPTION (DRD)
(Based on JSC -STD-123. See work page for instructions.)

1. DRD Title 2. Date of current 3. DRL Line RFP/Contract No. (Procurement
version Item No. completes)

Systems Accounting Data (ECF) 22 NNJ04JA53C

4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category: (check one)

To provide accounting data, collected and summarized by user, organization, [] Technical

and program supported. [] Administrative

[] SR&QA

6. References (Optional) I 7. Interrelationships (e.g., with other DRDs) (Optional)

I
8. Preparation Information (Include complete instructions for document preparation)

The Engineering Computation Facility (ECF) provides computational and storage resources for multiple JSC programs. In order to
accurately report to the funding organizations their use of these systems, the system accounting data for each job shall be collected
and summarized both monthly and Fiscal Year to date by user, organization, program supported, host, and queue. The following
parameters will be included as a minimum in the summaries:

1. CPU time
2. Wall clock time

3. Queue wait time

4. Number of jobs

The CPU times for the use of the MSC/NASTRAN application will be collected and summarized separately by user, organization,
and program supported.

DRD 22 Systems Accounting Data.doc J-2 DRD 22:1 of 1 Modification 49
09/21/2006
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NNJ04JA53C JSC EnablingTechnologyand Security AttachmentJ-3

JETS Technical Library
Any documents are provided by reference.

Note: IRD was previously the Information Systems Directorate (ISD)

Filename l[ Description

Facility Manager Handbook ]l Facility Managers Handbook (September 1994)

l Administrative Duties of Facility Manager* Administrative_Duties.doc (September 1994)

I Facilities with Hazardous Potential (Acoustic,* Hazardous_Potential.doc Vibration, etc) (September 1994)

Critical, Complex, or Hazardous Materials
* Hazardous_Facilities.doc (September 1994)

* Occupational HeNth.doc IIAsbestos Hazards, etc (September 1994)

Special Purpose facility information (September
* Typical_use.doc 1994)

Facility_duties.doc I[ Listing of typical duties (September 1994)

Minimum Interoperability Software Suite
2804g-compendium-formal.doc Compendium (April 2003)

Minimum Interoperability Software Suite (Aug
2804g-final.doc ][ 2003)

2805g-final.doc IIMinimum Hardware Configurations (April 2003)

II

Information Technology I/T Program Management
JPD 2800_2.doc (March 2001)

JSC Files and Record Management Procedures
JPG1440.3.pdf (August 2001)

Information Technology Security Handbook J
JPG2810.1B.pdf (October 2001) I

Contamination Control Requirements Manual
JPG5322.1E.pdf (November 2000)

JPD 2800.1A JSC information Technology (IT)
JSC-Policy.htm Program (May 2001)

Identification, Handling, Storage, Packaging,
Jsc-slp4-5.doc Preservation, and Delivery (January 2003)

Section J-3.doc J-3:1 of 3 11/13/2007
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NNJ04JA53C JSC EnablingTechnologyandSecurity AttachmentJ-3

II

sc27877e.doc II ISD Mission Support Plan (December 2001)

laD Configuration Management Plan with
sc29173.doc Appendix A (Oct. 2003)

IRD Server Operations Management Plan
sc29638.doc (September 2003)

IIJSC Contingency Action Plan (December 1999)jsccap.pdf

Contractors Guide for obtaining Support from JSC
jscsptcntrguide.pdf service organizations (July 1998)

II IRD Project Lifecycle Guidelines (Sup. 2003)
Cr3155.doc

Memorandum of agreement between laD and
Facility Engineering Division for Bldg 46 (October

MOA46.doc 2000)

IINASA Records Management (December 2002)
NPD1440-6G.htm

Security of Information Technology (October
npd2810_1.pdf 1998)

NASA Personal Property Disposal Policy
NPD4300_1.doc (February 1999)

NASA Records Retention Schedules (February
NPG_1441_1D.doc 2003)

NASA Procedures and Guidelines
Security Procedures and Guidelines (November

npg1620_1a.pdf 2001)

NASA Procedures and Guidelines
npg2810_1.pdf Security of Information Technology (August 1999)

NASA Equipment Management Manual (July
NPG4200_1E.doc 1999)

Equipment Management Manual for Property
NPG4200-2B.doc Custodians (September 11,2003)

NASA Contractor Financial Management
npg9501_2d.pdf Reporting (May 2001)

PKI Registration Authority Operations Manual
pkil.pdf (March 2003)

IIPKI System Administrators Operations Manualpki2.pdf

Section J-3.doc J-3:2 of 3 11/13/2007
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NNJ04JA53C JSC Enabling Technology and Security Attachment J-3

(May 2002)

Procedures for the JSC Institutional Firewatl
Firewall.doc System (Aug. 2003)

Request for access to Classified National Security
Nf163011].pdf Information (Oct. 1997)

Policy for NASA contractors that create and/or
maintain Privacy Act records or systems of

PrivacyAcNPD1382-17F.doc records for, or on behalf of, NASA. (April 2002)

Fields for Server Registration Database in excel
Server.xls format (August 2003)

JSC Security Management Directive
smdS00-15.doc Security Termination Procedures (N/A)

Desktop_standards.pdf JSC ODIN Desktop Standards (October 2003)

Form634.xls Structured Fee Approach

JPG5335.pdf JSC Quality Assurance Manual (January 2003)

JPD5335.htm JSC Quality Assurance Policy (January 2003)

Privacy Act- Internal NASA Direction in
Furtherance of NASA Regulation

NPD138217f.pdf (Revalidated 4/25/03)

Corrective and Preventive Action (SLP 4.14)
slp414f.doc (December 2000)

Section J-3.doc J-3:3 of 3 11/13/2007
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NNJ04JA53C JSC Enabling Technology and Security Section J

Acronyms and JSC Organizations List

ACRONYMS

ACA Associate Contract Agreement
ClO Chief Information Officer

CM Configuration Management

CO Contracting Officer
COD Center Operations Directorate

COTR Contracting Officer's Technical Representative
COTS Commercial Off-The-Shelf

CPAF Cost Plus Award Fee

CR Change Request

CSS Customer Service System

DD Department of Defense (form)
DRD Data Requirements Description
DSSSC Data Systems Services Support Contract

EDMS Electronic Data Management System

FAR Federal Acquisition Regulation
FY Fiscal Year
H/W Hardware

IAGP Installation Accountable Government Property
ID Identification

IDIQ Indefinite Delivery Indefinite Quantity

IMPASS Imagery, Media and Public Affairs Support Services
IRD Information Resources Directorate

ISO International Standards Organization
ISS International Space Station
IT Information Technology

ITA Internal Task Agreement

ITS Information Technology Security

JDMS JSC Directives Management System
JETS Johnson Space Center (JSC) Enabling Technologies and Security

JIMMS Johnson Space Center (JSC) Information Management
JPD JSC Policy Directive

JPEG Joint Photographic Engineering Group
JPG JSC Procedures and Guidelines

JSC Johnson Space Center

M&O Maintenance and Operations
MCC Mission Control Center

Section J-4.doc J-4 I 0[-4 11/13/2007
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NNJ04JA53C JSC Enabling Technology and Security Section J

Acronyms and JSC Orqanizations List

MIPL Mission Imagery Products List

MOU Memorandum of Understanding
MPEG Motion Picture Experts Group

MRPA Master Record and Playback Area
MS Microsoft

MSP Mission Support Plan
NACB Network Access Control Board

NACC NASA ADP Consolidation Center

NASA National Aeronautics and Space Administration

NEEIS NASA Education Evaluation Information System

NEMS NASA Equipment Management System
NHB NASA Handbook

NIEMS NASA institutional environment management
NISN NASA Integrated Systems Network
NPD NASA Policy Directive
NPG NASA Procedures and Guidelines

NTSC National Television Standards Committee

OCSM Organizational Computer Security Manager
ODIN Outsourcing Desktop Initiative for NASA

ORC Operational Readiness Check

ORR Operational Readiness Review

OSHA Occupational Safety and Health Administration
PAO Public Affairs Office

PCR Program Control Room
PDF Portable Document Format

PEB Performance Evaluation Board

PKI Public Key Infrastructure
PM Preventative Maintenance

QMS Quality Management System

RA Registration Authority
RFP Request For Proposal

ROM Rough Order Of Magnitude/Read Only Memory
S/G Space-To-Ground Circuits
SNV Software

SAN Storage Area Network
SB Small Business

SBA Small Business Administration

SCIAD Science Advisor

SDB Small Disadvantaged Business

SEI Software Engineering Institute

Section J-4.doc J-4 2 0£4 11/13/2007
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NNJ04JA53C JSC Enabling Technology and Security Section J

Acronyms and JSC Organizations List

SF Standard Form

SIP Shuttle imagery plan
SLP System Level Procedure

SOMP Server Operation Management Plan
SOW Statement Of Work

SIR Service Request

SIR&QA Safety Reliability and Quality Assurance

SSPP System Safety Program Plans
TBD To Be Determined

TCP Transmission Control Protocol

TIFF Tagged Information File Format
UPS Uninterruptible Power Supply
WBS Work Breakdown Structure
YTD Year To Date

Section J-4.doc J-4 3 o£4 11/13/2007
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NNJ04JA53C JSC Enabling Technology and Security Section J

Acronyms and JSC Or qanizations List

ATTACHMENT J-4

JSC ORGANIZATIONS

AA Office of the Center Director

AG Office of the Chief Engineer
AH Human Resources Office

AI Office of the Chief Information Officer

AJ Equal Opportunity Programs Office

AL Legal Office
AP Office of Public Affairs

AQ ISO 9000 Office

BA Business Management Directorate

CA Flight Crew Operations Directorate

DA Mission Operations Directorate

EA Engineering Directorate

HA Technology Transfer and Commercialization Office
IA Information Resources Directorate

JA Center Operations Directorate
LA Office of the Chief Financial Officer

MA Space Shuttle Program

NA Safety, Reliability, and Quality Assurance Office

QA/NQ HEDS Independent Assurance Office

QA International Space Station Program

RA White Sands Test Facility

SA Space and Life Sciences Directorate

TA Space Operations Management Office

XA EVA Projects Office

Section J-4.doc J-4 4 0£4 11/13/2007
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STANDARD FORM 98
NOTICE OF INTENTION TO MAKE 1. NOTICE NO.

January1996 A SERVICE CONTRACT AND RESPONSE TO NOTICE 45864
U.S. DEPARTMENT OF LABOR Memorandum

EMPLOYMENT STANDARDS (See Instructions on Reverse)

ADMINISTRATION

2. Estimated solicitation date (use numerals)
MAIL TO:

Month Day YearAdministrator
Wage and Hour Division 3. Estimated date bids or proposals to be opened
U.S. Department of Labor or negotiations begun (use numerals)

Washington, DC 20210 Month Day Year
4. Date contract performance to begin (usenc_erals)

Extension

Month Day Year09 0l 06

5. PLACE(S) OF PERFORMANCE 6. SERVICES TO BE PERFORMED (describe)
IV: JSC Enabling Technology & Information Security

Harris County, TX Contract Period: 09/01/06 to 08/31/07 Contract
7. INFORMATION ABOUT PERFORMANCE

A. [ X [Services now"performed by a B. I [Services now performed by Federal C. [ ] Services not presently being

contractor employees performed
8. iF BOXA IN ITEM 7 IS MARKED, COMPLETE ITEM 8 AS APPLICABLE

a. Name and address of incumbent contractor b, Number(s) of any wage determination(s) in incumbent's contract

MEI Technologies, Inc. WD 94-2516

2525 Bay Area Blvd., Suite 300

Houston, TX 77058

c. Name(s) of union(s) if services are being performed under collective bargaining RESPONSE TO NOTICE

agreement(s). Important: Attach copies of current applicable collective (by Department of Labor)
bargaining agreements

A. [-_ The attached wage determination(s)
None listed below apply to procurement.

WD 94-2516, Rev 28

9. OFFICIAL SUBMITTING NOTICE

B. [--"] As of this date, no wage determinationSIGNED: DATE

applicable to the specified locality and
classes of employees is in effect,

TYPE OR PRINT NAME TELEPHONE NO.

Connie R. Pritcbard 281-483-412t C. _] From information supplied, the Service

Contract Labor Relations Officer Contract Act does not apply (see attached

10. TYPEOR PRINTNAMEAND TITLE OF PERSON TOWHOM RESPONSEIS TO BE SENT explanation).
AND NAMEAND ADDRESSOF DEPARTMENTORAGENCY,BUREAU,DIVISION, ETC.

D. _] Notice returned for additional information
(see attached explanation)

NASA Johnson Space Center

Connie R. Pritehard, Mail Code BA2 Signed:

2101 NASA Parkway (US Depadment of Labor)

Houston, TX 77058

(Date)
98-103 ;OMPUTER-GENERATED 1/9(}

Section J-5 Replacement Page - J-5:1 of 13 07/25/2006
Modification 42 (Page 8 of 20)
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STANDARD FORM 98a NOTICE OF INTENTION TO MAKE 11. Notice No.

February1973 A SERVICECONTRACTAND RESPONSETO NOTICE
U,S. DEPARTMENT OF LABOR NASA

Employment Standards Administration (Attachment A) 45864
12. CLASSESOF SERVICE EMPLOYEESTO BE EMPLOYEDON CONTRACT 13. NUMBEROF 14. HOURLYWAGE RATE

EMPLOYEES THATWOULD BE

Harris County, TX; 94-2516, Occupations included in "SCA ,NEACHCLASS PAIDIFFEDERALLYEMPLOYED

Director' / of Occupations"

Computer Operator, II 1 GS-5 $15.26

Computer Operator, III 5 GS-6 $17.01
GS-5 $15.26

Computer Programmer, I 2

SectionJ-5 ReplacementPage- Attachment J-5:2 of 13 07/25/2006
Modification42 (Page9 of 10)
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REGISTER OF WAGE DETERMINATIONS UNDER U.S. DEPARTMENT OF LABOR
THE SERVICE CONTRACT ACT EMPLOYMENT

STANDARDS ADMINISTRATION

By direction of the Secretary of Labor WAGE AND HOUR DIVISION
WASHINGTON D.C. 20210

Wage Determination No.: 1994-2516
William W. Gross Division of Revision No.: 28

Director Wage Determinations Date of Last Revision: 05/24/2006

State: Texas

Area: Texas Counties of Austin, Brazoria, Chambers, Colorado, Fort Bend, Galveston,
Grimes, Hams, Houston, Jackson, Lavaca, Liberty, Madison, Matagorda, Montgomery,
San Jacinto, Trinity, Walker, Waller, Washington, Wharton

**Fringe Benefits Required Follow the Occupational Listing**

OCCUPATION CODE - TITLE MINIMUM WAGE RATE

01000 - Administrative Support and Clerical Occupations
01011 - Accounting Clerk I 11.45
01012 - Accounting Clerk II 12.35
0 l013 - Accounting Clerk 1II 13.86
01014 - Accounting Clerk 1V 15.29
01030 - Court Reporter 17.73
01050 - Dispatcher, Motor Vehicle 15.40
01060 - Document Preparation Clerk 12.07
01070 - Messenger (Courier) 9.87
01090 - Duplicating Machine Operator 12.07
01110 - Film/Tape Librarian 11.50
01115 - General Clerk I 9.63
01116 - General Clerk I1 10.80
01117 - General Clerk III 12.97
01118 - General Clerk IV 14.88

01120 - Housing Referral Assistant 19.36
01131 - Key Entry Operator I 11.20
01132 - Key Entry Operator II 14.32
01191 - Order Clerk I 13.36
01192 - Order Clerk II 15.24

01261 - Personnel Assistant (Employment) I 12.28
01262 - Personnel Assistant (Employment) II 13.79
01263 - Personnel Assistant (Employment) HI 16.50
01264 - Personnel Assistant (Employment) IV 17.63
01270 - Production Control Clerk 18.50
01290 - Rental Clerk 14.34
01300 - Scheduler, Maintenance 14.67
01311 - Secretary I 14.67
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0 l 312 - Secretary II 17.73

01313 - Secretary IlI 19.36
01314 - Secretary IV 22.76

01315 - Secretary V 25.57
01320 - Service Order Dispatcher 14.63

01341 - Stenographer I 12.72
01342 - Stenographer II 15.12
01400 - Supply Technician 22.76
01420 - Survey Worker (Interviewer) 15.53
01460 - Switchboard Operator-Receptionist 10.88
01510 - Test Examiner 17.73
01520 - Test Proctor 17.73

01531 - Travel Clerk I 11.56
01532 - Travel Clerk II 12.46

01533 - Travel Clerk III 13.33
0161 t - Word Processor I 11.45
01612 - Word Processor II 13.79
01613 - Word Processor III 16.27

03000 - Automatic Data Processing Occupations
03010 - Computer Data Librarian 13.45
03041 - Computer Operator I 13.45

03042 - Computer Operator II 15.53
03043 - Computer Operator III 17.54
03044 - Computer Operator IV 22.60

03045 - Computer Operator V 23.90
03071 - Computer Programmer I (1) 21.12
03072 - Computer Programmer II (1) 26.16

03073 - Computer Programmer III (1) 27.62
03074 - Computer Programmer IV (1) 27.62
03101 - Computer Systems Analyst I (1) 27.41
03102 - Computer Systems Analyst II (1) 27.62

03103 - Computer Systems Analyst III (1) 27.62
03160 - Peripheral Equipment Operator 13.45

05000 - Automotive Service Occupations
05005 - Automotive Body Repairer, Fiberglass 21.26
05010 - Automotive Glass Installer 21.68
05040 - Automotive Worker 20.91

05070 - Electrician, Automotive 22.66

05100 - Mobile Equipment Servicer 19.27
05130 - Motor Equipment Metal Mechanic 24.53
05160 - Motor Equipment Metal Worker 20.91
05190 - Motor Vehicle Mechanic 24.53

05220 - Motor Vehicle Mechanic Helper 18.48

05250 - Motor Vehicle Upholstery Worker 19.84
05280 - Motor Vehicle Wrecker 20.91
05310 - Painter, Automotive 22.66
05340 - Radiator Repair Specialist 22.88

05370 - Tire Repairer 14.40
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05400 - Transmission Repair Specialist 25.17
07000 - Food Preparation and Service Occupations

(not set) - Food Service Worker 8.01
07010 - Baker 10.04
07041 - Cook I 8.65
07042 - Cook II 9.33
07070 - Dishwasher 8.11
07130 - Meat Cutter 12.36
07250 - Waiter/Waitress 7.75

09000 - Furniture Maintenance and Repair Occupations
09010 - Electrostatic Spray Painter 16.65
09040 - Furniture Handler 11.74
09070 - Furniture Refinisher 16.09

09100 - Furniture Refinisher Helper 13.74
09110 - Furniture Repairer, Minor 15.29
09130 - Upholsterer 16.65

11030 - General Services and Support Occupations
11030 - Cleaner, Vehicles 9.12
11060 - Elevator Operator 7.39
11090 - Gardener 12.14

11121 - ttouse Keeping Aid I 7.27
11122 - House Keeping Aid II 7.68
11150 - Janitor 8.17
11210 - Laborer, Grounds Maintenance 9.75
11240 - Maid or Houseman 7.27
11270 - Pest Controller 12.98
11300 - Refuse Collector 9.12
11330 - Tractor Operator 11.44
11360 - Window Cleaner 8.92

12000 - Health Occupations
12020 - Dental Assistant 14.22

12040 - Emergency Medical Technician (EMT)/
Paramedic/Ambulance Driver 12.93

12071 - Licensed Practical Nurse I 14.15
12072 - Licensed Practical Nurse II 15.88
12073 - Licensed Practical Nurse HI 17.10
12100 - Medical Assistant 11.91

12130 - Medical Laboratory Technician 13.90
12160 - Medical Record Clerk 13.13
12190 - Medical Record Technician 16.02

12221 - Nursing Assistant I 7.08
12222 - Nursing Assistant II 9.82
12223 - Nursing Assistant HI 10.62
12224 - Nursing Assistant IV 12.40
12250 - Pharmacy Technician 13.10
12280 - Phlebotomist 13.30

12311 - Registered Nurse I 24.51
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12312 - Registered Nurse II 30.20
12313 - Registered Nurse II, Specialist 32.08

12314 - Registered Nurse III 37.96
12315 - Registered Nurse Ill, Anesthetist 37.96
12316 - Registered Nurse IV 43.48

13000 - Information and Arts Occupations
13002 - Audiovisual Librarian 18.40

13011 - Exhibits Specialist I 19.30
13012 - Exhibits Specialist II 24.74
13013 - Exhibits Specialist III 28.94
13041 - Illustrator I 17.60
13042 - Illustrator II 22.56

13043 - Illustrator III 26.40
13047 - Librarian 23.29

13050 - Library Technician 12.96
13071 - Photographer I 13.93

13072 - Photographer II 17.60
13073 - Photographer III 22.56
13074 - Photographer 1V 26.40
13075 - Photographer V 30.06

15000 - Laundry, Dry Cleaning, Pressing and Related Occupations
15010 - Assembler 7.98

15030 - Counter Attendant 7.98

15040 - Dry Cleaner 10.25
15070 -Finisher, Flatwork, Machine 7.98
15090 - Presser, Hand 7.98

15100 - Presser, Machine, Drycleaning 7.98
15130 - Presser, Machine, Shirts 7.98
15160 - Presser, Machine, Wearing Apparel, Laundry 7.98

15190 - Sewing Machine Operator 10.85
15220 - Tailor 11.67

15250 - Washer, Machine 8.76

19000 - Machine Tool Operation and Repair Occupations
19010 - Machine-Tool Operator (Toolroom) 16.65
19040 - Tool and Die Maker 19.20

21000 - Material Handling and Packing Occupations
21010 - Fuel Distribution System Operator 16.33
21020 - Material Coordinator 18.50

21030 - Material Expediter 18.50
21040 - Material Handling Laborer 12.26
21050 - Order Filler 10.53

21071 - Forklift Operator 12.84
21080 - Production Line Worker (Food Processing) 12.84

21100 - Shipping/Receiving Clerk 12.43
21130 - Shipping Packer 12.43
21140 - Store Worker I 9.57
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21150 - Stock Clerk (Shelf Stocker; Store Worker II) 13.57
21210 - Tools and Parts Attendant 13.58

21400 - Warehouse Specialist 12.84
23000 - Mechanics and Maintenance and Repair Occupations
23010 - Aircraft Mechanic 23.19

23040 - Aircraft Mechanic Helper 18.07
23050 - Aircraft Quality Control Inspector 24.21
23060 - Aircraft Servicer 20.10
23070 - Aircraft Worker 21.18

23 t00 - Appliance Mechanic 16.65
23120 - Bicycle Repairer 13.91
23125 - Cable Splicer 20.27
23130 - Carpenter, Maintenance 18.58
23140 - Carpet Layer 15.92
23160 - Electrician, Maintenance 25.19
23181 - Electronics Technician, Maintenance I 15.91
23182 - Electronics Technician, Maintenance II 20.59
23183 - Electronics Technician, Maintenance III 24.17
23260 - Fabric Worker 15.00

23290 - Fire Alarm System Mechanic 17.43
23310 - Fire Extinguisher Repairer 14.40
23340 - Fuel Distribution System Mechanic 19.17
23370 - General Maintenance Worker 15.46

23400 - Heating, Refrigeration and Air Conditioning Mechanic 19.17
23430 - Heavy Equipment Mechanic 17.43
23440 - Heavy Equipment Operator l7.43
23460 - Instrument Mechanic 17.47
23470 - Laborer 10.14
23500 - Locksmith 16.65

23530 - Machinery Maintenance Mechanic 19.81
23550 - Machinist, Maintenance 20.16
23580 - Maintenance Trades Helper 13.58
23640 - Millwright 19.48
23700 - Office Appliance Repairer 16.65
23740 - Painter, Aircraft 18.32
23760 - Painter, Maintenance 16.65
23790 - Pipefitter, Maintenance 19.33
23800 - Plumber, Maintenance 18.87
23820 - Pneudraulic Systems Mechanic 17.47
23850 - Rigger 17.47
23870 - Scale Mechanic 15.92
23890 - Sheet-Metal Worker, Maintenance 17.43
23910 - Small Engine Mechanic 15.92
23930 - Telecommunication Mechanic 1 21.33
23931 - Telecommunication Mechanic lI 22.28
23950 - Telephone Lineman 21.09
23960 - Welder, Combination, Maintenance 17.43
23965 - Well Driller 17.43
23970 - Woodcraft Worker 17.47
23980 - Woodworker 10.27
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24000 - Personal Needs Occupations
24570 - Child Care Attendant 9.68
24580 - Child Care Center Clerk 12.06

24600 - Chore Aid 6.36
24630 - Homemaker 15.41

25000 - Plant and System Operation Occupations
25010 - Boiler Tender 21.14

25040 - Sewage Plant Operator 17.00

25070 - Stationary Engineer 21.14
25190 - Ventilation Equipment Tender 14.33
25210 - Water Treatment Plant Operator 16.65

27000 - Protective Service Occupations

(not set) - Police Officer 21.21
27004 - Alarm Monitor 13.96

27006 - Corrections Officer 18.04

27010 - Court Security Officer 18.04
27040 - Detention Officer 18.04

27070 - Firefighter 17.70
27101 - Guard I 10.14
27102 - Guard II 17.90

28000 - Stevedoring/Longshoremen Occupations
28010 - Blocker and Bracer 16.16
28020 - Hatch Tender 16.16

28030 - Line Handler 16.16
28040 - Stevedore I 15.12
28050 - Stevedore II 17.21

29000 - Technical Occupations
21150 - Graphic Artist 23.11
29010 - Air Traffic Control Specialist, Center (2) 35.18
29011 - Air Traffic Control Specialist, Station (2) 24.26
29012 - Air Traffic Control Specialist, Terminal (2) 26.71
29023 - Archeological Technician I 19.34
29024 - Archeological Technician II 21.66
29025 - Archeological Technician III 26.79
29030 - Cartographic Technician 27.31
29035 - Computer Based Training (CBT) Specialist/Instructor 25.70
29040 - Civil Engineering Technician 24.82
29061 - Drafter I 16.82
29062 - Drafter II 17.44
29063 - Drafter III 21.12
29064 - Drafter IV 26.79

29081 - Engineering Technician I 15.08
29082 - Engineering Technician II 18.74

29083 - Engineering Technician III 21.81
29084 - Engineering Technician IV 27.69
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29085 - Engineering Technician V 36.15
29086 - Engineering Technician VI 41.10
29090 - Environmental Technician 24.76

29100 - Flight Simulator/Instructor (Pilot) 32.45
29160 - Instructor 23.47

29210 - Laboratory Technician 19.77
29240 - Mathematical Technician 28.04

29361 - Paralegal/Legal Assistant I 17.80
29362 - Paralegal/Legal Assistant II 21.38
29363 - ParalegaI/Legal Assistant III 26.62
29364 - Paralegal/Legal Assistant IV 29.59
29390 - Photooptics Technician 26.79
29480 - Technical Writer 24.02

29491 - Unexploded Ordnance (UXO) Technician I 22.35
29492 - Unexploded Ordnance (UXO) Technician II 27.05
29493 - Unexploded Ordnance (UXO) Technician III 34.42
29494 - Unexploded (UXO) Safety Escort 22.35
29495 - Unexploded (UXO) Sweep Personnel 22.35
29620 - Weather Observer, Senior (3) 21.81
29621 - Weather Observer, Combined Upper Air

and Surface Programs (3) 17.99
29622 - Weather Observer, Upper Air 17.99

31000 - Transportation/Mobile Equipment Operation Occupations
31030 - Bus Driver 15.48

31260 - Parking and Lot Attendant 8.34
31290 - Shuttle Bus Driver 12.67
31300 - Taxi Driver 9.00

31361 - Truckdriver, Light Truck 12.67
31362 - Truckdriver, Medium Truck 14.97

31363 - Truckdriver, Heavy Truck 16.00
31364 - Truckdriver, Tractor-Trailer 16.00

99000 - Miscellaneous Occupations
99020 - Animal Caretaker 8.21
99030 - Cashier 9.10

99041 - Carnival Equipment Operator 9.72
99042 - Carnival Equipment Repairer 10.22
99043 - Carnival Worker 7.50
99050 - Desk Clerk 10.65
99095 - Embalmer 19.59

99300 - Lifeguard 11.75
99310 - Mortician 24.04
99350 - Park Attendant (Aide) 14.75
99400 - Photofinishing Worker (Photo Lab Tech., Darkroom Tech) 9.48
99500 - Recreation Specialist 14.74
99510 - Recycling Worker 13.45
99610 - Sales Clerk 10.85

99620 - School Crossing Guard (Crosswalk Attendant) 8.29
99630 - Sport Official 11.47
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99658 - Survey Party Chief (Chief of Party) 19.92
99659 - Surveying Technician (Instr. Person/Surveyor Asst./Instr.) 17.23
99660 - Surveying Aide 13.64
99690 - Swimming Pool Operator 13.10
99720 - Vending Machine Attendant 10.91
99730 - Vending Machine Repairer 13.10
99740 - Vending Machine Repairer Helper 11.19

ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS:

HEALTH & WELFARE: Life, accident, and health insurance plans, sick leave, pension plans,
civic and personal leave, severance pay, and savings and thrift plans. Minimum employer
contributions costing an average of $3.01 per hour computed on the basis of all hours worked by
service employees employed on the contract.

VACATION: 2 weeks paid vacation after 1 year of service with a contractor or successor; 3
weeks after 5 years, and 4 weeks after 15years. Length of service includes the whole span of
continuous service with the present contractor or successor, wherever employed, and with the
predecessor contractors in the performance of similar work at the same Federal facility. (Reg. 29
CFR 4.173)

HOLIDAYS: A minimum often paid holidays per year: New Year's Day, Martin Luther King
Jr.'s Birthday, Washington's Birthday, Memorial Day, Independence Day, Labor Day, Columbus
Day, Veterans' Day, Thanksgiving Day, and Christmas Day. (A contractor may substitute for any
of the named holidays another day off with pay in accordance with a plan communicated to the
employees involved.) (See 29 CFR 4.174)

THE OCCUPATIONS WHICH HAVE PARENTHESES AFTER THEM RECEIVE THE

FOLLOWING BENEFITS (as numbered):

1) Does not apply to employees employed in a bona fide executive, administrative, or
professional capacity as defined and delineated in 29 CFR 541. (See CFR 4.156)

2) APPLICABLE TO AIR TRAFFIC CONTROLLERS ONLY - NIGHT DIFFERENTIAL: An
employee is entitled to pay for all work performed between the hours of 6:00 P.M. and 6:00 A.M.
at the rate of basic pay plus a night pay differential amounting to 10 percent of the rate of basic
pay.

3) WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY: If you work at night as part of
a regular tour of duty, you will earn a night differential and receive an additional 10% of basic
pay for any hours worked between 6pm and 6am. If you are a full-time employed (40 hours a
week) and Sunday is part of your regularly scheduled workweek, you are paid at your rate of
basic pay plus a Sunday premium of 25% of your basic rate for each hour of Sunday work which
is not overtime (i.e. occasional work on Sunday outside the normal tour of duty is considered
overtime work).

SectionJ-5 ReplacementPage- d-5:10 of 13 07/25/2006
Modification42 (Page17of 20)

00785-CONTRACT NNJ04JA53C



HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees
employed in a position that represents a high degree of hazard when working with or in close
proximity to ordinance, explosives, and incendiary materials. This includes work such as
screening, blending, dying, mixing, and pressing of sensitive ordance, explosives, and
pyrotechnic compositions such as lead azide, black powder and photoflash powder. All dry-
house activities involving propellants or explosives. Demilitarization, modification, renovation,
demolition, and maintenance operations on sensitive ordnance, explosives and incendiary
materials. All operations involving regrading and cleaning of artillery ranges.
A 4 percent differential is applicable to employees employed in a position that represents a low
degree of hazard when working with, or in close proximity to ordance, (or employees possibly
adjacent to) explosives and incendiary materials which involves potential injury such as
laceration of hands, face, or arms of the employee engaged in the operation, irritation of the skin,
minor bums and the like; minimal damage to immediate or adjacent work area or equipment
being used. All operations involving, unloading, storage, and hauling of ordance, explosive, and
incendiary ordnance material other than small arms ammunition. These differentials are only
applicable to work that has been specifically designated by the agency for ordance, explosives,
and incendiary material differential pay.

** UNIt_ORM ALLOWANCE **

If employees are required to wear uniforms in the performance of this contract (either by the
terms of the Government contract, by the employer, by the state or local law, etc.), the cost of
furnishing such uniforms and maintaining (by laundering or dry cleaning) such uniforms is an
expense that may not be borne by an employee where such cost reduces the hourly rate below that
required by the wage determination. The Department of Labor will accept payment in accordance
with the following standards as compliance:

The contractor or subcontractor is required to furnish all employees with an adequate number of
uniforms without cost or to reimburse employees for the actual cost of the uniforms. In addition,
where uniform cleaning and maintenance is made the responsibility of the employee, all
contractors and subcontractors subject to this wage determination shall (in the absence of a bona
fide collective bargaining agreement providing for a different amount, or the furnishing of
contrary affirmative proof as to the actual cost), reimburse all employees for such cleaning and
maintenance at a rate of $3.35 per week (or $.67 cents per day). However, in those instances
where the uniforms furnished are made of "wash and wear" materials, may be routinely washed
and dried with other personal garments, and do not require any special treatment such as dry
cleaning, daily washing, or commercial laundering in order to meet the cleanliness or appearance
standards set by the terms of the Government contract, by the contractor, by law, or by the nature
of the work, there is no requirement that employees be reimbursed for uniform maintenance costs.

** NOTES APPLYING TO THIS WAGE DETERMINATION **

Under the policy and guidance contained in All Agency Memorandum No. 159, the Wage and
Hour Division does not recognize, for section 4(c) purposes, prospective wage rates and fringe
benefit provisions that are effective only upon such contingencies as "approval of Wage and
Hour, issuance of a wage determination, incorporation of the wage determination in the contract,
adjusting the contract price, etc." (The relevant CBA section) in the collective bargaining
agreement between (the parties) contains contingency language that Wage and Hour does not
recognize as reflecting "arm's length negotiation" under section 4(c) of the Act and 29 C.F.R.
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5.1 l(a) of the regulations. This wage determination therefore reflects the actual CBA wage rates
and fringe benefits paid under the predecessor contract.

Source of Occupational Title and Descriptions:

The duties of employees under job titles listed are those described in the "Service Contract Act
Directory of Occupations," Fourth Edition, January 1993, as amended by the Third Supplement,
dated March 1997, unless otherwise indicated. This publication may be obtained from the
Superintendent of Documents, at 202-783-3238, or by writing to the Superintendent of
Documents, U.S. Government Printing Office, Washington, D.C. 20402. Copies of specific job
descriptions may also be obtained from the appropriate contracting officer.

REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE
RATE {Standard Form 1444 (SF 1444)}

Conformance Process:

The contracting officer shall require that any class of service employee which is not listed herein
and which is to be employed under the contract (i.e., the work to be performed is not performed
by any classification listed in the wage determination), be classified by the contractor so as to
provide a reasonable relationship (i.e., appropriate level of skill comparison) between such
unlisted classifications and the classifications listed in the wage determination, Such conformed

classes of employees shall be paid the monetary wages and furnished the fringe benefits as are
determined. Such conforming process shall be initiated by the contractor prior to the

performance of contract work by such unlisted class(es) of employees. The conformed
classification, wage rate, and/or fringe benefits shall be retroactive to the commencement date of
the contract. {See Section 4.6 (C)(vi)}. When multiple wage determinations are included in a
contract, a separate SF 1444 should be prepared for each wage determination to which a class(es)
is to be conformed.

The process for preparing a conformance request is as follows:

1) When preparing the bid, the contractor identifies the need for a conformed occupation(s) and
computes a proposed rate(s).

2) After contract award, the contractor prepares a written report listing in order proposed
classification title(s), a Federal grade equivalency (FGE) for each proposed classification(s), job
description(s), and rationale for proposed wage rate(s), including information regarding the
agreement or disagreement of the authorized representative of the employees involved, or where
there is no authorized representative, the employees themselves. This report should be submitted
to the contracting officer no later than 30 days after such unlisted class(es) of employees performs
any contract work.

3) The contracting officer reviews the proposed action and promptly submits a report of the
action, together with the agency's recommendations and pertinent information including the
position of the contractor and the employees, to the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor, for review. (See section 4.6(b)(2) of
Regulations 29 CFR Part 4).
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4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or disapproves the
action via transmittal to the agency contracting officer, or notifies the contracting officer that
additional time will be required to process the request.

5) The contracting officer transmits the Wage and Hour decision to the contractor.

6) The contractor informs the affected employees.

Information required by the Regulations must be submitted on SF 1444 or bond paper.

When preparing a conformance request, the "Service Contract Act Directory of Occupations" (the
Directory) should be used to compare job definitions to insure that duties requested are not
performed by a classification already listed in the wage determination. Remember, it is not the
job title, but the required tasks that determine whether a class is included in an established wage
determination. Conformances may not be used to artificially split, combine, or subdivide
classifications listed in the wage determination.
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NNJ04JA53C JSC Enabling Technology and Security Attachment J-11

Chief Information Officer (ClO)
Policies and Guidelines

Any documents are provided by reference.
Note: [RD was previously the Information Systems Directorate (ISD)

Filename De.,icription

Information Technology Security (ITS) Incident
ITS_Incident_Reporting1.pdf Reporting Requirements (June 2003)

Policy on Use of NASA Information Technology (IT)
ja01-060 Policy on Use of NASA IT.doc Resources (September 2001)

JSC InformationTechnology (IT) Program (May
jpd2800_1 .doc 2001)

May0503.pdf Sanitizationof NASA Equipment (May 2003)

02-04 Procurement Information Circular - Security
Requirements For Unclassified Information

PIC02-04.rtf Technology (IT) Resources (February 2002)

Procurement Information Circular- Section 506
Program - Electronic and Information Technology

PIC01-13.pdf Accessibility (JUNE 2003)

03-16 Procurement Information Circular- System
Administrator Security C_rtification Program (June

PIC03-16.rtf 2003)

IT Security Certification for Computer and Network
Cert-Directive_vl .doc Administrators (November 2002)

FY 2003 Reporting Requirements for Information
Re21.doc Technology Security Training (March 2003)

Establishmentof Agency'and Center Network
!Security Perimeter Conf guration Control Boards

NSP-CCB_establishment3-031.doc (March 2003)

Scanning and Vulnerability Elimination or Mitigation
Scanning1.pdf (May 2003)

PrivacyPolicyl .pdf NASA Web Site Privacy Policy (May 2003)

This document has been removed IIWindows XP is the new desktepstandard ._Deletea:,-,,C,O_o,,_,_,_ab[_o,"
_O11[¢[IIs.doc/

z
, Deleted: I l/8,'2007

z /
/

'z
J/

I Section J-I 1.doc, ........ J-]l:l o_f2 ....... 11_/_1_3/2007_ j"
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NNJ04JA53C JSC Enabling Technology and Security Attachment J-11

NASA World Wide Web Browser Standard
WWW_BrowserStnd 1.doc (November 2002)

I Deleted: J-] I CIO Policies Table of [

/_ Colltellts.doc J/_/_ Deleted: 11:82007

l//
J/

I Section J-11,doc, ........ J211:2 of 2 ........ 11/1_3/_29_07" .... ,/'
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THIR nn FnRM _R4 IR F_"JR PRF-AWARr3 PlIRPI3RFR nl_ll Y 1. CLEARANCE AND SAFEGUARDING
DEPARTMENT OF DEFENSE a. FACILITY CLEARANCEREQUIRED

CONTRACT SECURITY CLASSIFICATION SPECIFICATION SECRET
(TherequirementsoftheDoD/ndustrialSecurifyManua/app/y b. LEVELOF SAFEGUARDINGREQUIRED

to all security aspects of this effort.) NONE

2. THIS SPECIFICATION IS FOR: (X andcompleteas applicable) 3. THIS SPECIFICATION IS: (x and complete as applicable)
a. PRIMECONTRACT NUMBER Date (YYMMDD)

a. ORIGINAL (Completedate in ell cases)

b. SUBCONTRACTNUMBER b. REVISED (Supersedes RevisionNO. Date (YYMMDD)
all previous specs)

¢. SOLICITATIONOR OTHER NUMBER DueDate (YYMMDD) Date (YYMMDD)

X RFp #03JDB001 03/12/0 ] c. FINAL (CompleteItem 5 in all cases) 03/10/22

4. IS THIS A FOLLOW-ON CONTRACT? I J YES X NO. If Yes, complete the following:
I I

Classifiedmaterialreceivedor generated N/A (PrecedingContractNumber)are transferredto thisfollow-oncontract.

5. IS THIS A FINAL DD FORM 254? I I YES I X I NO. ,f Yes, complete the following:
Inresponsetothe contractor'srequest N/A , retentionof theclassifiedmaterialis authorizedfor theperiod N/A

6. CONTRACTOR (Include Commercialand GovernmentEntity (CAGE)Code)

a. NAME,ADDRESS,AND ZIP CODE b. CAGE CODE c. COGNIZANTSECURITYOFFICE (Name,Address, and Zip Code)

DSS-Defense Investigative Service
TO ALL PROSPECTIVE OFFERORS N/A Southwestern Sector

5800 East Compass Circle, Suite 110A
Irving, TX 75062-2795

7. SUBCONTRACTOR

a. NAME,ADDRESS,AND ZIP CODE b. CAGE CODE c. COGNIZANTSECURITYOFFICE (Name,Address, and Zip Code)

N/A N/A N/A

8. ACTUAL PERFORMANCE

a. LOCATION b. CAGECODE c. COGNIZANTSECURITYOFFICE (Name,Address, and Zip Code)

NASA/Johnson Space Center
N/A N/AHouston, TX 77058

9. GENERAL IDENTIFICATION OF THIS PROCUREMENT

JSC Enabling Technology and Security Contract (JETS)

10.CONTRACTOR WILL REQUIRE ACCESS TC YE-c NO 1t. IN PERFORMIJ|G THIS CONTRACT, THE CONTRACTOR YES NO

a, COMMUNICATIONS SECURITY (COMSEC} INFORMATION X a CONTRACTOR'sHAVEACCESS TOFA(C.ASSIFIED_LITYOR AINFORMATIONGovERNMENTONLY_gTIVITyATANOTHER X

b, RESTRICTED DATA X b RECEIVE CLASSIFIE _DOCUMENTS ONLY X

c CRITICALNUCLEARWEAPONDESIGNINFORMATION X c RECEIVEANDGENE_.ATECLASSIFIEDMATERIAL X

d, FORMERLY RESTRICTED DATA X d, FABRICATE, MODIFY, OR STORE CLASSIFIED HARDWARE X

e. INTELLIGENCE INFORMATION _j_! e. PERFORM SERVICE ;ONLY X

(1) Sensitive Compartmented Information (scI) X f RIco.HAVEACCESSu.sPOSSEs_TOU IONSS"CLASSIFIEDANDTRUsTINFORMATtONT_RR1TQI_I_OUTSIDETHE U.S., PUERTO X

(2) Non-SCI X g 8E AUTHORIZED TO USE THE SERVICES OF DEFENSE TECHNICAL INFORMATION
CENTER fOTIC) OR ( 'THER SECONDARY DISTRIBUTION CENTER X

f SPECIALACCESSINFORMAFIQN X I_. REQUIREACOMSEGACCOUNT X

g NATO INFORMATION X i. HAVE TEMPEST REQUIREMENTS X

h. FOREIGN GOVERNMENT INFORMATION X i. HAVE OPERATIONS SECURITY {OPSEC) REQUIREMENTS X

i. LIMITED DISSEMINATION INFORMATION X k BE AUTHORIZED TOUSE THE DEFENSE COURIER SERVICE X

j. FOR OFFICIAL USE ONLY INFORMATION X I. OTHER (Specify)- SOeitem #13 X
k OTHER (Specify)

00825-CONTRACT NNJ04JA53C



12. PUBLIC RELEASE Any information(classifiedor unclassified)pertainingto thiscontractshall notbe releasedfor publicdisseminationexceptas providedbythe
IndustrialSecurityManual unlessithas been approvedforpunic releasebyappropriateU.S,Governmentauthority.Proposedpublicreleasesshall be submittedfor
approvalpriortorelease

Diraot [--1 Throughrspeciry)

NASA/JOHNSON SPACE CENTER AP/PUBLIC AFFAIRS OFFICE HOUSTON, TX 77058

CCTo the PublicAffairsDivision,NASAHeadquarters,Washington,D.C. 20546for review.

t 3. SECURITY GUlDANCE. The securityclassifiectionguidanceneededfor thisclassifed effort is identifiedbelow. If anydifficultyis encounteredin applying this
guidance or if anyother contributingfactor indicatesa need forchangesinthis guidance,the contractoris authorizedand encouraged to provide recommended
changes; to challenge the guidanceor the classificationassignedto anyinformationor mate!ialfurnishedorgenerated under thiscontract; and to submit anyquestions
for interpretationof thisguidanceto theofficial identified below. Pendingfinal decision, the ii_formationinvolvedshall be handled andprotectedat the highestlevel of
classificationassignedor recommended. (Fill in as appropriatefor theclassifiedeffort. Attach, or forwardunder separatecorrespondence,any
documents/ouides/exttectsreferencedherein. Add addih'onaloaoesas neededto orovidecomoleteouidanca.)

Performance of this contract will not involve the receipt, generation, and storage c.f classified information at the contractor's facility; therelbre,

classified material cannot be sent to the contractor under this contract. Classified ADP processing will be involved. Access to classified

information will occur only at the user agency (NASA/JSC). Any employee requiring access to classified information/areas must possess a

minimum of a "SECRET" personnel security clearance.

Questions regarding security requirements under this RFP for the proposed contract shall be directed to the NASA/JSC Industrial Security

Specialist at (281) 483-4441/4028. JSC security and technical personnel will provide security classification guidance if the need arises.

The place of performance will be at JSC and other locations where the requirement is covered by the obligations specified in Section C of the
basic contract document,

"THIS DD FORM 254 IS ISSUED FOR PRE-AWARD PURPOSES ONLY."

14. ADDITIONAL SECURITY REQUIRI-MENTS, Requirements,inedditiontolSMraqulrements,areestablishedforthis I X l Yes [ I No
contract. (If Yes, identify the pertinent contractualclausesin the contractdocumentitself, orprovidean appropriatestatement whch
identifiasthe additionalrequirements. Providea copyof the raquiramentsto the cognizantsecur/fyoffice, Use/tern 13 if additionalspace
is needed.)

(a) National Industrial Security Program Operating Manual, DOD 5220.22-M, dated January 1995; (b) Chapter 4 of the NASA Security

Procedures & Guidelines ('NPG 1620. IA and/or any revisions) applies to "CNSI" and "ACI" (formerly FOUO) information; and (c) JSC Security

Handbooks, Manuals, Regulations, Instructions, and Directives (current editions) for JSC, as well as any other applicable policies and

procedures as identified by NASA.

1,. E eme       isco tracte e °a dethe n    n e   i''ty   heco°n `  ecu"tyo ice(,, es.e ple,oI × I e' I I"o
and Jdentifyspecificareas or elementscarved out and the activityresponsiblefor Jnspections.L_e Item 13 if additional space isneeded.)

As a long-term visitor to NASA/JSC, the contractor will comply with all applicable NASA/JSC security issuances, memorandums,

policies/procedures, and regulations as directed, Inspection authority of contractor activities on NASA installations is the

responsibility of NASA security officials and will be conducted/coordinated by the JSC Industrial Security Specialist.

16. CERTIFICATION AND SIGNATURE. Securityrequirementsstatedherein arecompl_)eandadequatefor safeguardingtheclassifiedinformationtobe released
or generatedunderthisclassifiedeffort,All questionssha_lbe referredtotheofficialnamedbeloN.

a. TYPEDNAME OF CERTIFYINGOFFICIAL b. TITLE C. TELEPHONE (IncludeArea Code)

Judith Ann Elam Industrial Security Specialist (281) 483-4441/4028

d. ADDRESS (IncludeZip Code) 17. REQUIRED DISTRIBUTION

NASA/Johnson St_ace Center x .. CONT_CrOa
JA 14/Securitv Office u suaCONT_CmR
Hmlston. TX 77058 X c COGNIZANTSECURITYOFFICEFORPRIMEANOSUECONTRACTOR
e. SIGNATURE d. US. ACTIVITY RESPONSIBLE FOR OVERSEAS SECURITY ADMINISTRATION

X f OTHERS AS NECESSARY: BJ2JKaren Adams IT4/Hector Roddguez JLSIJ Hags

DD Form 254_ ,geTwo. Dec 90 (EG) (MS Word 4/96)

Y
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